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ACTION MEMORANDUM FOR THE ASSISTANT ADMINISTRATOR

FROM:       LAC/RSD, Judith Gilmore

SUBJECT:  LAC Regional R4

As detailed in the LAC Regional R4, LAC/RSD has made substantial progress in moving
forward with the implementation of Summit initiatives and is actively participating in
preparations for the Canada Summit in 2001.  Positive results of LAC/RSD’s efforts can be seen
throughout the portfolio.  In addition to our normal program, we were intensely involved in the
design and implementation of hurricane relief and reconstruction efforts.  This memorandum
identifies a specific funding issue for your consideration, alerts you to upcoming changes in
several program objectives and highlights changes to indicators used to measure performance
during the past year.

LAC/RSD believes the LAC Regional program objectives can be accomplished within the
resource levels provided in the Bureau controls.  With one exception, we are not requesting
additional program resources or staff increases.  Subsequent to approval of the Special Objective
addressing “continued participation of LAC Sub-regional trading blocs in the FTAA process,”
the Agency began placing increased emphasis on “trade and development.”   The recent events in
Seattle also have brought greater attention to the FTAA process.  Therefore, LAC/RSD is
requesting an additional $1 million of Development Assistance in FY 2002 to extend the SpO by
one year.   The additional funds will be used to expand participation of civil society in the FTAA
process, focus on  new business facilitation measures identified during FY 2001, and will address
WTO obligations that most need to be addressed at that time (possibly the services area—
telecommunications, banking, and other professional services).

During this fiscal year, LAC/RSD will develop two new initiatives under the LAC Regional
PHN objective.  The new initiative in HIV/AIDS will be ready for Agency review and approval
later this fiscal year and the family planning initiative in FY 01.  LAC/RSD is also designing
follow-on efforts to three of its current strategic objectives.  Funding for “improved human
resource policies” and “more effective delivery of selected health services” ends in FY  2001;
development of follow-on strategic objectives is just beginning.  It is expected that strategies for
both will be submitted for Agency approval by the middle of FY 2001.

LAC/RSD has already received an initial proposal from The Nature Conservancy (TNC) for
continued assistance of their Parks in Peril program under the “protection of parks and reserves”
SO.  The proposed program will build on the sites and partners already strengthened in the
current program, proposes to develop national systems of conservation areas, and promotes
effective management of cross border issues.  USAID/W and Mission environment staff are
reviewing the proposal.  If it is decided to seek approval to continue support for this very
successful program, LAC/RSD will work with TNC and members of the SO Team to develop a
revised Results Framework and finalize the proposal.  The revised strategic objective would also
include funding to continue Bureau and regional environmental staff positions.



Within the democracy sector, three major programs will end by the close of this calendar year.
These programs in human rights, civil society networks and anti-corruption have been extremely
successful as described in detail in the narrative for the democracy SO.  LAC/RSD is developing
new results packages in each of those areas to build on the success of the program and to
continue the momentum in strengthening democracy in the LAC region.  While the SO itself will
not change, it is likely that the redesign of these programs will lead to revisions of the SO
indicators and possibly revision of the IR statements, which may require Agency review and
approval.

In reporting performance of LAC Regional objectives, a number of new indicators were
introduced which were not included in last year’s R4.  We made a concerted effort to use the
same indicators in the R4 that are being used in the Congressional Presentation so there is
consistency in what we are reporting.  More importantly, however, as objectives mature, results
are being reported at the SO level rather than IR or lower levels.  This was the case for SOs on
“improved human resource policies,” and “more effective delivery of selected health services
and policy interventions.”  Other minor changes to indicators were made to breakout composite
indicators to one-dimensional indicators, per the R4 guidance.  Changes to indicators are noted in
the Performance Data Tables.



ACRONYMS

AAA Accountability and Financial Management Activity
AAAS American Association for the Advancement of Science
AIDS Acquired Immune Deficiency Syndrome
ATIE Advanced Training in Economics
AMR Antimicrobial Resistance
B Baseline (used in performance data tables)
BASICS Basic Support for Institutionalizing Child Survival
CASS Cooperative Association of States for Scholarships
CARICOM Caribbean Community (a subregional trading bloc)
CLASP II Caribbean and Latin American Scholarship Program
CSD Child Survival and Diseases
CSO Civil Society Organization
DA Development Assistance Funds
DDM Data for Decision Making
DCG Donor Consultative Group
ESF Economic Support Funds
FEMICA Central American Federation of Municipalities
FIO Ibero-American Federation of Human Rights Ombudsmen
FPMD Family Planning Management Development
FTAA Free Trade Area of the Americas
FY Fiscal Year
GDP Gross Domestic Product
IAD Inter-American Dialogue
ICMA International City/County Management
IDB Inter-American Development Bank
IEE Initial Environmental Examination
IFMS Integrated Financial Management System
IIDH Inter-American Institute for Human Rights
IMCI Integrated Management of Childhood Illness
IPSI Inter-Summit Property Systems Initiative
IR Intermediate Result
LAC Latin America and the Caribbean
LAC/RSD Bureau for Latin America and the Caribbean:  Office of Regional Sustainable

Development
MFI Multilateral Finance Institution
MOH Ministry of Health
MOU Memorandum of Understanding
NCFAP National Center for Food and Agriculture Policy
NGO Non-governmental Organization
NPSP Nicaragua Peace Scholarship Program
OAS Organization of American States
OE Operating Expense
OYB Operating Year Budget
PAHO Pan American Health Organization
PERA Partnership for Educational Revitalization in the Americas
PHN Population, Health and Nutrition
PHR Partnership for Health Reform
PiP Parks in Peril
PREAL Proyecto de Promocion de la Reforma Educativa en America Latina
PSC Personal Services Contractor
R4 Results Review and Resource Request
RSD Office of Regional Sustainable Development, LAC Bureau
RSD-DHR Democracy and Human Rights Team, Office of Regional Sustainable



Development, LAC Bureau
RSD-ENV Environment Team, Office of Regional Sustainable Development, LAC

Bureau
RSD-PHN Population, Health and Nutrition Team, Office of Regional Sustainable

Development, LAC Bureau
SO Strategic Objective
SpO Special Objective
T Target (used in performance data tables)
TT2 Second dose of the Tetanus Toxoid
USAID U.S. Agency for International Development
USDA U.S. Department of Agriculture
USDH U.S. Direct Hire Personnel
USED U.S. Department of Education
USG U.S. Government
US-LACEP United States-Latin American and Caribbean Environmental Partnership
WTO World Trade Organization
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R4 Part I:  Overview/Factors Affecting Program Performance

The Summit of the Americas’ three landmark events – beginning in Miami in 1994, then Bolivia
and Santiago -- have influenced the U.S. Government’s (USG) foreign policy agenda for the
Western Hemisphere and steered the efforts of the Latin America and Caribbean Bureau’s Office
of Regional Sustainable Development (LAC/RSD).   Through broadening regional dialogue,
technical cooperation, and donor coordination, the Summit has forged a policy consensus and
stimulated a development approach that helped lay the groundwork for, and now reinforces, the
sweeping reforms of the past decade.  This “quiet revolution” firmly placed Latin America on the
path of economic and political reforms; yet, the Hemisphere’s governments recognize that the
fruits of these changes have been unevenly distributed among countries and their populations.

The next landmark Summit -- Canada in 2001 -- will strive to assure much broader participation
in the benefits that result from earlier reforms.  These aim to: reduce poverty through equitable
growth that is stimulated by free trade, job creation, better health and education systems, and the
sustainable use of resources; fortify a social compact by strengthening local governments and
civil society; and facilitating and securing both, through strengthening the rule of law.
LAC/RSD has vigorously supported these efforts with funding and technical leadership on a
wide array of initiatives that are at the core of Summit principles, such as access to property
rights, microenterprise development, education reform, and decentralization.  The Bureau and
RSD will continue this commitment as we prepare for the Canada Summit.

The Summit’s multilateral dialogue has not been the sole source of change shaping policy and
programs in the hemisphere.  Other events in the region have also had a profound impact on the
region’s development agenda.  LAC/RSD has had an active role in responding to these events,
often giving greater cogency to the Summit principle of inclusion.

Natural Disasters have wreaked havoc on the region in the past few years.  The destruction of El
Nino was outpaced by Hurricanes Georges and Mitch, which in the Fall and Winter of 1998
caused the most severe losses of the century: 31,000 casualties, three million displaced, and $12
billion in physical damage.  Most recently, floods in Venezuela left yet another round of
casualties and an imprint on our memories that disasters will continue to assault the region.
Affected governments have come to view these disasters not just as devastating setbacks but also
as an opportunity.  In the process of rebuilding, governments intend to transform their
institutions to meet the needs of their citizens in the 21st century by making public institutions
more effective, transparent, and participatory.  In addition, the transformations will foster
sustainable uses of resources and improve protections against environmental threats to remedy a
phenomenon to which the hurricanes heightened attention: the poor suffer disproportionately
from the consequences of natural resource degradation and inadequate access to water,
sanitation, and energy.

LAC/RSD has a key role in these efforts.  Responding to a request by the President, Congress
approved $621 million in supplemental funding for the Central America and Caribbean Disaster
Recovery Fund and identified specific U.S. Government (USG) entities to be involved in
hurricane reconstruction.  Thirteen U.S. agencies are implementing more than $110 million of



the Fund.  RSD was responsible for managing the coordination of sector working groups,
established under the umbrella White House Interagency Working Group, to assist the other
USG entities in developing their activities and coordinating them with USAID Missions’
programs.  Assistance focused on disaster mitigation, preparedness and reconstruction; public
health; economic reactivation; education; and housing.

Political and economic crises have also informed the region’s policy directives and at the same
time confirmed the saliency of the Summit’s objectives.  The consolidation of still fragile
democratic institutions in the Hemisphere is an advantageous investment for the U.S.
government and its citizens.  All the nations of the hemisphere, except for Cuba, have democratic
governments; yet the year’s political turmoil demonstrates that democracy is neither
impenetrable nor self-perpetuating.  In 1999, constitutional authority has been threatened in
Ecuador, Colombia and Paraguay, stalemated in Haiti, and questioned in Venezuela and Peru.
On the positive side, none of these crises precipitated military solutions, apart from Ecuador
whose military leaders quickly returned to their barracks in the face of international pressure.
Constitutional norms have been threatened, but they have prevailed.  LAC/RSD bolsters the
Summit’s efforts to secure and strengthen these norms, by fortifying the social compact between
governments and their citizenry.  Strengthening civil society, local and municipal governments,
transparent institutions, and access to justice set the foundation of this social compact.  Ending
discriminatory practices based on gender, ethnicity, and race bolsters its viability.

Like political reforms, first generation economic reforms demonstrated resiliency when
confronted with domestic uncertainties.  Financial markets remained calm in the face of
presidential elections in six Latin American countries.  In years gone by, markets would dive and
currencies would crumble as elections approached.  Reforms also demonstrated resiliency
against external shocks.  While low, at an average of 2.8%, gdps throughout the region did
experience growth; and, for the third year in a row the region kept overall inflation to its lowest
in fifty years, 10%.  The region has survived the global financial crisis; it is even on the upswing.
However, with the present low growth rate, it is difficult to solve development problems,
especially in the face of population growth still almost 2%.  Moreover, the maldistribution of
resources significantly impairs the participation of all LAC citizens in the economy of a region,
whose income disparity ratio is the most severe in the world.  The LAC Regional program
addresses Summit objectives to promote growth and reduce inequities.  Emphasis is given to
activities aimed at removing barriers that deny the poor a doorway to economic opportunity,
such as access to credit and other financial services as well as secure title to land and other
property and improve quality and access to education and health care.

LAC Regional Program Achievements: LAC/RSD’s management of the LAC Regional FY 1999
portfolio fueled many remarkable accomplishments in existing activities and designed new ones
that buttress these Summit’s objectives.  Some include:

The Partnership for Educational Revitalization in the Americas (PREAL) "Task Force on
Education Reform in Central America" -- a new commission of 22 eminent public and private
sector leaders –drafted a major report on the shortcomings of schools and reforms that are



needed in the region. Honduras and Guatemala, among others, are already implementing some
proposed reforms.

RSD increased LAC donor programming focus in health services and policy interventions by
joining PAHO, the First Ladies and non-governmental organizations (NGOs) to institutionalize
the Integrated Management of Childhood Illnesses aimed at preventing 100,000 child deaths in
the Americas by 2002.

The Inter-American Democracy Network provided tools for civil society organizations (csos) to
influence their countries’ critical policy decisions with remarkable returns. Nicaraguan
organizations presented a joint civil society position on hurricane reconstruction to the donors'
meeting in Stockholm; Colombians produced an acclaimed "citizen agenda for education
reform;” and others forged participatory budget and service delivery agreements with their local
governments.

RSD notably contributed to environmentally sound trade in the Americas by developing highly
demanded guidelines for sustainable harvest of non-timber forest products as well as
demonstrating greater profitability of reduced impact logging (RIL) compared with conventional
logging. RSD then introduced RIL in Guyana.

RSD-supported policy dialogue on property registration has ignited unprecedented coordination
across Central America and Panama that has helped to establish a permanent council on property
registry reform, eliminate problems with consensus among major donors, and instigate
movement to institute quality assurance protocols.

Regional Program Advances Donor Coordination: The LAC Regional program regularly
collaborates with regional institutions whose extensive budgets and political clout help to effect
real policy reform.  Collaboration makes effective use of scarce regional resources and often
leverages additional funds.  Examples of RSD’s collaboration with regional institutions cover the
gamut of our technical areas.  In education, LAC/RSD has worked closely with the World Bank
and the Inter-American Development Bank (IDB) to develop a common agenda for education
policy reform.  This trio joined Harvard University to co-finance a workshop on education policy
reform for Central America held in El Salvador; and RSD financed a Hemisphere-wide
education reform workshop that convened the USAID and IDB Washington and field staffs for
the first time.  In health sector reform, USAID, the World Bank, the IDB, and PAHO formed a
network this year to expand the sustainable application of National Health Accounts to all LAC
countries. In democracy, LAC/RSD played a pivotal role in the IDB’s organizing the March
1999 inauguration of an International Forum for Cooperation on Local Government and financed
its Executive Secretariat.  The Forum responds to a Summit mandate by providing donors a
venue to identify municipalities’ pressing technical assistance needs and research priorities that
will help forge a policy consensus on approaches to local government in the Americas.

The LAC Regional Program and the road to the Canada Summit:  The LAC Regional Program
will continue to implement the directives of past Summits. It is well positioned to shape new
agreements reached in Quebec City, where the heads of state of the region’s 34 democracies will



convene to assess the progress that has been made since the Santiago Summit and establish a
regional agenda to enhance it.



Country/Organization:  LAC Regional

Objective ID:  598-001-01

Objective Name:  Progress Toward Resolving Key Market Issues Impeding Environmentally
Sound and Equitable Free Trade in the Hemisphere

Self Assessment: On Track

Self Assessment Narrative:  SO progress continued across all three of its active Intermediate
Results, especially in its support of three Summit of the Americas initiatives on economic
integration and free trade, eradicating poverty and discrimination, and fostering a sustainable
environment, justify the SO as being successful in having Met Expectations.

Primary Link to Strategic Agency Framework: 1.1 Private Markets
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Open Markets

Secondary Link to MPP Goals (optional):  Environment

Summary of the SO:
The LAC Regional SO seeks to foster broad-based environmentally-sound economic growth in
Summit of the Americas-defined U.S. foreign policy goal areas: equitable participation in hemi-
spheric trade through establishing the Free Trade Area of the Americas (FTAA) by 2005; greater



credit and financial services availability; increased access by the poor to secure and marketable
land titles; and environmentally-sound trade.  The ultimate beneficiaries are small and medium-
sized producers in LAC smaller economies and developing countries, who benefit from the
program's three active intermediate results:  (1) progress by smaller-economy countries in
establishing FTAA-consistent trade discipline reforms; (2) progress toward adoption of improved
policies, practices, and technologies addressing key small and medium-sized enterprise trade
issues; and (3) progress toward the adoption and implementation of improved policies, practices,
and technologies addressing key environment-related trade issues.

Key Results:
In Trade Liberalization, LAC/RSD significantly contributed to helping smaller LAC economies
(CARICOM) meet trade-related obligations in agricultural competitiveness; it fortified the
capacity of member governments to participate in the FTAA process, comply with World Trade
Organization (WTO) Sanitary and Phytosanitary (SPS) obligations, adopt a regional protocol on
competition policy, and advance customs reforms.  Facilitating agricultural competitiveness for
FTAA, the Caribbean Agricultural Trade Policy Project monitored regional integration and
disseminated information on the implications of global markets and economic integration for this
issue.  The National Center for Food and Agricultural Policy identified crucial follow-on
agricultural trade issues and incorporated them into its web site, which advances agricultural
trade policy by linking Caribbean policy makers and analysts with up-to-date, pertinent
information.  The Regional program's FTAA-related efforts further utilized information
technology with the CARICOM Trade Information Network ("Virtual Secretariat"), an internet
network that improves CARICOM's capacity to obtain trade-related information essential to stay
abreast of trade developments and prepare trade negotiating positions.  After a first successful
phase, the Network is being expanded to all 15 member countries.  For SPS obligations, eight
CARICOM countries have met their obligation to establish an enquiry point to facilitate accurate
compliance. An agreement with USDA assisted four CARICOM countries to complete a safe
food handling certification program and stimulated hotel and tourism industry demand for, and
farmer supply of, high-quality Caribbean agricultural products.  Partnering the IDB's efforts
spurred the creation or development of four IDB loans to these countries to improve SPS
regulatory services.

In other trade discipline areas, an agreement with U.S. Customs supported WTO Valuation and
Customs Automation training, vital for changes in customs administration.  In competition
policy, the Regional program worked to improve trade in the Southern Cone by supporting
technical assistance from the U.S. Department of Justice (DOJ) and Federal Trade Commission
(FTC) to Argentina and Brazil that forged the U.S.-Brazil antitrust cooperation agreement as
well as enhanced support for market institutions in Argentina.  Argentina joined the U.S. and 10
LAC national competition agencies endorsing competition principles in the FTAA and
encouraging LAC nations lacking these policies to finish the development of  their regulatory
frameworks.

In Trade and Market participation,  LAC/RSD undertook policy and intellectual leadership to
articulate a Summit initiative on property registration endorsed in Santiago -- the Inter-Summit
Property Systems Initiative (IPSI). IPSI aims to reach poor holders of informal property through
building consensus, leveraging resources, and promoting best practices for formalizing property
rights.  The Government of El Salvador agreed to co-sponsor the Summit initiative and the



USAID-supported Institute for Liberty and Democracy will lead civil society participation in it.
USAID supported Central American Workshops on property registry modernization that led to
the creation of a permanent council on registry reform and specific agreements on how to
implement reforms, e.g., linking legal and physical data on property and privatization of registry
services.  In tandem with property market facilitation, the LAC Regional program made
significant progress in improving access of poor microentrepreneurs to credit and other financial
services by assisting institutions that provide such services to improve their operations and
access commercial funds and promote best practices.  LAC/RSD co-sponsored the Second Latin
American Bankers in Microfinance Conference, held in Salvador, Brazil, where 26 financial
institutions representing 12 countries recognized and reinforced a vital emerging trend in the
sector that is essential for these programs' long-term viability -- commercialization.  LAC/RSD
began to implement its joint program with the IDB to provide technical assistance targeted at
NGOs with a commercial outlook as well as commerical banks beginning microlending
activities; it should significantly expand in the coming year.  Support to ACCION International
is successfully transforming non-profit institutions into formal financial entities; in 1999, six
institutions were considering transformation, actively planning for it, or implementing their
plans.  Recognizing the increasingly commercial nature of the microfinance market, ACCION
now assists commercial banks in moving "down market" to include microfinance in their
operations and was instrumental in the creation of a new commercial bank, BanGente in
Venezuela, that will target this sector.  Moreover, ACCION continued its one-on-one marketing
assistance to four more affiliates this year, bringing the total to nine.  The efforts have produced
a cadre of industry leaders that are stronger, more efficient, and ultimately more sustainable.

In Trade and Environment, LAC/RSD achieved notable success in advancing environmental
technologies and policies for tourism, forestry, and clean production (CP).  A partnership with
the Caribbean Hotel Association and the Caribbean Tourism Organization catalyzed interest in,
and is supporting the adoption of, environmental management systems (EMS) by Caribbean
hotels that will substantially benefit business and the environment.  EMS will reduce energy and
water use, minimize waste, improve solid waste/wastewater management and competitiveness.
Sustainable tourism guidelines, an economic analysis of  EMS business benefits, and sound
practices were all developed. Work is underway on the financing constraints to EMS
investments. To enhance the profitability of well-managed forest resources for timber and non-
timber products, the LAC Regional effort developed guidelines for sustainable harvest of non-
timber forest products, for which there is a strong demand by certifiers, industry and NGOs.  The
work demonstrated greater profitability of reduced impact logging (RIL) compared with
conventional logging, introduced RIL into Guyana, and identified constraints to Central
American eco-certified timber market development to increase accesss for certified producers.
In Bolivia, Ecuador and Peru, the LAC Regional program played a lead role in advancing CP by
export industries, analyzing policy constraints, demonstrating business benefits of CP,
introducing improved practices (e.g., waste minimization), and linking U.S. suppliers of
environmental technologies and know-how with LAC businesses.  An Andean review
determined that access to financing was one of the greatest constraints to CP adoption; thus the
LAC Regional program is collaborating with industry associations and donors to develop a CP
revolving fund.  Also, the LAC Regional program finalized mining policy guidelines, which will
be presented at this year's mining ministers conference, and developed best environmental
management practices for shrimp aquaculture, which the Global Aquaculture Association will



promote as industry codes of practice.  Lastly, the LAC Regional program held a hemispheric
dialogue on environmentally sound trade expansion in support of the FTAA process.

Performance and Prospects:
The SO has successfully advanced trade liberalization and trade-related equity and environment
issues in the three targeted sub-regions, e.g., Caribbean, Central America, Andean region, in
support of the FTAA.  The Trade/Environment component has also enhanced broader awareness
and understanding of key trade-related environmental challenges and opportunities for adopting
"win/win" approaches to improve business competitiveness. By the end of FY 2000, the SO
ending date, the program will have further strengthened the commitment of LAC governments to
sustaining progress on key trade liberalization and trade-related equity and environment issues.
It will also have further catalyzed the adoption of, and support for, SO developed models.  A
smooth transition will have been ensured from this program to follow-on initiatives under new
LAC Regional SOs (see below) or their transfer to/support by other operational units, such as the
USAID/Jamaica Caribbean Regional Program.

Possible Adjustments to Plans:
To foster greater coherence with U.S. foreign policy goals and Summit initiatives on economic
integration and free trade, eradicating poverty and discrimination, and fostering environmental
sustainability, RSD is transitioning this SO into three objectives:  (1) a Special Objective (SpO)
on hemispheric economic integration and free trade; (2) a SO on poverty reduction; and (3) a SO
to address regional environmental priorities.  These new objectives, which were approved in
September 1999, will allow LAC/RSD to be more strategic in responding to US foreign policy
objectives and Summit initiatives, better target resource allocations, and improve program
monitoring and reporting on results.

Other Donor Programs:
The program is working with the IDB, the Organization of American States (OAS), the World
Bank, the Economic Union, and the United Nations Environment Program.

Major Contractors and Grantees:
The Trade Liberalization component is working with the U.S. Department of Agriculture,
National Center for Food and Agricultural Policy, U.S. Customs Service, Federal Trade
Commission, Department of Justice, Department of Transportation, and Caribbean Law Institute.
ACCION International, the Institute for Liberty and Democracy, and the OAS are involved in
Trade and Market Participation activities; while Hagler Bailly, the Rain Forest Alliance, the
North-South Center, the US. Forest Service, and SAIC are implementing Trade and Environment
activities.



Performance Data Table

Objective Name:  Progress toward resolving key market issues impeding environmentally sound and
equitable free trade in the hemisphere.
Objective ID:  598-001
Approved: 1996 Country/Organization: LAC Regional
Result Name: NA
Indicator: Number of subregions with at least one-third of the countries advancing toward resolving
identified trade-related equity issues.
Unit of Measure: Number of  subregions
Source: Development partners in the Hemisphere
Indicator/Description: Tracks the number of subregional
trading blocs in which at least one-third of the countries
are advancing toward resolving identified trade-related
equity issues.
Comments: An "advance" is when one-third or more of
the countries in a target subregion move forward on the
progress contiuum in a key trade-related equity issue.
Targeted subregions are the smaller-economy countries in
the Caribbean (CARICOM), Central America (CACM),
and Andean Region (Bolivia and Ecuador).

This indicator tracks advances in two trade-trade related
equity issues:

(1) FTAA Policy Reforms (trade liberalization)

(2) Small and medium-sized producer and enterprise
participation in property and capital markets.

By the end of FY 99, countries in each of the three
targeted subregions were participating in microenterpise
and property titling initiatives.  Support for FTAA policy
reforms, given funding limitations, focused on the
Caribbean, with the exception of some support to
FTC/DOJ for competition policy work in the Mercosur
countries of Brazil and Argentina.

Year Planned Actual
1995 0 0
1996 0 0
1997 1 1
1998 1-2 2
1999 2-3 3
2000 3           
                              



Performance Data Table

Objective Name:  Progress toward resolving key market issues impeding environmentally sound and
equitable free trade in the Hemisphere.
Objective ID:  598-001
Approved: FY 95 Country/Organization: LAC Regional
Result Name:           
Indicator: SO Indicator 1b:  Number of subregions with at least one-third of the countries advancing toward
resolving identified trade-related environmental issues.
Unit of Measure: Number of subregions
Source: Development partners
Indicator/Description: Tracks the number of subregional
trading blocs in which at least one-third of the countries
are advancing toward resolving identified trade-related
environmental issues.
Comments:  FY 99 accomplishments include enhancing
the awareness of the combined business and
environmental benefits of:  (a) industrial clean production
in the Andean region, (b) hotel environmental
management systems in the Caribbean, and (c)
environmentally sound shrimp aquaculture in Central
America.  HFTE's assistance in policy reform, technology
introduction, and the identification of potential options to
address financing constraints resulted in an increased
commitment to, and demand for, these environmental
improvements.  HFTE also made key contributions to  a
hemispheric dialogue on environmentally sound trade
expansion, and to the 2nd Summit of Americas
roundtable on clean production.

Year Planned Actual
1995 0 0
1996 0 0
1997 1 1
1998 1-2           
1999 2-3 3
2000 3           
                              



Country/Organization:  LAC Regional

Objective ID:  598-002-01

Objective Name:  Improved human resource policies adopted in selected LAC countries

Self Assessment: Exceeding Expectations

Self Assessment Narrative:  Performance under the SO over the past year exceeded expectations.
PERA/PREAL has been fully successful in achieving its goal of mobilizing support for
education policy reform in the region.

Primary Link to Strategic Agency Framework: 3.1 Access to Ed/Girls' Education
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Agricultural Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Education/Girl’s Education
3.2 Higher Education/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Economic Development

Secondary Link to MPP Goals (optional):  Democracy and Human Rights

Summary of the SO:
The goal of this LAC Regional program is to help propel education to the top of the region’s
policy agenda.  The SO has three key results: 1) public and private sector support for education
reform built; 2) capacity of public and private organizations to work for education reform
strengthened; and 3) best education policies and practices in Latin America and elsewhere
identified, analyzed and disseminated.  The LAC Regional program works to accomplish this



goal in three ways, by: a) documenting shortcomings in existing educational systems; b)
articulating the case for education reform; and c) developing a constituency for reform and
strengthening local capacity and commitment to participate in education reform.  To achieve
these goals, LAC/RSD established a hemispheric partnership to improve the quality of education
in the region by promoting better education policy.  The partnership is entitled the Partnership
for Educational Revitalization in the Americas (PERA), in English, or the Proyecto de
Promocion de la Reforma Educativa en America Latina (PREAL), in Spanish.  The programs’
customers represent a broad range of stakeholders, including government, NGOs, international
organizations, the private sector, and community organizations, parents and teachers.

Key Results:
PREAL maintained the momentum it created in previous years in its role as catalyst to keep
education at the top of the region's policy agenda.  For example, it created the "Task Force on
Education Reform in Central America."  The Task Force is a blue-ribbon commission of 22
distinguished public and private sector leaders who are concerned with improving education in
their countries.  During this year the group reviewed the state of education in the region,
discussed emerging innovations, and drafted a major report on the shortcomings of schools in the
region and the reforms that are needed.  They are now discussing strategies for raising awareness
and disseminating the report in each country.  The enthusiasm and experience of the group's
members make this an exciting new activity that helps to build support for education reform in
the LAC region.  In addition, PREAL's Task Force on Education, Equity, and Economic
Competitiveness reviewed a draft format for an LAC education "report card" and agreed to
endorse and publish the first version in early 2000.  The report card will serve as an important
tool to enable measurement of where LAC countries stand on support for education reform.  It
will provide compact and reliable information for each LAC country on spending, student
achievement, completion rates, and other measures of progress and to review policy trends that
monitor and evaluate the efforts of LAC governments to address education problems.

PREAL organized three region-wide working groups in 1999 - on standards and assessment,
teachers unions, and the politics of reform -- to develop networks of analysts and policy makers
to sustain attention to key issues, share information on strategies and results, and build expertise
and better policy.  All groups have been extremely active.  The group on education standards and
assessments established a network of some three dozen specialists and organized two seminars
on the importance of national standards and the challenge their implementation poses.  This year,
the teachers unions' group produced three editions of a quarterly bulletin and began studies on
the make-up of teachers' unions, their role in education reform, and government-union relations.
Finally, the working group on politics of education reform established a web-page,
commissioned studies in six countries, and is organizing a regional conference in Santiago, Chile
for early 2000.

The U.S. Brazil Partnership in Education created by Presidents Clinton and Cardosa exemplifies
a successful education policy reform initiative, as it enhanced cooperation between the U.S. and
Brazil to strengthen the application of educational technologies in the Brazilian education
system.  Key to the success of this initiative is a bilingual web site, implemented through
LearnLink, that provides U.S. and Brazilian educators, researchers, policy makers, and business
people access to information about educational technologies, networking support and services.



Study tours and policy forums for Brazilian educators visiting the U. S. compliment this virtual
forum in three areas: 1) educational standards, assessment and indicators; 2) education
technology; and 3) professional development for teachers and school managers. The
partnership's effectiveness was evidenced at an education technology meeting held in California
wherein Brazilian Ministry of Education officials articulated their education technology
programs and views to a range of interested U.S. agencies and other U.S. education groups,
which included Secretary Riley from the U.S. Department of Education.  Successful elements of
the partnership will be applied to two additional areas: 1) expanding higher education exchanges;
and 2) enhancing business, community and family involvement in education.

The PREAL activity continues to develop a hemispheric network of institutions and individuals
devoted to promoting better education policy and practice.  During the past year, PREAL helped
strengthen the capacity of a network of 22 private centers in fifteen countries to promote national
debate and discussion on education reform.  These organizations conducted  workshops, media
campaigns, publications, policy analysis, and exchanges with other countries.  In 1999, eleven
reporting affiliate institutions held a total of 110 forums with diverse attendance, exceeding the
planned target of 25.

PREAL supported the publication, analysis, and distribution of dozens of research papers, policy
briefs, and best practice documents over this past year.  In 1999, the average number of research
projects per affiliate was 4.7.  The average number of publications per affiliate was 6, for a total
of 10.7 (up from 8.1 in 1998).  This exceeds the target of 6 set for 1999. The affiliates are
showing an increased capacity to carry out research and publish studies. They are also exceeding
goals for making sure the "word gets out" by dissemating what gets published;  in 1999, the
average number of publications disseminated by affiliate in operation for more than six months
was 3,506, greatly exceeding the planned target of 300 for the year.  This number was a great
deal higher than planned because this year the "PREAL Best Practices" series and the "Policy
Brief" series were started.  Roughly four issues of each series were published this year, and were
widely distributed by  the affiliates.  Two affiliates produced and widely disseminated books.

The PREAL web site (www.preal.cl - in both Spanish and English) has been a key vehicle for
disseminating up-to-date information on educational best practices and reform in Latin America.
During 1999, PREAL upgraded its web page to include all major reports, bulletins, and
documents.  A new database on educational best practices was published on the web page in
September.  Currently 55 experiences are posted, and more will be added as they are identified.
A total goal of 120 practices has been set for FY2000.  The site also provides information on
PREAL's national affiliates and links to most Latin American ministries of education and to
other relevant institutions.  In addition, a preliminary version of a comprehensive database on
education statistics was posted on the internet, which will be revised and enhanced in FY2000.

Performance and Prospects:
As discussed in the previous section, performance of this SO during this reporting period
generally exceeded expectations relative to targets.  The PREAL activity exceeded targets for
getting country activities up and running and for establishing monitoring systems for the
countries.  PREAL has also exceeded expectations for building public and private support for
education reform through dozens of outreach activities such as conferences and seminars by the



PREAL affiliates as well as the amount and quality of research and publications they are
producing and disseminating.  Prospects for this activity are for a sustained high activity level
and follow-up of actions currently underway.  The Inter-American Dialogue will approach
USAID's  LAC Missions to see how PREAL collaboration might be broadened in support of
Mission strategic objectives and programs.  The new Central American Task Force has moved
the PREAL activity in an extremely positive direction, placing an emphasis on this region of
strategic importance and investment by USAID.  Over the next year the "education report card"
being developed by the Task Force on Education, Equity and Economic Competitiveness will
provide timely and useful information on topics such as literacy rates, enrollments, competition
rates, test scores, finance and government spending, measures of equity, assessment systems,
decentralization and management and the teaching profession in the LAC region. The U.S. Brazil
Partnership is also expected to maintain a sustained high activity level through the next reporting
period.  A key focus will be developing mechanisms that ensure the sustainability of the virtual
Clearinghouse on Education Technology.

If funding for this SO were not forthcoming, activities and results would be greatly impacted.
Because PREAL has been so successful in its role as catalyst for education policy dialogue,
expectations in the region for sustained and increased activity levels have been raised.  Funding
cuts would result in inadequate resources for activities such as the inter-country exchanges of the
three working groups, the new Task Force on Education Reform in Central America, and the
development of the Education Report Card that will gauge country progress on important
education policy reforms.  Funding cuts would also impact support for the US Brazil Partnership,
possibly bringing to an end future collaboration by the US in this activity.

Possible Adjustments to Plans:
A review of the education strategy is planned over the next year and some changes are expected
to be made to the SO.  Activities associated with PREAL and the U.S. Brazil Partnership are
currently scheduled to end in FY 01.  The strategy review process, which may include an impact
evaluation, will determine the focus of the follow-on objective and whether components of
PREAL will be continued.

Other Donor Programs:
Collaboration with the international financial institutions (World Bank and the IDB), particularly
in support of PREAL activities, remains excellent.  PREAL, the IDB and the World Bank
organized a regional conference on teacher education that was attended by over 200 participants
representing more than 25 countries of the region. Two additional collaborative efforts between
USAID and the IDB included: 1) a regional conference and publication on education reform; and
2) a joint workshop between IDB and USAID missions to develop a common agenda for
education policy reform in the LAC region.

Major Contractors and Grantees:
The InterAmerican Dialogue is the prime implementor of the PREAL activity.  The Academy for
Educational Development implements the LEARNLINK activity and the U.S. Department of
Education serves as the lead agency in the U.S. Brazil Partnership.



Performance Data Table

Objective Name:  Improved human resource policies adopted in selected LAC countries.
Objective ID:  598-002-01
Approved: 01/11/1996 Country/Organization: LAC Regional
Result Name: Improved human resource policies adopted in selected LAC countries
Indicator: Number of countries making progress along the policy reform continuum
Unit of Measure: Number of countries
Source: IAD/PREAL quarterly reports, PREAL Project
Monitoring Report - 1999
Indicator/Description: The policy reform continuum
posits four stages:  1) identification of issues; 2) research
and analysis; 3) policy recommendations; and 4)
countrywide adoption of policy.  The countries listed in
the "actual" column are in some stage of this process.
Comments:
The following countries were determined by the PREAL
activity as having made progress along the policy reform
continuum:  Guatemala, Nicaragua, Peru, Chile,
Honduras, the Dominican Republic, Haiti, and
Venezuela.  IAD's 1999 Project Monitoring Report lists
the activities underway in each of the 8 countries that
merits them being listed as "progressing along the policy
continuum".  Most are involved in stages 1, 2, and/or 3
listed above in the policy continuum.  The planned targets
have not been adjusted upward even though the actual for
1999 exceeds those targets because it is not clear whether
the increase in 1999 represents a permanent trend.  We
will revise the planned targets next year and adjust them
accordingly.

Note:  It is expected that with PREAL's development of
the Education Report Card in 2000 (described in the
narrative section), the criteria for measuring and reporting
this indicator will become more refined.

Year Planned Actual
1997 0 0
1998 NA 3
1999 4 8
2000 5           
2001 7           

Target 7           
                              



Performance Data Table

Objective Name:  Improved human resource policies adopted in selected LAC countries.
Objective ID:  598-002-01
Approved: 01/11/1996 Country/Organization: LAC Regional
Result Name: Improved human resource policies adopted in selected LAC countries
Indicator: Education reform monitoring system established and operating efficiently in selected LAC
countries
Unit of Measure: Number of countries
Source: IAD/PREAL quarterly reports, PREAL Project
Monitoring Report - 1999
Indicator/Description: PREAL has established a
monitoring and reporting system for tracking countries'
progress on education reform.  The indicator measures
the number of countries with whom PREAL works that
are employing the system.  Although the actual indicator
for 1999 exceeds the 2000 target, we do not expect the
actual to exceed the annual target for 2001.
Comments:
There are currently ten institutions in nine countries using
the PREAL monitoring system.

Year Planned Actual
1997 0 0
1998 NA 5
1999 7 9
2000 8           
2001 10           

Target 10           
                              



Performance Data Table

Objective Name:  Improved human resource policies adopted in selected LAC countries.
Objective ID:  598-002-01
Approved: 01/11/1996 Country/Organization: LAC Regional
Result Name: IR 2.2:  Capacity of public and private organizations to work for education reform
strengthened
Indicator: Average number of all publications disseminated per year by affiliate in operation for six months
or more
Unit of Measure: Average number of publications
disseminated per affiliate.
Source: IAD/PREAL quarterly reports, annual FY99
program report, PREAL affiliate monitoring reports
Indicator/Description: An average is taken of publications
disseminated by affiliates in operation for 6 months or
more.  The purpose of this indicator is to determine the
scope and depth of influence the activity is having on
policy dialogue.
Comments: The exceptionally high actual number in
1998 represented mainly the extraordinary success of one
publication, "The Future at Stake" and its wide
dissemination.  In 1999, 11 reporting affiliates distributed
38,563 copies of PREAL-financed publications, which
averages out to approximately 3,506 per affiliate.  The
reasons why the "actual" for 1999 exceeded planned
targets so greatly are given in the narrative section for
this SO.

Year Planned Actual
1997 NA NA
1998 100 1,922
1999 300 3,506
2000 400           
2001 300           

Target 1100           
                              



Country/Organization:  LAC Regional

Objective ID:  598-003-01

Objective Name:  More effective delivery of selected health services and policy interventions

Self Assessment: On Track

Self Assessment Narrative:  Initiatives for health sector reform and vaccinations are moving very
well in achieving their objectives; the maternal mortality initiative has recovered from
administrative difficulties during FY 98, and is now moving forward at an acceptable pace; but
the initiative for Integrated Management of Childhood Illness (IMCI) experienced problems last
year which are holding back accomplishments.  The time and attention necessary to develop
hurricane reconstruction activities delayed the start of the Anti-Microbial Resistance (AMR)
initiative, so we did not expect significant progress in reaching those objectives during FY 99.  

Primary Link to Strategic Agency Framework: 4.2 Infant and Child Health/Nutrition
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Agricultural Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Education/Girl’s Education
3.2 Higher Education/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Global Issues:  Environment, Population, Health

Primary Link to MPP Goals:  Health

Secondary Link to MPP Goals (optional):  No Secondary Linkage

Summary of the SO:



The initiatives in this SO (Vaccinations, Integrated Management of Childhood Illness (IMCI),
Maternal Mortality, Health Sector Reform, and Antimicrobial Resistance) respond to the burden
of disease in LAC, where 35% of the disability adjusted life years lost are due to communicable,
maternal, perinatal, and nutritional causes, seven to eight times as high as in established market
economies like the U.S.  In addition, these health services and policy interventions respond to the
Miami and Santiago Summits of the Americas and to the Agency Population Health and
Nutrition (PHN) strategy by contributing to reductions in infant and maternal mortality, by
increasing equity of access to basic health care, and by improving the availability and use of
information for health policy decisions.  The vast majority of funds for this SO are from the
Child Survival/Other Diseases (CSD) Account; however, a nominal amount of Development
Assistance (DA) funds are used for the health sector reform initiative and for technical assistance
for PHN countries.

The customers of this SO are individuals and institutions involved in health services delivery,
surveillance and sector reform in thirteen USAID-presence countries in LAC with PHN
programs. The ultimate beneficiaries are the people who have increased access to better health
care supported by more appropriate government policies.

Key Results:
For the third year running, 100% of the methodologies and tools introduced by the health sector
reform initiative were used by at least 50% of the countries where introduced.  Three of the 15
methodologies and tools were funded using DA funds; the rest with CSD. Six countries have
reform processes substantially integrating lessons learned from this initiative compared to a
target of four.  Such in-country capability is the pathway to delivering sustainable country health
sector reforms. The maternal mortality initiative is showing considerable progress on the policy
front.  Seven target countries increased their coverage of deliveries with trained health personnel,
and four now audit at least 20% of maternal deaths.

Targets were met for measles vaccination (5/5 countries planned reached 95% coverage), and
accomplishments for DPT3  and TT2  rebounded after slippage in 1998.  Increases in measles
vaccination coverage are necessary to eliminate this killer disease from LAC.  Seven of the
eight target countries maintain an official decision to adopt IMCI.  Three of the five targeted
countries achieved 90% IMCI coverage in health facilities where it is being introduced first.
This reflects the difficulties of rapid in-country IMCI application.  Except as noted above, these
key results were funded with child survival funds.

Performance and Prospects:
Health sector reform shows significant progress at the SO level and exceeded targets for all IRs.
In Guatemala, findings from the National Health Accounts were used for negotiating and
monitoring the Peace Accords.  Seventy-eight percent of website users find it useful.  Eleven
target countries are using PAHO indicators to monitor reform progress and results.

The vaccination initiative continues to provide significant support for country efforts to maintain
and improve vaccination coverage and to move towards elimination of measles in the
hemisphere.  Seven target countries provide 100% of the costs for basic vaccines and syringes
from national funds; three countries met the standard of less than 5% dropout rates between



DPT1 and measles vaccines, compared to only one in 1998.  The initiative has re-sparked the
operation of  country Inter-Agency Coordinating Committees, which were instrumental in
eradicating polio in LAC, and now include both NGOs and private medical organizations as part
of their national-level planning and monitoring of vaccination programs.  Challenges for this
initiative include reinforcing vaccination programs as health services delivery is decentralized,
maintaining polio surveillance while achieving measles elimination, and introducing new
vaccines (Hib and HepB) sustainably.  In FY 2001, a comprehensive evaluation is planned of the
fifteen-year vaccination program (which led to the eradication of polio from the Americas and is
making great strides against measles)  to examine its accomplishments for lessons to apply in the
future.

LAC still leads the world in IMCI, due to the more intense activities of this initiative.  Seven
target countries have adopted plans for IMCI, including resource requirements.  Only Guatemala
among the list of target countries has not moved on IMCI.  However, countries have difficulty
expanding IMCI beyond early use areas; the capital costs (primarily training all health workers)
are proving elusive for the countries to obtain.  A lengthy and difficult transition to the follow-on
G/PHN contract with BASICS was experienced.  The focus next year will be design changes in
response to evaluation findings, and evaluation and improvement of the variety of health worker
training materials and community-level program materials.  Full achievement of the initiative
may depend on donor funding of capital costs of IMCI initiation.

The mid-term evaluation of maternal mortality concluded that: 1) progress toward the SO is
adequately underway and IRs will likely be achieved on time; 2) supervision by USAID has
provided the momentum needed to achieve results;  3) there is lack of conceptual clarity among
the implementers regarding what is included and not;  and 4) implementation arrangements have
prevented adequate appreciation of the synergism between the policy and pilot service delivery
activities.  The maternal mortality Steering Committee has addressed 10 of the 12
recommendations of the December 1999 mid-term evaluation.  USAID/Nicaragua and /Paraguay
are using the community and facility models to implement their country programs. This initiative
supports the LAC Task Force on Maternal Mortality, which acts on behalf of the Regional Inter-
Agency Coordinating Committee.

Starting in late FY 00, a new LAC-wide activity will synthesize information on experiences in
AIDS prevention in the region, using field support through the G/PHN/HN/AIDS SYNERGY
project.  Continuation will depend on results.

A family planning initiative is under development to start in FY 01.  A regional initiative is
warranted for two reasons.  First, there is considerable homogeneity in language and culture in
the region, which greatly facilitates learning from one another, especially on topics which can be
sensitive.  And second, G/PHN now focuses on the challenges of less-developed regions,
reducing the core-funded resources available to support LAC cross-country activities.  Based on
the spring 1998 R4 review, a discussion at the September 1998 State-of-the-Art course with PHN
Officers from LAC Missions supported advocacy for reproductive health as an organizing
principle.  In-depth interviews with AID/W and Mission staff will guide the development of this
new initiative.



As follow-up to graduated USAID population and health programs in the LAC region,
LAC/RSD plans to repeat population-based PHN surveys to determine if program effects have
been sustained in Mexico in FY 02 and in Ecuador in FY 03.

If the planned level of funding is not forthcoming, depending on which sub-account(s) were
reduced, it is likely that one or more on-going initiative might be scaled back (reducing the
chances for fully achieving the SO) or a  more modest follow-on effort may be implemented as
part of the new SO now under development.

Possible Adjustments to Plans:
Reform and IMCI may be slightly adjusted based on the mid-term evaluation recommendations
to be delivered during FY 00.  Development of  a new SO, which will begin implementation in
FY 02, has begun.  The process will explore the following concepts:  objectives, sphere of
influence, content, SO structure, and implemention arrangements. The AIDS activity (if
continued) and the family planning initiative would be absorbed into this new SO.  SO
development will be undergirded with a strong trends analysis this year.

Other Donor Programs:
In health sector reform, a network of the World Bank, the IDB, PAHO, and USAID formed this
year to expand the sustainable application of National Health Accounts to all LAC countries.
The World Bank is exploring inclusion of several methodologies from this initiative into their
health reform Flagship Course and internet distance learning packages.  The IMCI initiative
catalyzed acceptance of  IMCI in the Americas.  The World Bank incorporated IMCI into its
child health programs, and picked up the costing methodology, the content of the health facilities
study, and the drug tool developed in association with this program.  The maternal mortality
initiative influenced the Japanese to provide assistance along the same lines to Paraguay.

Major Contractors and Grantees:
Grantees and Contractors implementing this objective are: PAHO, University Research
Corporation, The Partnership for Child Health, Abt Associates, Harvard University School of
Public Health, and  Management Sciences for Health.



Performance Data Table

Objective Name:  More effective delivery of selected health services and policy interventions.
Objective ID:  598-003-01
Approved: 06/27/96 Country/Organization: LAC Regional
Result Name: Vaccination Results Package:  More effective delivery of sustainable, high quality
vaccination services.
Indicator: Target countries with 95% measles vaccine coverage of children 1 year of age
Unit of Measure: Number of countries
Source: PAHO Reports
Indicator/Description:           

Comments: Target countries include:  Bolivia, Ecuador,
El Salvador, Guatemala, Haiti, Honduras, Nicaragua, and
Peru.

This indicator was a composite in prior years, and
included information about polio, BCG, and DPT3
vaccinations for mothers.  This change is because
composite indicators are no longer permitted.

*As in prior years, mid-year data are presented for 1999,
due to the availability of data, and will be confirmed or
updated in next year’s R4.

** Haiti has not been reporting data and there is no
indication that this will improve, therefore, the final
target has been changed to 7.

Year Planned Actual
1995           1
1996 1 1
1997 2 2
1998 3 3
1999 5 5*
2000 7           
2001 7**           



Performance Data Table

Objective Name:  More effective delivery of selected health services and policy interventions.
Objective ID:  598-003-01
Approved: 11/27/96 Country/Organization: LAC Regional
Result Name: Maternal Mortality Results Package:  More effective delivery of Essential Obstetrical Care.
Indicator: Target countries with at least 20% of hospital-reported maternal deaths audited
Unit of Measure: Number of countries
Source: Annual Ministry of Health data reported through
maternal death surveillance systems, health information
systems, or PAHO’s CLAP Information System.
Indicator/Description: For each of the eleven target
countries, the percentage of hospital-reported maternal
deaths which is audited is calculated, with the
denominator being the total number of deaths reported
through hospitals and the numerator being the number of
those deaths that were audited according to individual
country guidelines.  The number of countries where this
percentage equals or exceeds 20% is reported.
    Due to Haiti’s non-functioning health information
system with little prospect for improvement by the end of
the objective, the final planned value for this indicator is
10, rather than 11, countries.
Comments: Target countries for  include:  Bolivia, Brazil,
Dominican Republic, Ecuador, El Salvador, Guatemala,
Haiti, Honduras, Nicaragua, Paraguay, and Peru.
     The indicator reported previously was "target
countries with percentage of births attended by trained
personnel increased by at least 1% over previous year."
The quality of data is better and more consistent across
countries for the new indicator.
This new SO indicator reflects  the progress to date of
PAHO’s activities that are directed toward the
improvement of surveillance systems and audits for
maternal deaths.

Year Planned Actual
1996 (B) NA 0

1997 NA 1
1998 NA 4
1999 NA 4
2000 7           

2001 (T) 10           
                              



Performance Data Table

Objective Name:  More effective delivery of selected health services and policy interventions.
Objective ID:  598-003-01
Approved: 03/5/97 Country/Organization: LAC Regional
Result Name: IMCI:  More effective delivery of child health services in response to Diarrheal Disease,
Acute Respiratory Infections, and malnutrition
Indicator: Target countries with 90% of health facilities in early use areas delivering IMCI services          
Unit of Measure: Number of countries
Source: PAHO and Basic Support for Institutionalizing
Child Survival (BASICS) Reports
Indicator/Description:
  a) Health facilities defined as ambulatory health
facilities, health centers and health posts.
  b) Delivering services means at least one person trained
in IMCI and continuous availability of IMCI drugs
Comments: Target countries for  include:  Bolivia,
Ecuador, El Salvador, Guatemala, Haiti, Honduras,
Nicaragua, and Peru.
Because the previous IR level indicator, "target countries
with official decision to adopt ICMI," was met with the
exception of one country, this new SO level indicator
better reflects the overall results of this initiative.

Year Planned Actual
1996 (B) NA 0

1997 0 0
1998 3 3
1999 5 3
2000 7           

2001 (T) 8           
                              



Performance Data Table

Objective Name:  More effective delivery of selected health services and policy interventions.
Objective ID:  598-003-01
Approved: 29/07/97 Country/Organization: LAC Regional
Result Name: Health Sector Reform RP:  More effective delivery of sustainable country health sector
reforms (designed to increase equitable access to high quality, efficiently delivered basic health services)
Indicator: Target countries with reform processes that substantially integrate lessons learned from this
initiative (methods and tools, information, monitoring, and exchanges).          
Unit of Measure: Number of countries
Source: PAHO Reports using information from PHR,
DDM and FPMD.
Indicator/Description:           

Comments: Target countries are in USAID presence
countries with PHN objectives:  Bolivia, Brazil,
Dominican Republic, Ecuador, El Salvador, Guatemala,
Haiti, Honduras, Jamaica, Mexico, Nicaragua, Paraguay
and Peru.
The indicator reported in prior R4s concerning the use of
methodologies and tools developed by this initiative, was
at the IR level.  This SO level indicator better reflects
progress of  the full initiative.
*Ecuador, Guatemala, Paraguay, Dominican Republic,
Honduras, and Jamaica.
This SO level indicator replaces the IR level indicator
reported on in the past.

Year Planned Actual
1997 NA NA
1998 (B) 0
1999 4 6*
2000 7           

2001 T 7           
                              
                              



Country/Organization:  LAC Regional

Objective ID:  598-004-01

Objective Name:  Protection of selected LAC parks and reserves important to conserve the
hemisphere’s biological diversity

Self Assessment: On Track

Self Assessment Narrative:  This SO has met expectations and continues to lead to tangible
conservation results in globally-important protected areas throughout the hemisphere.

Primary Link to Strategic Agency Framework:                                                   
(please select only one) 5.2 Biological Diversity

Secondary Link to Agency Strategic Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Global Issues:  Environment, Population, Health

Primary Link to MPP Goals:  Environment

Secondary Link to MPP Goals (optional):  No Secondary Linkage

Summary of the SO:
This SO, through the Parks in Peril (PiP) program--a partnership among USAID, The Nature
Conservancy (TNC), local NGOs, and local governments--improves the protection of 37
critically-threatened LAC national parks and reserves containing biodiversity of global
significance.  The ultimate customers of this SO include:  (1) local rural people who depend on
the sustainable use of natural resources in and around LAC protected areas and who gain



economically from park employment, community development and ecotourism activities; (2)
urban dwellers from major cities where parks protect watersheds; and (3) citizens of all countries
who gain from the protection of genetic resources for future medicines and crop varieties, as well
as from the storing of carbon in tropical forests and mangroves.

Four key intermediate results contribute to achieving this objective:  (1) on-site protection: an
adequate number of trained park guards and protection infrastructure, demarcated and patrolled;
(2) strong local NGOs: an administratively and technically competent NGO to assist government
in park management; (3) local community involvement: neighboring communities support and
participation in park management and gain tangible economic benefits from parks protection;
and (4) non-USAID financing: significant local resources supporting conservation, and adequate
financial planning to encourage long-term support from local governments and other donors.

Key Results:
Overall, this SO has significantly improved the protection of 37 park sites in 15 countries,
covering over 28 million acres.  In FY99, four additional sites covering 2.5 million acres
“graduated” from the program and no longer require intensive USAID funding, bringing the total
graduated sites to 20 covering about 17.5 million acres.

The most active area of policy intervention in the PiP program during the past fiscal year was
promotion of financial sustainability of park sites from both private and government funds.
Several innovative mechanisms are currently being implemented, including entrance fees, water
use fees/funds, trust funds, debt swap mechanisms and comprehensive financial plans. Over the
life of the SO, more than $60 million of non-USAID resources have been leveraged for park
management, which translates into a greater than two fold return on USAID’s investment. With
PiP assistance, governments have also leveraged Global Environment Facility (GEF) funds. Thus
far, with PiP assistance, sixteen partners in nine countries have received funds from the GEF for
parks protection, totaling over $30 million.  TNC and PiP partners have also been asked by the
World Bank and national environment funds to assist with the design of additional GEF projects
totaling over $100 million.

Central and South West Company, a Texas-based utility, donated $5.4 million to create the
Guaraqueçaba Climate Action Project in southern Brazil.  The project will create a permanent
private nature reserve by acquiring, restoring and protecting 17,000 acres of tropical forest in the
Atlantic Forest, one of the planet's highest conservation priorities.  The program is designed to
produce significant net carbon benefits and create economic opportunities for local people. The
project was made possible through the PiP program which provided timely technical expertise
and site-based experience to develop the project proposal and broker the partnership.

The Parks in Peril Program continues to be a leader in innovative policy initiatives, including
leveraging these initiatives across the region.  Some examples of the mechanisms being
developed and tested with case studies are water fees, severance fees, conservation easements,
private lands conservation, carbon sequestration, valuation of ecosystem services for water
systems, and mining mitigation.



Due to active patrolling by park rangers, investment in necessary infrastructure and training, and
promotion of fire policies, threat and damage from drought-induced wildfires in Sian Ka’an,
Calakmul, Ajos-Bavispe and El Triunfo were greatly reduced, thereby protecting valuable
biodiversity.  Fires were detected and reported within hours after they started.  The area affected
was much less than in previous years and those areas with the greatest fire risk did not burn.

In addition to the Parks in Peril Program, this SO supports LAC Bureau environment staff and
provides resources for pilot projects, studies and workshops.  In FY99 the three Regional
Environmental Advisors (one for Central America, one for South America and one for the
Caribbean) provided technical support to LAC missions on program review, strategic planning,
Regulation 216, implementation of the interagency USG hurricane reconstruction program,
donor coordination, and implementation of other Summit initiatives.   Pilot activities, studies and
workshops included: (a) a donors conference on biodiversity funding in the LAC region co-
financed with the World Bank; (b) LAC Environmental Officers’ attendance at the G/ENV
Officers Training Workshop; and (c) a multiple country case study on decentralization of water
supply and sanitation services.

Performance and Prospects:
PiP is one of the Agency’s most successful biodiversity programs and has changed the way parks
and protected areas are managed in the LAC region.  For example, the Government of Peru has
adopted PiP’s financial planning methodology for all parks and protected areas, and the
Government of Bolivia is using the PiP program in Eduardo Avaroa National Park as a test case
for developing a country-wide visitor fee system.  The PiP ‘scorecard’, the program’s innovative
methodology for tracking progress toward self-sufficiency, has been adopted by the state of
Chiapas in Mexico and the governments of Bolivia, Ecuador and Venezuela for use in their
respective protected area systems. The PiP program is also critical in helping the U.S.
Government meet its obligations under the Rio Earth Summit and the Summit of the Americas,
including the Santiago Chile Summit's Global Climate Change Initiatives.

As a result of the 1998 external evaluation, TNC has focused additional attention on improving
the economic sustainability of buffer zone activities, better linking community economic
development activities with conservation objectives, and including more women and other “hard
to reach” groups in conservation activities.  The environmental specialist in USAID/G/WID is
collaborating with TNC on a strategic plan for the Community Conservation Program and
initiation of the Community Conservation Coalition.  The Coalition, composed of Conservation
International, Population Action International, The Nature Conservancy, WIDTECH,
WIDSTRAT and the World Wildlife Fund, focuses on the nexus of environmental stewardship
with population, health, education and the economy.  Additionally, new community participation
indicators have been developed and will be measured on a trial basis for eight new PiP sites.

TNC is beginning to track the involvement of host-country local, state and national governments
in protected areas conservation.  This includes three new indicators: (1) financial contributions
and mechanisms created for PiP sites, (2) participation by NGOs and communities in protected
areas management and policy and (3) threat abatement policy actions and reforms.  These
indicators are also being measured on a trial basis for eight PiP sites.



Unstable political situations in the region illustrate the need for long-term commitments of
support to critically threatened protected areas.  Two sites that had previously graduated,
Corcovado, Costa Rica and Ria Celestun, Mexico, have declined due to lack of in-country
government commitment.  Local NGOs and international donors continue to put pressure on the
Government of Costa Rica to increase government support for Corcovado.  PiP also continues to
strengthen the financial self-sufficiency of local Costa Rican NGOs involved in the site’s
management.  A proposal has been put forward to the Mexico Fund for the Conservation of
Nature to assist with on-site personnel and infrastructure in Ria Celestun.

Reductions in funding from requested levels would undermine the program's ability to leverage
policy reform, exert leadership in regional ecosystem management, and provide effective
protection at the proposed number of existing and new sites.

Possible Adjustments to Plans:
The Nature Conservancy has submitted a 5-year proposal for a new program, Parks in Peril
2000, which represents an evolution of 10 years of partnership and learning from the current PiP
program. USAID/W and mission personnel are currently reviewing the proposal.  Should
LAC/RSD decide to support this follow-on effort, initial funding would begin in FY01 for
implementation in FY02.  The program is based on TNC’s new strategic plan, takes advantage of
sites and partners strengthened in the first phase, proposes to develop national systems of
conservation areas, promotes effective management of cross border issues, and responds to the
recommendations of the recent Parks in Peril external evaluation.

Other Donor Programs:
Over the life of this SO, more than $60 million of non-USAID resources have been leveraged for
park management from other donors.  This total includes national government sources such as
$73,000 from Mexican federal, state and municipal governments; bilateral donors such as $9.4
million from European sources and $5.1 million from Canada; and funds from the private sector,
for example $1.28 million for Noel Kempff National Park in Bolivia through a debt swap
mechanism.  PiP has also leveraged over $30 million in Global Environment Facility (GEF)
funds.

Major Contractors and Grantees:
The Nature Conservancy is the implementor of the PiP program.



Performance Data Table

Objective Name:  Protection of selected LAC parks and reserves important to conserve the Hemisphere's
biological diversity.
Objective ID:  598-004-01
Approved: 07/19/1996 Country/Organization: LAC Regional
Result Name: SO level
Indicator: Number of targeted parks and protected areas with adequate management.
Unit of Measure: Number
Source: Based on PiP criteria/ The Nature Conservancy
Indicator/Description: Criteria utilized to determine
‘adequate management’ include:
(a) immediate conservation threats deterred; (b) a long-
term management plan being developed; (c)  LAC NGOs
strengthened to implement and/or assist in the
management of selected parks and reserves; (d) long term
financial plan in progress and funding ensured for
recurrent operation costs; (e) a local constituency actively
participating in supporting park protection.

Comments: In FY 99, four additional sites qualified for
the SO indicator, including one site ahead of schedule
(Podocarpus, Ecuador).  Two sites which had previously
qualified lost ground due to government indecision
regarding staffing (Ria Celestun, Mexico) and
government budget cuts (Corcovado, Costa Rica, first
removed from the 'Actual' numbers in FY 98).  The area
of targeted parks and protected areas with adequate
management (in millions of acres) has increased from 0
in the baseline year to 17.5 in 1999.
BASELINE YEAR= 1990

Year Planned Actual
1990 NA 0
1994 4 4
1995 7 7
1996 14 9
1997 19 13
1998 21 17
1999 20 20
2000 21           
2001 34           



Performance Data Table

Objective Name:  Protection of selected LAC parks and reserves important to conserve the Hemisphere's
biological diversity.
Objective ID:  598-004-01
Approved: 07/19/1996 Country/Organization: LAC Regional
Result Name: IR 4.1:  strengthened on-site capacity for long-term protection of targeted parks.
Indicator: Sites with adequate number of trained park guards and protected areas specialists.
Unit of Measure: Number
Source: Imtermediate partner (The Nature Conservancy)
Indicator/Description: 'Adequate number' determined by
needs assessment set forth in initial workplans and
monitored by yearly evaluations.
Baseline Year = 1990
Comments:           

Year Planned Actual
1990 NA 0
1994 4 4
1995 7 7
1996 14 11
1997 18 19
1998 22 23
1999 23 23
2000 23           
2001 31           



Performance Data Table

Objective Name:  Protection of selected LAC parks and reserves important to conserve the Hemisphere's
biological diversity.
Objective ID:  598-004-01
Approved: 07/19/1996 Country/Organization: LAC Regional
Result Name: IR 4.2:  Strengthened capacity of partner NGOs for sustainable long-term management of
targeted parks and reserves.
Indicator: Number of NGOs that have met and continue to meet the PiP institutional, administrative, and
management criteria.
Unit of Measure: Number (Not Cumulative)
Source: Intermediate partner (The Nature Conservancy)
Indicator/Description: Criteria include:
(a) management and financial reports submitted;
(b) audit passed;
(c) complete work plan;
(d) annual evaluations submitted;
(e) personnel development;
(f) project implementation.
Comments: Planned numbers of NGOs are lower after
1995 because NGOs from PiP sites that no longer receive
intensive USAID funding are not included in future
planning numbers.   These NGOs are still among the
strongest in Latin America and the Caribbean (e.g.,
Fundacion Moises Bertoni, Paraguay; ANCON, Panama;
Programme for Belize, Belize; Fundacion Amigos de la
Naturaleza, Bolivia; Fundacion Natura, Ecuador;
Fundacion Natura, Colombia; Fundacion Pro-Sierra,
Colombia).  Targets for FY 01 will be determined during
workplan preparation for FY 01.
BASELINE YEAR = 1990

Year Planned Actual
1990 NA 0
1994 17 17
1995 19 19
1996 14 14
1997 13 14
1998 11 11
1999 18 19
2000 19           
2001 TBD           



Performance Data Table

Objective Name:  Protection of selected LAC parks and reserves important to conserve the Hemisphere's
biological diversity.
Objective ID:  598-004-01
Approved: 07/19/1996 Country/Organization: LAC Regional
Result Name: IR 4.4:  Non-USAID funding sources attained or created for parks and reserves.
Indicator: Number of parks and reserves with long term financial plans completed and updated regularly by
government/NGO partners.
Unit of Measure: Number of park/reserve sites
Source: Intermediate partner (The Nature Conservancy)
Indicator/Description: This is a key indicator of a site's
ability to achieve long term non-USAID support for its
survival as a viable area.  An updated financial plan
indicates that a de facto management plan exists upon
which the financial plan is "costed out."  These plans
include the selection of the most important and feasible
activities for park protection, and insure that sufficient
income exists or can be realistically projected to cover
these activities.
Comments: Thus far over $60 million of non-USAID
resources have been leveraged for park management.
Financial plans for those parks included in 'Planned'
targets but missing from 'Actuals' are currently in draft.
Three parks have been removed from the LOP target due
to fiscal, political, and economic crises (Chaco,
Paraguay), guerilla activitiy (Darien, Panama) and time
required for government/indigenous community
collaboration (Cahuinari, Colombia).

Year Planned Actual
1990 (B) NA 0

1994 4 0
1995 8 0
1996 15 6
1997 13 12
1998 19 14
1999 20 17
2000 23           
2001 34           



Country/Organization:  LAC Regional

Objective ID:  598-005-01

Objective Name:  Reinforcement of regional trends that strengthen democracy in the LAC region

Self Assessment: On Track

Self Assessment Narrative:  Based on data reported for its SO indicators, results of recent
evaluations and judgments of its activity managers, the LAC Democracy and Human Rights
Team evaluates performance toward the SO as having met expectations during the past year.

Primary Link to Strategic Agency Framework: 2.4 Accountable Gov't Institutions
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Democracy and Human Rights

Primary Link to MPP Goals:  Democracy and Human Rights

Secondary Link to MPP Goals (optional):  No Secondary Linkage

Summary of the SO:
USAID aims to reinforce regional trends that deepen democracy in Latin America and the
Caribbean.  Three intermediate results have been identified as essential to achieving this SO: 1)
strengthened regional mechanisms to promote human rights and the rule of law; 2) strengthened
regional approaches to improve public sector legitimacy; and 3) strengthened regional
mechanisms to promote pluralism.  The SO's ultimate customers are the citizens of countries in



the region, who will benefit from enhanced accountability in government institutions, improved
observance of human rights, and increased participation in political decisionmaking.

Key Results:
USAID support helped to strengthen the Ibero-American Federation of Human Rights
Ombudsmen (FIO), and through it, the role of ombudsmen across the region.  FIO  provided a
key source of technical assistance to the ombudsmen, aiding establishment of Nicaragua's first
ombudsman and lending critical support to Honduras' ombudsman when his office's
independence was threatened.  USAID support enabled the Inter-American Institute of Human
Rights (IIDH) to continue its human rights courses, training another 120 "multiplier agents" to
join more than 2,000 alumni who form an important network of human rights advocates in the
hemisphere. With USAID funding, IIDH held a first-time, specialized course for Caribbean
participants, to begin bringing their countries into the advocacy network.  IIDH made progress in
its commitment to gender equality, meeting targets for incorporating a gender-based perspective
in all of its activities.  IIDH was also active in advocating ratification and implementation of the
U.N. Convention on the Elimination of all Forms of Discrimination against Women.

With USAID support, notable progress was made in establishing a Justice Studies Center for the
Americas, as directed by the Summit of the Americas Action Plan.  The Center will create an
important regional mechanism to foster justice reform, promoting horizontal cooperation among
countries that are in the process of substantial changes to their justice systems.  The Center will
serve as an information clearinghouse, promote regional cooperation on relevant research, and
help governments to develop sound public policy related to justice.  The OAS General Assembly
has approved the Center's statutes and Board of Directors, and Chile has been chosen as its site.

The Americas' Accountability and Anti-Corruption activity (AAA) has successfully led the
international donor community and host governments beyond a basic consensus on the
importance of integrated financial management systems (IFMS).  All Spanish-speaking countries
in the region, except Chile and Cuba, have begun implementation of these systems with multi-
lateral lender support.  As commitment to IFMS has increased, USAID can now focus on
advancing dialogue on best anti-corruption practices and increased expansion to the municipal
level.  Through its role as the secretariat of the Donor Consultative Group (DCG), AAA has
taken the lead in incorporating new players into a broader regional strategy to reduce corruption.
Momentum for reform is building, and the 18-member DCG is ideally positioned to channel this
heightened interest into effective measures.  In compliance with the 1996 OAS Inter-American
Convention on Corruption, 82 new anti-corruption measures, such as codes of conduct for public
officials and new procurement laws, were adopted by LAC countries in 1999, increasing from 24
measures in 1996.  The AAA website is the main information sharing vehicle for the DCG,
serving as a virtual forum for the group and others working in anti-corruption in the region.

USAID's local governance program successfully launched a new International Forum for
Cooperation on Local Government in Latin America and the Caribbean with the participation
and commitment of key multilateral and bilateral donors.  The Forum provides the mechanism
for carrying out the Summit mandate to share donor experiences and information on local
government development activities.  LAC grantee International City/County Management
Association (ICMA) serves as its technical secretariat.  The program also advanced in preparing



a regional strategy to improve municipal training by supporting development of a training
diagnostic model, which was tested in Bolivia with good results. USAID support for the Central
American Federation of Municipalities (FEMICA) bolstered the lobbying capacity of national
associations of municipalities by familiarizing them with the Summit commitments made by
heads of state relating to increasing the autonomy and capacity of municipal governments.  A
FEMICA workshop attended by all five Central American associations facilitated preparation of
national priorities and plans to be pursued as part of Summit implementation.

The past year documented the Bureau's advances in providing tools to citizens of the region to
respond to critical issues in their countries and participate in government decision-making for
their resolution.  The Inter-American Democracy Network, funded by a grant to Partners of the
Americas, has now worked with over 150 civil society organizations, 81 of which have become
full members of the Network.  Of these, 43 have gained sufficient skills to implement their own
activities to promote citizen participation in 1999.  While this number fell short of the target, due
to redefinition of terms, progress has been on track overall, as explained in the indicator tables.
For example, Nicaraguan NGOs that learned to conduct deliberative forums through the Network
used that methodology in nationwide consultations with citizens, negotiating a unified civil
society position that was presented to the hurricane reconstruction donors' meeting in Stockholm.
An evaluation of the grant confirmed that the Network has become a valuable mechanism for
engaging Latin American NGOs and increasing their capacity to promote citizen participation.
Partners’ Cuban Linkages program was completed, having surpassed its targets for technical
exchanges among Cuban groups and organizations in other LAC countries.

LAC Bureau support also helped to promote and legitimize civil society participation in the
Summit process.  Through an LAC grant, the Chilean NGO Participa is developing an interactive
Internet website aimed at civil society organizations.  The site will be a venue for NGOs to
exchange information about Summit initiatives and channel their contributions to the Summit
process.  The LAC-supported Civil Society Task Force continued to provide an important
vehicle to disseminate information to civil society groups about the Summit and opportunities to
participate in the process.  Its coordinator, the Esquel Group Foundation, formed an alliance with
Participa and the Canadian NGO FOCAL to increase civil society participation in the Summit.

LAC support enabled the office of the Special Rapporteur for Freedom of Expression in the OAS
Human Rights Commission to meet its targets.  The office is now fully operational and is
recognized by NGOs and journalists as a regional resource for reporting violations of press
freedom and seeking redress.  The governments of Sweden and Argentina have pledged support,
and the USG role in financial support for the office will pass to the State Department after 1999.

Performance and Prospects:
As detailed above, SO indicators showed good progress against targets in 1999.  During 2000,
the team will finish redesigning three major programs:  human rights; anti-corruption/
accountability; and civil society strengthening.  The process of redefining and articulating
priorities in these areas will integrate discussion, consultation with Missions and other
stakeholders, and evaluation results.



During the next year, the Bureau will continue to support IIDH's training programs, including
training of women attorneys to present women's human rights cases and contribute to
development of jurisprudence in this area on women's rights issues.  LAC will also continue to
support the Board of Directors of the Justice Studies Center in operationalizing the Center.

In the area of anti-corruption and accountability, LAC will complete a final evaluation of the
reach and effects of IFMS in the region, strengthen civil society organizations' ability to use the
Internet for anti-corruption activities, and extend more lessons learned to the local government
level.  Beginning in September, the new anti-corruption/accountability activity will address
accountability both by improving government initiatives and by supporting the roles of civil
society and the media in oversight and participation.  Expected results in local government
development include strengthening of the donor forum and completion of the country training
diagnostic, which will be used to improve donor-financed local government training programs.
The program will also pursue alternatives for extending its work to the Caribbean.

LAC will continue to strengthen regional NGO networks and vehicles for civil society-
government dialogue, particularly in relation to Summit objectives.  Expected results during the
next year include creation of a new interactive Internet website to enhance participation by civil
society organizations in the Summit process and restructuring of the Inter-American Democracy
Network to build on successes and recommendations documented in this year's evaluation.

The DHR team has adjusted its expenditure plans to conform with a highly restricted budget, by
extending mortgages and stretching out planned expenditures from FY 2000 to 2001.  If
requested funds are not available, the team would be obligated to further delay or postpone
indefinitely initiation of follow-on programs in either civil society or anti-corruption, which
would result in losing the momentum of existing successful programs in those areas which
reflect years of investment by the Bureau.

Possible Adjustments to Plans:
The redesign of three of the principal programs supporting this SO will most likely lead to
revision of the SO indicators and possibly revision of the IR statements as well.

Other Donor Programs:
Efforts of the World Bank, IDB, the OAS and a number of bilateral donors contribute to this SO
in various ways.  These include support from the governments of Denmark, Sweden, and
Norway for IIDH, IDB's leadership in the local government donors' forum, and World Bank and
IDB programs that finance installation of IFMS.

Major Contractors and Grantees:
Key activities include the Human Rights Initiative, with its major grantee the Inter-American
Institute for Human Rights; the Americas' Anti-Corruption/Accountability Activity, with
contractor Casals & Associates; the Regional Civic Education project, with grantee Partners of
the Americas; and local government activities under cooperative agreements with the
International City/County Management Association, the Central American Federation of
Municipalities, and the International Union of Local Authorities.



Performance Data Table

Objective Name:  Reinforcement of Regional Trends that Deepen Democracy
Objective ID:  598-005-01
Approved: 07/1997 Country/Organization: LAC Regional
Result Name: SO 5: Reinforcement of Regional Trends that Deepen Democracy
Indicator: 2.  Implementation of anti-corruption measures by governments
Unit of Measure: Number of  new measures
Source: Casals' monitoring of anti-corruption reports
Indicator/Description: Counts measures in categories
defined by the OAS Convention.  This includes new
measures adopted by governments in Standards (e.g.
money laundering laws, codes of conduct, international
treaties) and Enforcement Mechanisms (e.g. institutional
strengthening of finance ministries, customs, comptroller
general, etc.)
Comments: The indicator does not (and will not)
necessarily increase each year because, as governments
comply with the Convention, they have fewer new
measures to adopt.  For that reason, targets have not been
established; however, we are pleased with the momentum
and clear gains in implementing the Convention.  Activity
ends September 30, 2000; indicator will probably be
replaced at that time.

Year Planned Actual
1996 NA 24
1997 NA 64
1998 NA 93
1999 NA 82
2000 NA           
                              
                              



Performance Data Table

Objective Name:  Reinforcement of Regional Trends that Deepen Democracy
Objective ID:  598-005-01
Approved: 07/1997 Country/Organization: LAC Regional
Result Name: IR 5.1.1: Strengthened Capacity of Regional  Organizations to Promote Human Rights
Awareness and Education
Indicator: Demonstrated progress of the Inter-American Institute of Human Rights (IIDH) in integrating
gender concerns into human rights programming.
Unit of Measure: Steps along a scale
Source: IIDH annual reports and work plans, memoranda
of Executive Director, consultation with IIDH staff and
participants in activities.
Indicator/Description: Definition:  Progress is identified
by movement along scale:
1. IIDH (Board of Directors/Executive level) incorporates
gender equity and justice into its institutional mission and
plan
2. IIDH creates a Steering Committee of representatives
from each organizational Program Area to implement a
Gender Equity and Justice strategic plan.
3. IIDH develops a framework document to guide
institutional integration of gender concerns into human
rights programming and evaluation.
4. IIDH completes staff workshops on gender.
5. IIDH explicitly incorporates strategic gender issues
into its activity/program planning, including curriculum
planning and institutional development.
6. IIDH implements activities incorporating gender
concerns.
7. IIDH evaluates institutional advancements in
integrating strategic gender concerns into human rights
programming and institutional development.

Comments: Implementation of step 5 began in 1999 but is
an ongoing process that will continue through 2000.
Progress is considered to be on track.   Activity ends
December 31, 2000.

Year Planned Actual
1998 Steps 1, 2 1, 2
1999 Steps 3 – 5 3-5
2000 Steps 6, 7           
                              
                              
                              
                              



Performance Data Table

Objective Name:  Reinforcement of Regional Trends that Deepen Democracy
Objective ID:  598-005-01
Approved: 07/1997 Country/Organization: LAC Regional
Result Name: IR 5.2: Strengthened Regional Approaches to Improve Public Sector Legitimacy
Indicator: Number of integrated financial management systems (IFMS) in the region.
Unit of Measure: Number of public sector units
Source: Casals report
Indicator/Description: Cumulative number of government
units broken down by Central Government (ministries
and independent agencies), States, and Municipal
Governments that have adopted IFMS.
Comments: An official target for 1999 was never
established by Casals.  The 1999 actuals are lower than
expected due to delays in World Bank and IDB loan
disbursements because of changes in governments and
criteria unfulfilled by governments.  The 2000 targets
are estimates based on information on IFMS loans that
are planned/in process but not yet disbursed/completed.
The indicator has been disaggregated to provide more
complete information. The activity ends September 30,
2000, at which time it is likely that this indicator will be
revised.

Year Planned Actual
1998 NA Cent. Gov. 31

States           2
Municipal    1
TOTAL      34

1999 NA Cent. Gov. 31
States           3
Municipal    3
TOTAL      37

2000 Cent. Gov.   41
States           10
Municipal    10
TOTAL:      61

            

                              
                              
                              
                              



Country/Organization:  

Objective ID:  598-006-01

Objective Name:  A broad base of leaders and potential leaders in LAC countries equipped with
technical skills, training and academic education

Self Assessment: On Track

Self Assessment Narrative:  Over the past year, this SpO has remained on track and even
exceeded expectations in the number of leaders trained from the region.

Primary Link to Strategic Agency Framework: 3.1 Access to Ed/Girls' Education
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Regional Stability

Secondary Link to MPP Goals (optional):  No Secondary Linkage

Summary of the SO:
The LAC Regional participant training strategy is based on the hypothesis that there are two
factors which are critical to sustainable development of the economic and social conditions
within the region:  (1) a stable social, political and economic environment that is conducive to
economic growth; and (2) an educated, skilled population with capable leaders to manage and
implement programs and policies.  Strengthening the human resource capacity of the LAC



Region requires investments into quality training and education programs accompanied by
relevant follow-on that, together, equip young leaders with technical skills, training and
academic education.  The significance of these investments is substantial to the region and is
evidenced in the positive impact that the U.S. trained participants to date have made on their
communities and institutions upon completion of their training.  In fact, the 1998 Santiago
Summit Declaration reinforces the importance of training by making it one of the nine action
items supporting the Summit goal of achieving universal education by the year 2010.

Four Intermediate Results contribute to achieving a broad base of leaders in LAC countries
equipped with technical skills, training and academic education.  The efficacy of the training is
determined largely by the extent to which participants, upon completion of their training are: 1)
are employed in their area of expertise; 2) are active and influential in community; 3) have
increased responsibility in the job; and 4) maintain ties with the U.S.  The main activity under
this SpO is the Cooperative Association of States for Scholarship (CASS) activity, a component
of the LAC Bureau region-wide Caribbean and Latin American Scholarship Program (CLASP
II).  Direct beneficiaries of this program are women, disadvantaged populations and other
previously excluded groups in developing countries. These groups and individuals constitute the
human resource base of the nation.

Key Results:
Over the last year, as in previous years, progress under this SpO at both the SO and IR levels has
remained consistently high.  The goal of CASS is "to transform" carefully selected socio-
economically disadvantaged Central American and Caribbean young people through educational
opportunity and thus increase the number of current and future leaders in these nations.  CASS
realizes this mission by providing an ongoing support system, a positive learning experience in
the United States, and an alumni network that helps to reintegrate each graduate in his or her
society upon returning home. Using DA funds, a total of 427 CASS students were trained during
the reporting period with "Cycle 97" funding.  These included 224 participants for two-year
technical training (96.8% completion rate); six-month training for 30 Haitian professionals, 40
Haitian alumni, and 36 Central American teachers; four-month training for 40 construction
foremen (and women) from Nicaragua and Honduras; and high-school equivalency and technical
training for 57 Nicaragua Peace Scholarship Program (NPSP) trainees (85.9% completion rate).
Overall, 417 of the 427 participants completed their academic programs and 425 (99.5%)
returned to their home countries.  All of  the short-term Haitians and Haitian alumni successfully
completed their programs and all but one returned home.  The return rates for both the Central
American teacher groups and the construction groups were 100%, and the return of all but one of
the CASS two-year participants resulted in the best overall return rate (99.6%) in the last ten
years.  The participation and academic performance of women in the training programs has been
impressive:  For example, of the 217 two-year students who achieved or surpassed their
academic target goals, 121 (55%) were women.

The NPSP ended during this reporting period.  When the program was conceived in 1991, it
focused on addressing the large number of young people who could not finish high school
because of the years of civil war in Nicaragua.  The first groups of NPSP incorporated army and
resistance soldiers and others who left school because of the war, but as the program progressed
most participants stated that they left school for econmic reasons not directly related to the civil



war that ended in 1990.  Since 1991, NPSP successfully graduated 372 Nicaraguans who were
unable to finish high school.  The majority of these participants received their GED (high school
diploma) in addition to a certificate in technical studies.  A recent CASS survey found that 97%
of the returned participants are currently employed.

USAID is using Child Survival and Diseases (CSD) funding to train disadvantaged young people
to work in fields that support the prevention, diagnosis, and treatment of communicable diseases;
and to upgrade skills for technicians and administrators to develop the region’s human resources
in the fight against infectious diseases.  To support the objective of protecting health and
stabilizing population growth, CASS utilized CSD funding in 1999 to train in areas emphasizing
prevention, detection and treatment of malaria, dengue and tuberculosis. Twenty rural health
workers began their studies in the U.S. and another 20 Haitian professionals completed their
programs in Health Care Management and returned home.

In 1999, CASS developed training courses in project formulation and evaluation for alumni from
countries affected by Hurricanes Mitch and Georges.  The principal beneficiary countries were
Honduras, Nicaragua, and the Dominican Republic.  Although the initial goal set by CASS was
for 60 trained alumni in 1999, CASS was able to provide training to 264 alumni.  As part of the
training, each participant was required to prepare a community project formulation practicum.
Many of these are in the process of becoming reality through funding from local government
agencies, the Swedish International Development Authority, and other national and international
funding agencies.

During this reporting period, 23 U.S. colleges were providing either two-year or short-term
training for CASS students.  Of these, a total of 137 CASS students received or were in the
process of receiving training at 3 HBCU's, and 159 students were at 4 Hispanic Serving
Institutions.  During this reporting period, selection of candidates for the two-year training to
begin in 1999 took place.  The recruitment goals were to: 1) recruit at least 50% female
candidates in every field of study; 2) recruit more individuals from minority indigenous groups;
and 3) recruit 80% of candidates from rural areas. In total, 259 candidates were selected for
Cycle 99.  Of these, 84% were rural, 54% women, and 13% indigenous (up from 10% last year),
thus meeting or exceeding the stated recruitment goals.

Performance and Prospects:
Since the ATIE training program ended in the last reporting period, this year's R4 indicator
tables have been updated to reflect current and previous data for the CASS program only.  The
indicator charts have CASS trainee statistical information going back to 1995 that serves as a
point of reference for the implementation of the CASS program.

The first indicator gives the number of "Leaders and potential leaders from LAC successfully
completing US and LAC training".  As stated above, in 1999 a total of 412 potential leaders, in
both long-term and short-term programs, successfully completed their training and returned to
their home countries.  The second indicator provides important information on the percentage of
returned trainees employed in their field of study.  There has not been a dramatic change since
last year in employment rates for men and women (the figure in 1999 is 71% for women and



75% for men), but there has been a significant increase over the years in the percentage of
women alumni working in their field of study.  CASS female alumni are quickly closing the gap
with male alumni as being employed in their field of study.

The extent to which participants are active and influential in their communities and professions is
a hallmark of the CASS program.  Among all CLASP trainees, 87% are from socially, ethnically,
or economically disadvantaged backgrounds. Therefore, the importance of trainees making
contributions to the communities in which they live cannot be overstated.  In this year's CASS
survey of Cycle 96 alumni, 72% reported that they had participated in community service
activities since their return.  (These figures have remained in approximately the same range since
1995.)  Ninety-eight percent of CASS female alumni and 98% of the male alumni reported that
they had strengthened their leadership skills.  Ninety-five percent of CASS women and 91% of
CASS men reported that CASS had increased their civic participation.

The CASS program is expected to maintain similar levels of recruitment through the year 2002,
after which long-term placements will cease to allow appropriate completion time by the year
2004. Short-term program levels will be maintained at similar levels to the end of the program.
During the next reporting period the program will be planning for the upcoming recruitment of
Cycle 2000 students.  The 264 CASS students who began studies two years ago in September
1998 will complete their programs in 2000.  Georgetown University will monitor the 156 long-
term students and 52 one-year teachers who began in September 1999.

Because this SpO is funded by a Congressional earmark, it is unlikely that its funding levels
would be reduced.  Nevertheless, if this were to happen the result would be a reduction in the
number of disadvantaged students from the LAC region that would be provided with increased
leadership and technical skills that make them key assets to the human resource pool in their
home countries.

Possible Adjustments to Plans:
None anticipated at this time.

Other Donor Programs:
The participant training program strategy was designed to expand the "partnership" between the
cooperating agents and the U.S. training institutions.  The objective is to foster cost-sharing
between institutions and USAID.  For example, the CASS agreement requires 25% cost-sharing.
College cost sharing has taken many forms such as the provision of tuition and allowances, as
well as indirect costs.  In-country contributions include office and conference space, participant
room and board during orientation and re-entry, and coverage of various administration costs.

Major Contractors and Grantees:
The CASS program is implemented by Georgetown University.



Performance Data Table

Objective Name:  A broad base of leaders and potential leaders in LAC countries equipped with technical
skills, training and academic education.
Objective ID:  598-006-01
Approved: 07/19/96 Country/Organization: LAC Regional
Result Name: SO level
Indicator: Leaders and potential leaders from LAC successfully completed U.S. and LAC training
Unit of Measure: Number of leaders trained annually
Source: CASS quarterly reports, Cycle 97 Final Report
(dated Dec. 10, 1999)
Indicator/Description: Figures include participants trained
in both two-year programs and short-term technical
programs for targeted groups.

Comments: Because the Advanced Training in
Economics (ATIE) program ended in 1998, the planned
and actual figures given here have been adjusted to reflect
the CASS program only

The "Planned" column lists the total number of students
financed by CASS for a particular year.  For 1999, the
number measures students funded with "Cycle 97"
monies, since the 2-year students beginning with this
funding completed their programs in 1999.

The breakdown of the 427 students financed with Cycle
97 monies and completing in 1999 is as follows:  224
two-year students, 30 Haitian professionals (6 months),
40 Haitian CASS alumni (6 months), 36 Central
American teachers (6 months), 40 construction foremen
(Hurricane Mitch-related - 4 months), 57 Nicaragua
Peace Scholarship Program.

 See the SO6 narrative for discussion of the overall group
of 412 completing.

Year Planned Actual
1995 NA ---
1996 NA 315
1997 295 329
1998 255 330
1999 427

(48%F, 52%M)
417

(48%F, 52%M)
2000                     
2001                     
2002                     
2003                     
2004                   

Target Overall target
number to be
trainined and
mix of short

and long-term
programs are
determined

annually
according to

emerging need.

      



Performance Data Table

Objective Name:  A broad base of leaders and potential leaders in LAC countries equipped with technical
skills, training and academic education.
Objective ID:  598-006-01
Approved: 07/19/96 Country/Organization: LAC Regional
Result Name: IR 6.1: Returned students employed in area of expertise and applying skills and leadership.
Indicator: Returnees employed
Unit of Measure: Percent of returnees
Source: survey of CASS returnees done annually and
reported in the CASS July - September quarterly report
Indicator/Description: The indicator measures the percent
of returned trainees who are currently employed in their
training field of study.

Comments:
A decision was made not to do an alumni survey in 1997,
since Georgetown determined that prior years' data for
overall employment rates (not only employment in field
of study) was not changing greatly.

The data for 1995 and 1996 is from CASS trainees who
returned to their home countries in Cycles 92, 93, and 94,
and some selected short-term participants.  No survey
was done in 1997.  In 1998, a comprehensive survey of
all participants since the program's inception was done.
Because effort was expensive and probably not necessary
for every year, Georgetown decided for the future to
focus on specific groups in some years and do
comprehensive surveys on a less regular basis - e.g. every
other year.  The 1999 data is for CASS Cycle 96 trainees
who had returned to their countries within the previous 10
months.

Year Planned Actual
1995 NA 68%

(59%F, 76%M)
1996           63%

(59%F, 66%M)
1997           No data - See

comments
section

1998           75%
(72%F, 78%M)

1999           73%
(71%F, 75%M)

2000                     
2001                   
2002                   
2003                   
2004                     

Target                     



Performance Data Table

Objective Name:  A broad base of leaders and potential leaders in LAC countries equipped with technical
skills, training and academic education.
Objective ID:  598-006-01
Approved: 07/19/96 Country/Organization: LAC Regional
Result Name: IR 6.2:  Returned trainees active and influential in community service activities
Indicator: Returnees involved in community service activities after training.
Unit of Measure: Percent of returnees participating in
community activities
Source: survey of CASS returnees done annually and
reported in the CASS July - September quarterly report   
Indicator/Description: Participation in voluntary
associations/involvement in community or civic activity,
such as community development projects, municipal
elections, or Parent-Teacher Associations.
Comments: Data in the "actual" column for this indicator
has been updated to reflect current and prior data for the
CASS program only.

No data is available for 1997 as a survey was not done
that year (see IR 6.1 indicator comments section for a full
explanation).

Year Planned Actual
1995 NA 58%
1996 89% 65%
1997 90% not available
1998 90% 80%
1999 90% 72%
2000 90%           
2001 90%           
2002 90%           
2003 90%           
2004 90%           

Target 90%           



Country/Organization:  LAC Regional

Objective ID:  598-016

Objective Name:  Hurricane Reconstruction Services in the LAC Region Provided

Self Assessment: On Track

Self Assessment Narrative:  Inter-agency Agreements were signed in September 1999 and the
USG agencies have been actively carrying-out in-country assessments and completing their
annual work plans.  Work plans have been submitted and the USG agencies are initiating their
activities.

Primary Link to Strategic Agency Framework:                                                   
(please select only one) 6.1 Impact of Crises Reduced

Secondary Link to Agency Strategic Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Environment

Secondary Link to MPP Goals (optional):  Health

Summary of the SO:
Major hurricanes devastated Central America (Hurricane Mitch) and the Caribbean (Hurricane
Georges) during September and October of 1998.  They produced massive flooding, engulfing
entire villages, destroying homes, crops and infrastructure.  It is estimated that Central America
suffered approximately $8 billion and the Caribbean $2 billion in damages.  Responding to a



request by the President, Congress approved in May 1999 $621 million in supplemental funding
for the Central America and Caribbean Emergency Disaster Recovery Fund (CACEDRF).  In the
Supplemental, Congress identified specific U.S. Government (USG) agencies to be involved in
hurricane reconstruction and more than $100 million of the Fund is being implemented with
these USG agencies through the LAC Regional program.

The LAC Regional program objective is to provide hurricance reconstruction service in the LAC
region.  The LAC Bureau chairs sector and sub-sector working groups, established under the
umbrella of the White House Interagency Working Group, and assists other USG agencies in
developing their activities and coordinating them with Mission  and BHR programs.  The
majority of assistance is to communities in Honduras, Nicaragua, El Salvador, Guatemala,
Dominican Republic and Haiti, which are the ultimate customers and beneficiaries of this
assistance.  There are also regional activities that include Costa Rica.  Activities focus on:
disaster mitigation, preparedness and reconstruction; public health; economic reactivation;
education; and housing.

Key Results:
USAID signed 632(a) Interagency Agreements with the Department of Housing and Urban
Development, U.S. Department of Transportation, U.S. Peace Corps, U.S. Department of State,
Export-Import Bank of the U.S. and the Overseas Private Investment Corp.  The USG agencies
with 632(a)s will report directly to Congress.  U.S. Army Corps of Engineers (USACE) activities
are being implemented through individual agreements with the USAID Missions in the six
hurricane affected countries, and these activities will be reported on through the individual
USAID Mission’s bilateral programs.

USAID also signed seven 632(b) Interagency Agreements with six USG agencies.  The agencies
are the Environmental Protection Agency (EPA), the Federal Emergency Management Agency
(FEMA), the U.S. Department of Commerce (DOC)/National Oceanic and Atmospheric
Administration (NOAA), the U.S. Geological Survey (USGS), the Department of Health and
Human Services (Centers for Disease Control and Prevention) (HHS/CDC), and the U.S.
Department of Agriculture (USDA) with which two IAAs were signed. The 632(b) Interagency
Agreements involve close coordination and monitoring by USAID.  And it is the progress of the
632(b) agreements that is the subject of  this report.

USG agencies have carried out assessments and developed their work plans with USAID
Missions and local counterpart agencies to produce an overall coordinated USG effort.  A focal
area of work is watershed basins, where most of the flood damage occurred.  Poor land use
practices, deforestation, placement of housing and infrastructure in high-risk areas, and the lack
of early warning systems, all contributed to the heavy destruction and loss of lives.  USGS,
NOAA, USACE, and USDA are collaborating together in many of the countries to establish an
integrated watershed management program.  They have identified key watershed basins they will
work in, begun procuring equipment, producing digitized maps of the affected watersheds, and
established cooperative links with local counterpart organizations.  USGS and NOAA are
working closely in the installation of monitoring equipment to establish an early warning hazard
and climate-forecasting network.  These networks will be integrated into the countries’
emergency management systems with the assistance of FEMA.  The EPA is working closely



with the water quality control laboratories and treatment plants in Nicaragua, Honduras and El
Salvador to improve the capacity of local institutions to provide clean drinking water. USDA is
initiating work on food security analyses (assisting governments to make better food aid
programming and agricultural investment decisions), as well as food safety recommendations to
reduce disaster-induced agriculture and food health risks.  During FY 99, assessment visits were
conducted by CDC with the assistance of PAHO for all seven countries in the program, and a
workshop with representatives from the Ministries of Health was held to orient them to proposed
activities.

Performance and Prospects:
The USG agencies have completed preliminary assessments, developed work plans for each
country, selecting personnel and negotiated agreements with local institutions.  LAC is working
closely with the USAID Missions to ensure that USG agencies and Mission activities
complement each other.  Also, LAC will work closely with the other donors involved in
programs similar to the USG agency activities to ensure coordination and complementarity of
activities.  During the next 12 months most of the equipment will be installed for the flood and
landslide early-warning system in selected watersheds, training and TA will be provided to
communities located in the same watershed areas, and the early warning system will begin to be
linked into the national emergency management system, all carried out by USGS, USDA, DOC
& FEMA.  HHS/CDC will complete the assessment of training needs and initiate training related
to the control and spread of communicable diseases and EPA will provide TA and training to
national entities responsible for the maintenance and quality control of drinking water.

Possible Adjustments to Plans:
A progress review of all the IAA activities will take place in April.  Possible adjustments may
occur following the review.

Other Donor Programs:
The Inter-American Development Bank and United Nations Development Program have
facilitated donor coordination.  At the May 1999 Consultative Group meeting in Stockholm, the
international community pledged over $7 billion in reconstruction assistance to Central America.
USAID hosts inter-agency coordination meetings in each country to ensure that USG resources
are effectively utilized and complement the efforts of ther other donors.

Major Contractors and Grantees:
Those USG agencies with 632(b) Interagency Agreements with USAID include: U.S.
Department of Agriculture, U.S. Geological Survey, Federal Emergency Management Agency,
Environmental Protection Agency, U.S. Dept. of Commerce, and HHS/Centers for Disease
Control and Prevention.



Performance Data Table

Objective Name:  Hurricane Reconstruction Services in the LAC Region Provided
Objective ID:  598-016
Approved: 5/21/99 Country/Organization: LAC Regional
Result Name:           
Indicator: SpO Indicator 1:  Countries with decreased vulnerability to communities from flooding and
landslides in watershed basins through the establishment of monitoring and early-warning systems.
Unit of Measure: Countries  (cumulative)
Source: USG Agencies
Indicator/Description: Countries implementing disaster
mitigation activities that reduce the risk of floods and
landslides to communities located in or downstream from
the watershed.   The five countries involved are
Honduras, Nicaragua, El Salvador, Guatemala, and the
Dominican Republic.
Comments: Implementation has begun in the past few
months.

Year Planned Actual
1999 (B) 0 0

2000 3           
2001 5           
                              
                              
                              
                              



Performance Data Table

Objective Name:  Hurricane Reconstruction Services in the LAC Region Provided
Objective ID:  598-016
Approved: 5/21/99 Country/Organization: LAC Regional
Result Name:           
Indicator: SpO Indicator 2:  Countries with improved emergency management systems and response
capabilities in place.
Unit of Measure: Countires  (cumulative)
Source: USG Agencies
Indicator/Description: Countries with emergency
management systems improved with the assistance from
FEMA, OFDA and other USG Agencies.  The six
countries involved are Honduras, Nicaragua, El Salvador,
Guatemala, the Dominican Republic and Haiti.
Comments: Implementation has begun in the past few
months.

Year Planned Actual
1999 (B) 0 0

2000 2           
2001 6           
                              
                              
                              
                              



Performance Data Table

Objective Name:  Hurricane Reconstruction Services in the LAC Region Provided
Objective ID:  598-016
Approved: 5/21/99 Country/Organization: LAC Regional
Result Name:           
Indicator: SpO Indicator 3:  Countries with capacity for assessment of health status and the early detection
and effective response to outbreaks and changes in disease patterns.
Unit of Measure: Countries  (cumulative)
Source: HHS/CDC
Indicator/Description:   This indicator will be a composite
of  activities included in this program.  The seven
countries involved are Honduras, Nicaragua, El Salvador,
Guatemala, Costa Rica, the Dominican Republic and
Haiti.
Comments: Implementation has begun in the past few
months.

Year Planned Actual
1999 (B) 0 0

2000 2           
2001 6           
2002 7           
                              
                              
                              



Country/Organization:  LAC Regional Program

Objective ID:  598-017-01

Objective Name: Institutional Infrastructure Improved to Support Access of the Poor to Markets
(Property, Financial, and Product)

Self Assessment: On Track

Self Assessment Narrative:  This new Strategic Objective was approved in late 1999 and the
SO's Results Packages are now being developed to begin implementation during FY 2000.

Primary Link to Strategic Agency Framework: 1.3 Economic Oppty for Rural/Urban Poor
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Economic Development

Secondary Link to MPP Goals (optional):  No Secondary Linkage

Summary of the SO:
The strategic objective (SO) contributes to the eradication of poverty by facilitating improved
access of the poor to income-earning market opportunities through creating an enabling
environment that brings market services to the poor.



The purpose of the SO is to strengthen property, financial and product markets and focuses on
needs identified for the implementation of the Santiago Summit of the Americas. These markets
will support and expand access of the poor to best practices, better leverage resources and
identify innovative techniques. The strategy has three intermediate results: (1) institutional
infrastructure improved to support participation of the poor in property based information
systems, (2) institutional infrastructure of sustainable microfinance industries improved, and (3)
participation of the poor in higher value product markets facilitated.  The ultimate beneficiaries
of the SO are the poor who currently are limited in their ability to participate in markets and
thereby improve their livelihoods.  Establishing the asset value of informal property, expanding
market-based property access through reduced transaction costs, expanding the scope and depth
of microfinance institutions and providing information on market opportunities for the products
of small- and micro-enterprise will create the basis for inclusive economic growth.  This impact
will be achieved by channeling support to various intermediate customers of USAID (e.g.,
individual country’s property registry offices, other government and/or private sector institutions,
NGOs, etc.) who have the capacity to directly affect change.

Key Results:
Continuing efforts  initiated under the Hemispheric Free Trade SO, this SO serves as a catalyst to
improve property registration systems and to formalize the rights of the poor.  Problem areas
such as the property rights of indigenous populations, access of women to property rights and
conflict resolution are being specifically targeted with USAID support.  In regard to financial
markets, the SO will build upon the successful experiences of the dozens of microfinance
institutions (MFI) that extend credit and services to the poor.  The SO will improve and broaden
the understanding of how to strengthen MFI performance and ensure the long-term sustainability
of the industry by helping to build or improve strong institutions that support MFIs, e.g.,
supervisory authorities.  Finally, the SO, through the product market component, will foster the
development of improved marketing procedures and information systems relevant to increasing
poorer farmers access to high value niche markets both domestically and internationally.

Performance and Prospects:
The OAS Office of Summit Follow-up is constructing a Virtual Office for the Inter-Summit
Property Systems Iniative (initiated under the Hemispheric Free Trade SO) to function as a
vehicle for continual dialogue and information sharing among donors, governments and civil
society.  Its use has begun and its development will continue through mid-2000.  In addition, US
private sector and key NGOs are participating in a “discovery and dialogue” series with the goal
of clarifying the design of reforms to better enable expanded market access and of promoting
such reforms.  Over the next couple of years, IPSI’s activities will expand to include other sub-
regional events (e.g., South America), participation in the Summit Implementation Review
Group Meetings, work with the USG toward a position for the upcoming Summit to be held in
Canada in 2001, provide research and technical assistance on removing barriers to ‘bankable’
property rights (e.g., low-income housing), expand market-based access to farmland (e.g. rental
markets), hold a high-level conference to promote the benefits of formalization of the rights of
the poor and to leverage political and financial support for such (the Institute for Liberty and
Democracy of Peru is instrumental in these last few activities).  Finally, identifying ‘models’ that
work for protecting the rights of indigenous populations are planned.



In the areas of financial and product market access, activities will build upon and consolidate the
successful experiences to date and will complement the work of our bilateral Missions and
partners.   In microfinance, USAID will identify cutting-edge technology and approaches and
make related information available across the region to a wide variety of institutions.  The
activities will focus on improving supervision and regulation of lending institutions, expanding
support for institutions (e.g., credit bureaus) and the development of efficiency-enhancing
technologies for MFI service administration.  For example, with our support, ACCION
International is already testing some specific techniques and tools as well as investigating new
product areas (e.g., internet-based marketing and rural outreach).  In product markets, USAID
will identify and disseminate methods for improving access to international, high-value niche
markets (e.g., applications of information technology and specialized certification systems that
enhance the ability of smaller producers to compete in markets).

If  the planned level of funding is not forthecoming, depending upon which earmark(s) were
reduced, one or more on-going intiative would be scaled back (reducing the chances of fully
achieving the SO) and follow-on efforts will be diminished.

Possible Adjustments to Plans:
None at this time.

Other Donor Programs:
As part of the Summit of the Americas process, USAID will work closely with the State
Department and the Organization of American States.  In addition, close cooperation has taken
place with our Summit partners, including El Salvador, Argentina, Chile, the World Bank and
the IDB.  We also work closely with our bilateral missions and other donors with mutual
program interests in specific sub-regions e.g., the European Union in Central America is
participating in our consensus-building activities on property registration.

Major Contractors and Grantees:
Selected U.S. partners include the U. S. Geological Survey, the University of Florida, the
University of California at Berkeley, the University of Wisconsin, the Institute of Liberty and
Democracy, ACCION International, and the Dominica Marketing Board Corporation.



Performance Data Table

Objective Name:  Institutional Infrastructure Improved to Support Access of the Poor to Markets (Property,
Financial, and Product
Objective ID:  598-017
Approved: 9/23/99 Country/Organization: LAC Regional
Result Name: I.R. #1: Institutional Infrastructure Improved to Support Participation of the Poor in
Property-Based Information Systems
Indicator: Cost of Property Formalization Reduced
Unit of Measure: USDollars/hectare
Source: Previous Studies (for base) and World Bank
Studies in which present-day data are collected
Indicator/Description: The indicator shows the reduction
of cost for formal registration of property on a per hectare
basis.

Comments: Targets beyond 2002 will be developed
during final design of the Results Package.

Year Planned Actual
2000 > $80/ha.           
2001 <$80/ha.>$40/

ha.
          

2002 <$40/ha           
2003                     
2004                     
                              
                              



Performance Data Table

Objective Name:  Institutional Infrastructure Improved to Support Access of the Poor to Markets (Property,
Financial, and Product
Objective ID:  598-017
Approved: 9/23/99 Country/Organization: LAC Regional
Result Name: I.R. #1a: Institutional Infrastructure Improved to Support Participation of the Poor in
Property-Based Information Systems
Indicator: Best-practice Guidelines Adopted
Unit of Measure: No. of guidelines adopted
Source: IPSI and other donor documents
Indicator/Description: Guidelines adopted means that a
consultative group and/or donors agree upon the
guideline.

Comments: Targets beyond 2002 will be developed
during final design of the Results Package.

Year Planned Actual
2000 0           
2001 2           
2002 3           
2003                     
2004                     
                              
                              



Performance Data Table

Objective Name:  Institutional Infrastructure Improved to Support Access of the Poor to Markets (Property,
Financial, and Product)
Objective ID:  598-017
Approved: 9/23/99 Country/Organization: LAC Regional
Result Name: I. R. #17.2.1.b: Microfinance Industry Strengthening for Expanded Access of the Poor to
Financial Services
Indicator: Legislation Passed or Regulations Enacted in Selected LAC Countries
Unit of Measure: Number
Source: USAID Missions and Host Country Institutions
Indicator/Description:  There are few laws and
regulations designed for the microfinance sector in LAC.
Existing laws and regulations for the financial sector are
usually inappropriate for microfinance and impede the
sector's operations and expansion.  This indicator will
capture new and revised laws and regulations that will
facilitate the growth of healthy, solvent institutions.          
Comments: The result will be achieved through
workshops and other tools to provide host country
institutions with technical information and recent
experiences in other countries.  The program will also
provide services to help facilitate the process of legal and
regulatory reform in selected countries. Please note:
Planned targets may be adjusted during process of
developing the results package.

Year Planned Actual
2000 0           
2001 1           
2002 0           
2003 1           
2004 0           
                              
                              



Performance Data Table

Objective Name:  Institutional Infrastructure Improved to Support Access of the Poor to Markets (Property,
Financial, and Product
Objective ID:  598-017
Approved: 9/23/99 Country/Organization: LAC Regional
Result Name: I.R. #17.3: Participation of the Poor in Higher Value Product Markets Faciliated
Indicator: This indicator is presently under development
Unit of Measure:           
Source:           
Indicator/Description:           

Comments: The indicator's planned targets to be fully
developed during process of developing the results
package.

Year Planned Actual
2000                     
2001                     
2002                     
2003                     
2004                     
                              
                              



Country/Organization:  LAC Regional

Objective ID:  598-019-01

Objective Name: Continued Participation of LAC Sub-Regional Trading Blocs in the FTAA
Process Achieved

Self Assessment: On Track

Self Assessment Narrative:  This new Special Objective was approved in late 1999 and the SpO's
Results Packages are now being developed to begin implementation during FY 2000.

Primary Link to Strategic Agency Framework: 1.1 Private Markets
(please select only one)                                                 

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Open Markets

Secondary Link to MPP Goals (optional):  Economic Development

Summary of the SO:
This Special Objective will foster continued commitment of LAC smaller economies and
developing countries to participate over the two-year (FY 2000–FY 2001) period in the ongoing
negotiations to establish the Free Trade Area of the Americas (FTAA) by 2005.  This objective
builds on the results of the trade liberalization activities of the Hemispheric Free Trade
Expansion program (SO 598-001-01) that USAID is closing out in FY 2000.  This objective will



target areas of assistance where USAID can foster continuing commitment of LAC smaller
economies and developing countries to participate in the FTAA process and make FTAA-
consistent reforms.  The objective will support trade-induced economic expansion as a catalyst
for sustaining economic growth and reducing poverty in the LAC region.

The objective’s purpose is to advance LAC smaller economy and developing country progress
toward FTAA membership in terms of sustaining their commitment to participate in the
negotiation process, and to make trade-related reforms consistent with World Trade Organization
(WTO) obligations and FTAA membership.  The objective will achieve results in three key
areas:  (1) helping LAC smaller economy and developing countries to meet WTO obligations;
(2) advancing implementation of business facilitation measures; and (3) fostering greater civil
society participation in the FTAA process.  The ultimate customers are the smaller economies
and developing countries of the LAC region, while micro, small, and medium-sized producers
will benefit indirectly through increased market openness or increased opportunities for
employment as a result of an improved environment for foreign direct investment.

Key Results:
This objective was approved in September 1999.  The Results Package is being developed and
will be approved for implementation later this spring.

Performance and Prospects:
In implementing the SpO, USAID will work closely with the State Department, Office of the
U.S. Trade Representative, and USG agencies participating in the Interagency Trade Policy Staff
Committee.  USAID will closely monitor the progress of FTAA Negotiating Groups as well as
the deliberations of the Committee on Civil Society, the Committee on Electronic Commerce,
and the Consultative Group on Smaller Economies.  The objective will produce results in three
areas:  (1) WTO obligations— for example, in the area of compliance with WTO Sanitary and
Phytosanitary (SPS) obligations, all CARICOM countries will be in compliance with their SPS
obligation to establish an enquiry point -- an contact entity that receives and disseminates a
country's legal, regulatory changes impacting WTO requirements from or to its counter-part
entities in the region and the WTO; (2) Business Facilitation Measures--for example, in the area
of customs reforms, key elements of a model "control and release" system, which helps countries
improve border processing of goods, will have been put in place in at least one CARICOM
country; and (3) Civil Society Participation— for example, elements of civil society within the
various LAC subregional trading blocs will have increased their participation in the FTAA
process through increased interaction with government officials participating in the FTAA
negotiation process and through increased "written submissions' to the FTAA on issues (e.g.,
labor, environment) of concern to civil society.  Where feasible, RSD will support interventions
that have a strong prospect of achieving a demonstration effect, that is, it provides a model for
other countries to emulate, using funding support leveraged from other donors.

If budget levels are reduced, RSD will need to assess where support for one or more of the IRs
can be cut back based on dialogue with key partners such as the USTR and Department of State.
Reduced funding for IR#3 (Civil Society Participation) would in effect prioritize that available
funds would be targeted on helping momentum smaller LAC economies meet trade-related
obligations within the WTO or FTAA (e.g., business facilitation measures).



Possible Adjustments to Plans:
The SpO's IR#1 (Compliance with WTO obligations achieved) may be expanded to "Compliance
with FTAA-consistent obligations achieved," thereby encompassing both WTO obligations and
areas (e.g., competition policy) in which USG technical assistance can advance country- or sub-
regional trading bloc preparation for membership in the FTAA but which are currently not
covered under either the WTO obligation or FTAA business facilitation measures categories. In
addition, it is proposed that  the SO be extended by one year, (see further discussion in the
Resource Request).

Other Donor Programs:
Trade liberalization activities are coordinated with other major donors through the FTAA
Tripartite Committee comprised of the OAS Trade Unit, Inter-American Development Bank, and
Economic Commission for Latin America and the Caribbean.  Other relevant programs for
assistance in trade policy education and training are the World Trade Organization and the U.N.
Commission on Trade and Development.

Major Contractors and Grantees:
The SpO's IR#1 (WTO Obligations) will work with the U.S. Department of Agriculture, U.S.
Customs Service, and National Center for Food and Agricultural Policy.  IR#2 (Business
Facilitation Measures) will work with the U.S. Customs Service.  IR#3 (Civil Society
Participation) will work with the International Institute for Sustainable Development, the
Department of Justice, and the Federal Trade Commission.



Performance Data Table

Objective Name:  Continued participation of LAC sub-regional trading blocs in the FTAA process
achieved.
Objective ID:  598-019
Approved: 9/23/99 Country/Organization: LAC Regional Program
Result Name: IR#1:  Compliance with WTO obligations achieved
Indicator: Number of countries meeting WTO obligations
Unit of Measure: Number of  countries
Source: WTO, Inside U.S. Trade, and partner information
Indicator/Description: This indicator tracks the number of
countries that achieve compliance with WTO
obligations.

Comments: LAC/RSD is currently developing the Results
Package for IR#1 to identify the specific targets for WTO
obligations to be addressed and the specific countries that
will be assisted during the reporting period.  Therefore,
planned targets may be revised during the process of
developing the Results Package.

Year Planned Actual
2000 11           
2001 15           
                              
                              
                              
                              
                              



Performance Data Table

Objective Name:  Continued participation of LAC sub-regional trading blocs in the FTAA process
achieved.
Objective ID:  598-019
Approved: 9/23/99 Country/Organization: LAC Regional Program
Result Name: IR#2:  Business facilitation measures implemented
Indicator: Number of sub-regional trading blocs with at least a minimum number of countries recognized
by Tripartite Committee as making progress on implementing business facilitation measures.
Unit of Measure: Number of  sub-regional trading blocs
Source: WTO, Inside U.S. Trade, and partner information
Indicator/Description: This indicator tracks the number of
smaller economy sub-regional trading blocs (CARICOM
and CACM) in which a minimum number of countries
are making progress on implementing FTAA-sanctioned
business facilitation measures.
Comments: LAC/RSD is currently developing the Results
Package for IR#2 to identify specific business facilitation
measures (BFMs) and smaller economies in greatest need
of implementation assistance during  the reporting period.
2001 target to be developed during process of finalizing
the Results Package.

Year Planned Actual
2000 2           
2001 TBD           
                              
                              
                              
                              
                              



Performance Data Table

Objective Name:  Continued participation of LAC sub-regional trading blocs in the FTAA process
achieved.
Objective ID:  598-019
Approved: 9/23/99 Country/Organization: LAC Regional Program
Result Name: IR#3:  Civil society participation in the FTAA process increased
Indicator: Number of civil society written submissions to the FTAA from LAC smaller economies and
developing countries
Unit of Measure: Number of  written submissions
Source: Tripartite Committee (TPC) and USG Rep to
Committee of Government Representatives on Civil
Society
Indicator/Description: This indicator tracks the number of
smaller economy and developing country sub-regional
trading blocs in which civil society is active in providing
written submissions to the FTAA.
Comments: LAC is currently developing the Results
Package for IR#3 to identify key opportunities to target a
limited amount of resources increasing civil society
participation in the FTAA process.  During the last round
of the FTAA leading up to the November 1999 Toronto
FTAA Ministerial, the bulk of written submissions to the
FTAA came from U.S. or Canadian civil society (NGOs).
This intermediate result will seek to increase civil society
participation in the FTAA by encouraging civil society
within the four LAC subregional trading blocs to provide
written submissions to the FTAA.  The Results Package
will support one-three catalytic interventions designed to
impact on the number of submissions from each LAC
subregional trading bloc.

Year Planned Actual
2000 4           
2001 8           
                              
                              
                              
                              
                              



Country/Organization:  LAC Regional

Objective ID:  598-018-01

Objective Name: Environmental performance of targeted LAC businesses and communities
improved through the promotion of replicable market-based models.

Self Assessment: On Track

Self Assessment Narrative:  The strategy has been approved, the results package is expected to
be approved in March 2000, and the first year's activities will be initiated in FY 2000.

Primary Link to Strategic Agency Framework:                                                   
(please select only one) 7.3 Commitment to Sustainable Dvlpmt Assured

Secondary Link to Strategic Agency Framework:
(select as many as you require)

1.1 Private Markets 1.2 Ag Development/Food Security
1.3 Economic Opportunity for Poor 2.1 Rule of Law/Human Rights
2.2 Credible Political Processes 2.3 Politically Active Civil Society
2.4 Accountable Gov’t Institutions 3.1 Access to Ed/Girl’s Education
3.2 Higher Ed/Sustainable Development 4.1 Unintended Pregnancies Reduced
4.2 Infant/Child Health/Nutrition 4.3 Child Birth Mortality Reduced
4.4 HIV/AIDS 4.5 Infectious Diseases Reduced
5.1 Global Climate Change 5.2 Biological Diversity
5.3 Sustainable Urbanization/Pollution 5.4 Environmentally Sound Energy
5.5 Natural Resource Management 6.1 Impact of Crises Reduced
6.2 Urgent Needs in Time of Crisis Met 6.3 Security/Basic Institutions Reestablished
7.1 Responsive Assist Mechanisms Developed 7.2 Program Effectiveness Improved
7.3 Commit Sustainable Development Assured 7.4 Technical/Managerial Capacity Expand

Link to U.S. National Interests:  Economic Prosperity

Primary Link to MPP Goals:  Environment

Secondary Link to MPP Goals (optional):  Economic Development

Summary of the SO:
The goal of the United States-Latin American and Caribbean Environmental Partnership
program (US-LACEP) is to improve environmental performance of targeted LAC businesses and
communities through the introduction of replicable market-based models.  The SO focuses on
priority environmental issues of hemispheric concern, e.g., environmentally sound trade in
support of the Free Trade Area of the Americas, sustainable forestry, industrial clean production,



and sound water resources management.  The program supports environmentally-sound
development through the adoption of improved policies, technologies and practices, and
financing mechanisms.  The SO also supports the establishment of public/private partnerships
that can catalyze policy reform, accelerate the transfer of technology, and mobilize technical and
financial resources.  The program is designed to complement and strengthen Mission bilateral
and regional programs and, where appropriate, support regional or hemispheric activities
involving the participation of non-presence countries.  Intermediate results include: policy
framework development, technologies and practices available, and financing mechanisms
available.

The program contributes to both the alleviation of poverty and to environmentally sustainable
economic development and trade.  Increasing the availability of and access to safe water,
reducing environmental contamination from industrial processes, and ensuring the rationale use
of key natural resources (forests, water) are critical to maintaining LAC business
competitiveness in international markets and the economic sustainability of key trade sectors.
Addressing these issues is also critical to poverty alleviation, given their relationship to reducing
human health risks, increasing market opportunities for natural resource managers and reducing
vulnerability to natural disasters.

Primary customers are LAC national and local governments, industries and enterprises, NGO
and private sector service providers, and investors.  Secondary customers include US and LAC
industry associations, LAC regional organizations, international donors, technical cooperation
agencies, and USAID Missions.

Key Results:
US-LACEP is a new five year program beginning in FY 2000.

Performance and Prospects:
Over the next two years, the program will result in an enhanced understanding of, and
commitment by LAC governments to addressing, critical trade-related environmental issues
within the context of the Free Trade Area of the Americas.  It will also successfully introduce
several replicable models for environmentally sound development into at least one LAC sub-
region/trading bloc.  Replicable models may include, but not be limited to, hotel environmental
management systems (EMS), industrial clean production, environmental management practices
for shrimp aquaculture, reduced impact logging, and water use efficiency.

Without the requested budget levels the SO will not be able to support all four program areas:
environmentally sound trade, sustainable forestry, industrial clean production, water resources.
One or more of the program areas would be dropped, notwithstanding their contribution to
meeting key US foreign policy objectives and Summit of Americas' commitments.



Possible Adjustments to Plans:
None planned.

Other Donor Programs:
Potential US-LACEP partners include the Inter-American Development Bank, the World Bank,
the European Community, the Organization of American States, the United Nations Environment
Program, the Food and Agriculture Organization, the Pan-American Health Organization,
bilateral donors, and foundations.  Donors will be directly engaged in several ways:  (1) as co-
funders of specific US-LACEP initiatives; (2) as funders of programs that support the adoption
of US-LACEP developed replicable models; and (3) as advocates with USAID for key policy
and investment reform.

Major Contractors and Grantees:
Contractors and grantees may include select USG agencies, international development
companies, industry associations, environmental NGOs, and universities.



Performance Data Table

Objective Name:  Environmental performance of LAC businesses and communities improved through the
promotion of replicable market-based models
Objective ID:  598-018-01
Approved: 9/23/99 Country/Organization: LAC Regional
Result Name:           
Indicator: Replicable models of improved environmental management developed and their adoption
promoted.
Unit of Measure: Number of replicable models
Source: Implementing partners, USAID Missions,
Summit of Americas reports
Indicator/Description: Replicable models incorporate
policy, technology and financing considerations.  They
are environmentally sound, technically feasible, socially
acceptable, generally more profitable, cost-effective, and
likely to be sustainable.
Comments: The program will also track the successful
introduction of each replicable model by key LAC
countries, sub-regions, and/or trading blocs.   Replicable
models may include, but not be limited to:

1.  Hotel Environmental Management Systems
2.  Shrimp Aquaculture Environmental Practices
3.  Reduced Impact Logging
4.  Eco-certified Forest Enterprises
5.  Export Industry Clean Production
6.  Mining Clean Production
7.  Industrial Water Use Efficiency
8.  Low Cost/Low Maintenance Wastewater Treatment

Year Planned Actual
2000 2           
2001 2           
2002 2           
2003 2           
2004 2           
                              
                              



R4 Part III:  Resource Request

The following section discusses the program resources and Operating Expenses (OE) necessary
to implement the LAC Regional program during the FY 2000-2002 period.  Emphasis will
continue to be on implementation of Summit initiatives to ensure that the momentum gained so
far is maintained.  In addition, LAC/RSD is responsible for managing most other USG programs
in support of countries affected by Hurricane Mitch.  The budget tables accompanying this
narrative conform to the Bureau’s control levels and include the anticipated services to be
accessed through field support and buy-ins.  LAC/RSD draws upon the Global Bureau for
critical services under each of its SOs, and Global Bureau staff continue to fully participate as
SO Team members.  Taking into account pipeline levels (which continue to be less than one year
of funding), except as noted below, the Bureau’s budget control levels are sufficient to
implement the LAC Regional program and to achieve the planned results.

Program Resources:

SpO 598-019:  As currently approved, FY 2001 is the last year of funding for this new objective
which is just beginning implementation early this summer.  While the SpO was only approved
for a two-year period (FY 2000-2001), given the increased emphasis that the Agency is now
placing on “trade and development,” LAC/RSD is requesting $1 million in FY 2002 to extend
the objective by one year to continue addressing trade and development issues in the LAC
Region.

Workforce and OE:

LAC/RSD has two inter-related roles that continue to influence workforce and other program
management requirements.  First, LAC/RSD provides essential staff support to the Bureau and
LAC field missions.  It defines and anticipates, analyzes and responds to LAC political, strategic,
policy and program trends relating to sustainable development and US foreign policy.  Effective
collaboration with our partners in the hemisphere as well as with the IDB, the World Bank and
other donors is essential to the success of our efforts.  Examples of the critical role LAC/RSD
plays is the enormous influence it has had in shaping and carrying out items emerging from the
Summit and its role in providing technical expertise and coordination of efforts responding to
Hurricane Mitch and other natural disasters.  LAC/RSD will continue its extensive involvement
in the Summit process as preparations for the 2001 Canadian Summit evolve.

LAC/RSD’s second role is to oversee the design and implementation of the LAC Regional
program, the Bureau’s third largest program in terms of annual obligations at approximately $35
million in FY 99 plus an additional $33 million of obligations related to the hurricane
reconstruction program.  This uniquely regional program responds directly to Summit initiatives
and is the main vehicle for the USG to implement the Plan of Action that emerged from the
Santiago Summit meeting.  LAC/RSD staff work very closely with technical staff in the Bureau
for Program and Policy Coordination, Global Bureau Centers and field missions.

Operating Expenses – LAC/RSD staff require OE funds sufficient to permit frequent travel to:
(1) review/monitor LAC Regional and Summit activities, (b) attend regional or subregional



meetings of USAID technical officers, and (3) participate in key program-related meetings of
donors and counterparts in the region.  Assistance to mission programs by RSD direct hire staff
must be funded by missions, which follows Agency guidelines.  An increase in travel funds from
past years is requested to permit travel by staff to enhance the relationship and flow of
communication with field missions as a result of the revised R4 process, to support Summit
development in 2001, and to facilitate the Office’s role in coordinating and managing the
additional resources that became available from the hurricane supplemental.

Workforce - Taking both of these roles into account, LAC/RSD program workforce projections
and travel requirements are as follows:

FY 2000 FY 2001 FY 2002

USDH Staff   17    17     17

Program Funded Staff   13    13     13

OE Funded PSC    3      3       3

OE Travel $75,000 $100,000          $125,000

Included in the above tables are three program funded staff (PSCs) and one OE funded staff
(TAACS), which are required to assist in the implementation and management of hurricane-
related assistance.



FY 2000 Budget Request by Program/Country
Fiscal Year: 2000 Program/Country:  LAC Regional
Approp: CACEDRF  
Scenario:  

S.O. # , Title
FY 2000 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2000
  (*)  (*) (*) (*) (**)

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy
Bilateral 500  0 500 250 250
Field Spt 0

500 0 0 0 0 0 0 0 0 0 0 500 250 250

SO 598-016 Hurricane Reconstruction Services in the LAC Region Provided
Bilateral 33,378 6,500 6,630 870 19,378 27,765 34,968

 Field Spt
33,378 6,500 0 0 0 0 0 6,630 0 870 19,378 0 27,765 34,968

SO 3:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 5:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 7:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Bilateral 33,878 0 0 0 0 0 0 6,630 0 870 19,378 500 28,015 35,218
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 33,878 6,500 0 0 0 0 0 6,630 0 870 19,378 500 28,015 35,218

FY 2000 Request Agency Goal Totals FY 2000 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 6,500 Dev. Assist Program 26,378 Prepare one set of tables for each appropriation  Account
Democracy 500 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 26,378
PHN 7,500 CSD Program 7,500
Environment 19,378 CSD ICASS
Program ICASS 0 CSD Total: 7,500
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD 
Account.  (**) Health Promotion is normally funded from the CSD Account, although 
amounts for Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2001 Budget Request by Program/Country
Fiscal Year: 2001 Program/Country:  LAC Regional
Approp: CACEDRF  
Scenario:  

S.O. # , Title
FY 2001 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2001
  (*)  (*) (*) (*) (**)

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy
Bilateral 0  250 0
Field Spt 0

0 0 0 0 0 0 0 0 0 0 0 0 250 0

SO 598-016 Hurricane Reconstruction Services in the LAC Region Provided
Bilateral 29,397 5,571

 Field Spt
0 0 0 0 0 0 0 0 0 0 0 0 29,397 5,571

SO 3:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 5:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 7:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 #VALUE! 29,647 5,571
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 29,647 5,571

FY 2001 Request Agency Goal Totals FY 2001 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 0 Dev. Assist Program 0 Prepare one set of tables for each appropriation  Account
Democracy 0 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 0
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.  
(**) Health Promotion is normally funded from the CSD Account, although amounts for 
Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2002 Budget Request by Program/Country
Fiscal Year: 2002 Program/Country:  LAC Regional
Approp: CACEDRF  
Scenario:  

S.O. # , Title
FY 2002 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2002
  (*)  (*) (*) (*) (**)

SO 598-016 Hurricane Reconstruction Services in the LAC Region Provided
Bilateral 0 5,571 0
Field Spt 0

0 0 0 0 0 0 0 0 0 0 0 0 5,571 0

  
SO 2: Bilateral
 Field Spt

0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 5:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 7:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 5,571 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 5,571 0

FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 0 Dev. Assist Program 0 Prepare one set of tables for each appropriation  Account
Democracy 0 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 0
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.  
(**) Health Promotion is normally funded from the CSD Account, although amounts for 
Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2000 Budget Request by Program/Country
Fiscal Year: 2000 Program/Country:  LAC Regional
Approp: DA/CSD  
Scenario:  

S.O. # , Title
FY 2000 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2000
  (*)  (*) (*) (*) (**)

SO 598-001 Progress Toward Resolving Key Market Issues Impeding Environmentally-Sound and Equitable Free in the Hemisphere
Bilateral 0 0 2,943 0
Field Spt 0 400 0

0 0 0 0 0 0 0 0 0 0 0 0 3,343 0

SO 598-002 Improved Human Resource Policies Adopted in Selected Latin American and Caribbean Countries
Bilateral 1,723 1,723 2,700 223

 Field Spt 1,177 1,177 1,184 277
2,900 0 0 2,900 0 0 0 0 0 0 0 0 3,884 500

SO 598-003 More Effective Delivery of Selected Health Services and Policy Interventions
Bilateral 2,288 1,138 800 0 350 3,641 2,907

 Field Spt 2,747 2,347 200 200 0 3,774 1,137
5,035 0 0 0 0 0 3,485 1,000 200 350 0 0 7,415 4,044

SO 598-004 Protection of Selected LAC Parks and Reserves Important to Conserve the Hemisphere's Biological Diversity
Bilateral 4,000 4,000 4,000 2,000

 Field Spt 500 500 500 250
4,500 0 0 0 0 0 0 0 0 0 4,500 0 4,500 2,250

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy
Bilateral 4,205 4,205 5,522 3,077

 Field Spt 395 395 395 200
4,600 0 0 0 0 0 0 0 0 0 0 4,600 5,917 3,277

SO 598-006 A Broad-base of Leaders and Potential Leaders in LAC Countries Equipped with Technical Skills, Training and Academic Education
Bilateral 10,000 2,000 6,000 0 2,000 10,000 6,980

 Field Spt 0
10,000 0 0 2,000 6,000 0 0 2,000 0 0 0 0 10,000 6,980

SO 598-017 Institutional Infrastructure Improved to Support Access of the Poor to Markets 
Bilateral 3,820 700 3,120 3,000 820

 Field Spt 430 430 230 200
4,250 700 3,550 0 0 0 0 0 0 0 0 0 3,230 1,020

SO 598-018 Environmental Performance of Targeted LAC Businesses and Communities Through the Promotion of Replicable Market-based Models
Bilateral 300 300 150 150

 Field Spt 700 700 350 350
1,000 0 1,000 0 0 0 0 0 0 0 0 0 500 500

SO 598-019 Continued Participation of LAC Sub-Regional Trading Blocs in the FTAA Process Achieved
Bilateral 565 565 400 165

 Field Spt 435 435 235 200
1,000 0 1,000 0 0 0 0 0 0 0 0 0 635 365

Total Bilateral 26,901 700 3,985 3,723 6,000 0 1,138 2,800 0 350 4,000 4,205 32,356 16,322
Total Field Support 6,384 0 1,565 1,177 0 0 2,347 200 200 0 500 395 7,068 2,614
TOTAL PROGRAM 33,285 700 5,550 4,900 6,000 0 3,485 3,000 200 350 4,500 4,600 38,789 18,571

FY 2000 Request Agency Goal Totals FY 2000 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 6,250 Dev. Assist Program 21,350 Prepare one set of tables for each appropriation  Account
Democracy 4,600 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 10,900 Dev. Assist Total: 21,350
PHN 7,035 CSD Program 11,935
Environment 4,500 CSD ICASS
Program ICASS 0 CSD Total: 11,935
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD 
Account.  (**) Health Promotion is normally funded from the CSD Account, although 
amounts for Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2001 Budget Request by Program/Country
Fiscal Year: 2001 Program/Country:  LAC Regional
Approp: DA/CSD  
Scenario:  

S.O. # , Title
FY 2001 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2001
  (*)  (*) (*) (*) (**)

SO 598-001 Progress Toward Resolving Key Market Issues Impeding Environmentally-Sound and Equitable Free in the Hemisphere
Bilateral 0 0
Field Spt 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 598-002 Improved Human Resource Policies Adopted in Selected Latin American and Caribbean Countries
Bilateral 1,400 1,400 1,523 100

 Field Spt 1,500 1,500 1,477 300
2,900 0 0 2,900 0 0 0 0 0 0 0 0 3,000 400

SO 598-003 More Effective Delivery of Selected Health Services and Policy Interventions
Bilateral 3,423 200 2,546 333 344 2,288 4,042

 Field Spt 3,232 487 1,689 100 956 2,747 1,622
6,655 0 0 0 0 687 4,235 433 1,300 0 0 0 5,035 5,664

SO 598-004 Protection of Selected LAC Parks and Reserves Important to Conserve the Hemisphere's Biological Diversity
Bilateral 4,930 4,930 4,450 2,480

 Field Spt 470 470 500 220
5,400 0 0 0 0 0 0 0 0 0 5,400 0 4,950 2,700

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy  
Bilateral 3,905 3,905 3,783 3,199

 Field Spt 1,095 1,095 1,095 200
5,000 0 0 0 0 0 0 0 0 0 0 5,000 4,878 3,399

SO 598-006 A Broad-base of Leaders and Potential Leaders in LAC Countries Equipped with Technical Skills, Training and Academic Education
Bilateral 10,000 2,000 6,000 2,000 10,000 6,980

 Field Spt 0
10,000 0 0 2,000 6,000 0 2,000 0 0 0 0 0 10,000 6,980

SO 598-017 Institutional Infrastructure Improved to Support Access of the Poor to Markets 
Bilateral 4,285 600 3,685 4,120 985

 Field Spt 465 0 465 465 200
4,750 600 4,150 0 0 0 0 0 0 0 0 0 4,585 1,185

SO 598-018 Environmental Performance of Targeted LAC Businesses and Communities Through the Promotion of Replicable Market-based Models
Bilateral 300 300 300 150

 Field Spt 700 700 700 350
1,000 0 0 0 0 0 0 0 0 0 1,000 0 1,000 500

SO 598-019 Continued Participation of LAC Sub-Regional Trading Blocs in the FTAA Process Achieved
Bilateral 530 530 565 130

 Field Spt 470 470 470 200
1,000 0 1,000 0 0 0 0 0 0 0 0 0 1,035 330

Total Bilateral 28,773 600 4,215 3,400 6,000 200 4,546 333 344 0 5,230 3,905 27,029 18,066
Total Field Support 7,932 0 935 1,500 0 487 1,689 100 956 0 1,170 1,095 7,454 3,092
TOTAL PROGRAM 36,705 600 5,150 4,900 6,000 687 6,235 433 1,300 0 6,400 5,000 33,448 20,828

FY 2001 Request Agency Goal Totals FY 2001 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 5,750 Dev. Assist Program 23,837 Prepare one set of tables for each appropriation  Account
Democracy 5,000 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 10,900 Dev. Assist Total: 23,837
PHN 8,655 CSD Program 12,868
Environment 6,400 CSD ICASS
Program ICASS 0 CSD Total: 12,868
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD 
Account.  (**) Health Promotion is normally funded from the CSD Account, although 
amounts for Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2002 Budget Request by Program/Country
Fiscal Year: 2002 Program/Country:  LAC Regional
Approp: DA/CSD  
Scenario:  

S.O. # , Title
FY 2002 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2002
  (*)  (*) (*) (*) (**)

SO 598-001 Progress Toward Resolving Key Market Issues Impeding Environmentally-Sound and Equitable Free in the Hemisphere
Bilateral 0 0
Field Spt 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 598-002 Improved Human Resource Policies Adopted in Selected Latin American and Caribbean Countries (Follow-On)
Bilateral 1,600 1,600 1,500 200

 Field Spt 1,300 1,300 1,500 100
2,900 0 0 2,900 0 0 0 0 0 0 0 0 3,000 300

SO 598-003 More Effective Delivery of Selected Health Services and Policy Interventions (Follow-On)
Bilateral 2,600 100 950 500 100 950 4,042 2,600

 Field Spt 3,400 400 850 200 400 1,550 1,622 3,400
6,000 0 0 0 0 500 1,800 700 500 2,500 0 0 5,664 6,000

SO 598-004 Protection of Selected LAC Parks and Reserves Important to Conserve the Hemisphere's Biological Diversity (Follow-On)
Bilateral 4,030 4,030 4,900 1,610

 Field Spt 470 470 500 190
4,500 0 0 0 0 0 0 0 0 0 4,500 0 5,400 1,800

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy
Bilateral 3,905 3,905 3,850 3,254

 Field Spt 1,095 1,095 1,050 245
5,000 0 0 0 0 0 0 0 0 0 0 5,000 4,900 3,499

SO 598-006 A Broad-base of Leaders and Potential Leaders in LAC Countries Equipped with Technical Skills, Training and Academic Education
Bilateral 10,000 2,000 6,000 2,000 10,000 6,980

 Field Spt 0
10,000 0 0 2,000 6,000 0 2,000 0 0 0 0 0 10,000 6,980

SO 598-017 Institutional Infrastructure Improved to Support Access of the Poor to Markets 
Bilateral 4,270 600 3,670 4,255 1,000

 Field Spt 480 0 480 480 200
4,750 600 4,150 0 0 0 0 0 0 0 0 0 4,735 1,200

SO 598-018 Environmental Performance of Targeted LAC Businesses and Communities Through the Promotion of Replicable Market-based Models
Bilateral 300 300 300 150

 Field Spt 700 700 700 350
1,000 0 0 0 0 0 0 0 0 0 1,000 0 1,000 500

SO 598-019 Continued Participation of LAC Sub-Regional Trading Blocs in the FTAA Process Achieved
Bilateral 515 515 545 100

 Field Spt 485 485 485 200
1,000 0 1,000 0 0 0 0 0 0 0 0 0 1,030 300

Total Bilateral 27,220 600 4,185 3,600 6,000 100 2,950 500 100 950 4,330 3,905 29,392 15,894
Total Field Support 7,930 0 965 1,300 0 400 850 200 400 1,550 1,170 1,095 6,337 4,685
TOTAL PROGRAM 35,150 600 5,150 4,900 6,000 500 3,800 700 500 2,500 5,500 5,000 34,699 20,279

FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 5,750 Dev. Assist Program 22,750 Prepare one set of tables for each appropriation  Account
Democracy 5,000 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 10,900 Dev. Assist Total: 22,750
PHN 8,000 CSD Program 12,400
Environment 5,500 CSD ICASS
Program ICASS 0 CSD Total: 12,400
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD 
Account.  (**) Health Promotion is normally funded from the CSD Account, although 
amounts for Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2000 Budget Request by Program/Country
Fiscal Year: 2000 Program/Country:  LAC Regional
Approp: ESF  
Scenario:  

S.O. # , Title
FY 2000 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2000
  (*)  (*) (*) (*) (**)

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy
Bilateral 7,000  0 7,000 8,400 8,243
Field Spt 0

7,000 0 0 0 0 0 0 0 0 0 0 7,000 8,400 8,243

  
SO 2: Bilateral 0       
 Field Spt

0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 5:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 7:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Bilateral 7,000 0 0 0 0 0 0 #VALUE! 0 #VALUE! #VALUE! 7,000 #VALUE! #VALUE!
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 7,000 0 0 0 0 0 0 0 0 0 0 7,000 8,400 8,243

FY 2000 Request Agency Goal Totals FY 2000 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 0 Dev. Assist Program 7,000 Prepare one set of tables for each appropriation  Account
Democracy 7,000 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 7,000
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD 
Account.  (**) Health Promotion is normally funded from the CSD Account, although 
amounts for Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2001 Budget Request by Program/Country
Fiscal Year: 2001 Program/Country:  LAC Regional
Approp: ESF  
Scenario:  

S.O. # , Title
FY 2001 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2001
  (*)  (*) (*) (*) (**)

SO 598-005 Reinforcement of Regional Trends that Deepen Democracy
Bilateral 11,000 0 11,000 9,800 9,443
Field Spt 0

11,000 0 0 0 0 0 0 0 0 0 0 11,000 9,800 9,443

  
SO 2: Bilateral   
 Field Spt

0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 5:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 7:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Bilateral 11,000 0 0 0 0 0 0 0 0 0 0 11,000 #VALUE! #VALUE!
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 11,000 0 0 0 0 0 0 0 0 0 0 11,000 9,800 9,443

FY 2001 Request Agency Goal Totals FY 2001 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 0 Dev. Assist Program 11,000 Prepare one set of tables for each appropriation  Account
Democracy 11,000 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 11,000
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.  
(**) Health Promotion is normally funded from the CSD Account, although amounts for 
Victims of War/Victims of Torture are funded from the DA/DFA Account 



FY 2002 Budget Request by Program/Country
Fiscal Year: 2002 Program/Country:  LAC Regional
Approp: ESF  
Scenario:  

S.O. # , Title
FY 2002 Request Est. S.O.

Bilateral/  Agri- Other Children's  Child Infectious  Health    Est. S.O. Pipeline
Field Spt Total culture Economic Basic Other Population Survival Diseases HIV/AIDS Promotion Environ D/G Expendi- End of

Growth Education HCD   tures FY2002
  (*)  (*) (*) (*) (**)

SO 598-005 Reinforcement of Regional Trends that Strengthen Democracy
Bilateral 11,000  11,000 10,000 10,443
Field Spt 0

11,000 0 0 0 0 0 0 0 0 0 0 11,000 10,000 10,443

  
SO 2: Bilateral
 Field Spt

0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 5:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:  
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 7:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:
Bilateral 0

 Field Spt 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Bilateral 11,000 0 0 0 0 0 #VALUE! 0 0 0 0 11,000 10,000 10,443
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 11,000 0 0 0 0 0 0 0 0 0 0 11,000 10,000 10,443

FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2000, FY2001, FY2002)
Econ Growth 0 Dev. Assist Program 11,000 Prepare one set of tables for each appropriation  Account
Democracy 11,000 Dev. Assist ICASS  Tables for DA and CSD may be combined on one table.
HCD 0 Dev. Assist Total: 11,000
PHN 0 CSD Program 0
Environment 0 CSD ICASS
Program ICASS 0 CSD Total: 0
GCC (from all Goals) 0

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.  
(**) Health Promotion is normally funded from the CSD Account, although amounts for 
Victims of War/Victims of Torture are funded from the DA/DFA Account 



Accessing Global Bureau Services Through Field Support and Buy-Ins

Estimated Funding ($000)
Objective Field Support and Buy-Ins: FY 2001 FY 2002

Name Activity Title & Number Priority * Duration Obligated by: Obligated by:
 Operating Unit Global Bureau Operating Unit Global Bureau

SO 598-002 Improved 
Human Resource 
Policies

Basic Education and Policy Support - 936-5862 High FY 00-02 1,500 0 1,300 0

SO 598-003  Delivery of 
Health Services MEDS (Evaluations) - 936-3096.03 Med-High FY 99-02 150 0 0 0

SO 598-003  Delivery of 
Health Services BASICS II - 936-3096.01 High FY 99-02 0 802 0 571

SO 598-003  Delivery of 
Health Services Quality Assurance - 936-5992 High FY 97-02 0 410 0 492

SO 598-003  Delivery of 
Health Services Rational Pharm. Management - 936-5974.08 Med-High FY 99-02 0 100 0 205

SO 598-003  Delivery of 
Health Services Partnerships Health Reform - 936-5974.13 High FY 97-02 0 339 0 980

SO 598-003  Delivery of 
Health Services Health & Child Survival Fellows - 936-6004.10 High FY 96-02 0 319 0 260

SO 598-003  Delivery of 
Health Services TAACS, CEDPA - 936-5970 High FY 02-06 0 0 0 200

SO 598-003  Delivery of 
Health Services Population Leaders Program - 936-3070 High FY 97-02 0 287 0 200

SO 598-003  Delivery of 
Health Services New Policy Results Package - 936-3078.02 Med-High FY 01-02 0 200 0 123

SO 598-003  Delivery of 
Health Services Program for VSC and Related Services - 936-3068 Med-High FY 01-02 0 100 0 123

SO 598-003  Delivery of 
Health Services Synergy - 936-3090 Med-High FY 00-02 0 525 0 246

* For Priorities use high, medium-high, medium, medium-low, low



Accessing Global Bureau Services Through Field Support and Buy-Ins

Estimated Funding ($000)
Objective Field Support and Buy-Ins: FY 2001 FY 2002

Name Activity Title & Number Priority * Duration Obligated by: Obligated by:
 Operating Unit Global Bureau Operating Unit Global Bureau

SO 598-004 
Protection of Parks Forestry Management - 936-5556 High FY 00-02 0 100 0 100

SO 598-004 Protection 
of Parks AAAS Fellows Program - 936-5600 High FY 00-02 0 90 0 90

SO 598-004 Protection 
of Parks Environmental Planning and Management - 936-5517 High FY 00-02 0 280 0 280

SO 598-005 
Democracy Governance -  932-004 High FY 00-05 1,000 0 1,000 0

SO 598-005 
Democracy AAAS Fellows Program - 936-5600 High FY 00-02 0 95 0 95

SO 598-017  Access of 
the Poor to Markets LACTECH II - 936-4215 High FY 00-02 0 410 0 425

SO 598-017  Access of 
the Poor to Markets BASIS CRSP - 936-4213 High FY 00-02 0 25 0 25

SO 598-017  Access of 
the Poor to Markets CAER II - 936-4212 High FY 00-02 0 30 0 30

SO 598-018 Environ. 
Performance Improved Forestry Management - 936-5556 High FY 00-02 0 100 0 100

SO 598-018 Environ. 
Performance Improved Environmental Planning and Management - 936-5517 High FY 00-02 0 100 0 100

SO 598-018 Environ. 
Performance Improved Energy IQC High FY 00-02 200 0 200 0

SO 598-018 Environ. 
Performance Improved Forestry IQC High FY 00-02 100 0 100 0

* For Priorities use high, medium-high, medium, medium-low, low



Accessing Global Bureau Services Through Field Support and Buy-Ins

Estimated Funding ($000)
Objective Field Support and Buy-Ins: FY 2001 FY 2002

Name Activity Title & Number Priority * Duration Obligated by: Obligated by:
 Operating Unit Global Bureau Operating Unit Global Bureau

SO 598-018 Environ. 
Performance Improved Environmental Health IQC High FY 00-02 100 0 100 0

SO 598-018 Environ. 
Performance Improved Water IQC High FY 00-02 100 0 100 0

SO 19 Continued 
Participation in FTAA LACTECH II - 936-4215 High FY 00-02 0 410 0 425

SO 19 Continued 
Participation in FTAA EPIQ - 936-5743 Low FY 00-02 0 60 0 60

        

        

        

        

        

        

        

        

GRAND TOTAL............................................................ 3,150 4,782 2,800 5,130

* For Priorities use high, medium-high, medium, medium-low, low
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ANNEX I

The new activities listed below will require, at minimum, an Initial Environmental
Examination (IEE) or a request for a categorical exclusion from conducting an IEE.  SO
teams will coordinate with the Bureau’s Environmental Officer (BEO) in complying with
the environmental regulations (22 CFR 216).

SO 598-003:  More Effective Delivery of Selected Health Services – The addition of AIDS and
family planning components to the SO will require IEEs.  LAC/RSD/PHN will need to prepare
an IEE for a new SO planned to begin in FY2002.

SO 598-004:  Protection of Selected Parks and Reserves - Amendment to continue the SO and
the Parks in Peril program will require an IEE.

SO 598-005:  Reinforcement of Regional Trends that Deepen Democracy - LAC/RSD/DHR is
developing new results packages in accountability/anti-corruption and the promotion of
pluralism for approval later this FY.  Both will require IEEs.

SO 598-017:  Access of the Poor to Markets – An IEE will be required for this new SO.

SO 598-018:  Environmental Performance of Businesses and Communities Improved – An IEE
has been approved by LACBEO (LAC-IEE-00-14)

SO 598-019:  Continued Participation in the FTAA Process – An IEE will be required for this
new SpO.

All current Strategic and Special Objectives and associated activities are in compliance with their
corresponding IEEs, Environmental Assessments, etc.
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ANNEX II

598-001:  Progress Toward Resolving Key Market Issues Impending
Environmentally Sound and Equitable Free Trade in the Hemisphere

IR 1.1:  Progress by  Smaller-Economy Countries in Establishing FTAA-Consistent
Trade Discipline Reforms

IR 1.2:  Progress Toward Improved Modern Labor/Management Relations in the
Hemisphere

IR 1.3:  Progress Toward the Adoption of Improved Policies, Practices and Technologies
Addressing Key Small-and Medium-Sized Enterprise Trade Issues

IR 1.4:  Progress Toward the Adoption and Implementation of Improved Policies,
practices and Technologies Addressing Key Environment-Related Trade Issues in the
Hemisphere

598-002:  Improved Human Resources Policies Adopted in Selected LAC Countries

IR 2.1:  Public and Private Sector Support for Education Reform Built

IR 2.2:  Capacity of Public and Private Organizations to Work for Education Reform
Strengthened

IR 2.3:  Best Education Policies and Practices in America and Elsewhere Identified,
Analyzed and Disseminated

598-003:  More Effective Delivery of Selected Health Services and Policy Interventions

Vaccinations:

IR 1.1:  Improved Policy Environment Relating to Vaccination Programs

IR 1.2:  Expanded and Improved Vaccination Delivery by Public and Private Sectors,
including NGOs.

IR 1.3:  Strengthening and Support of the Measles Surveillance System
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Integrated Management of Childhood Illness (IMCI):

IR 2.1:  Country Health Leaders have Information for IMCI Adoption

IR 2.2:  Country Plans and Strategies in Place for Introduction and Implementation of
IMCI

IR 2.3:  Improved Country Capacity to Implement IMCI

IR 2.4:  Monitoring and Evaluation used to Adjust IMCI Program Plans

Maternal Mortality:

IR 3.1:  Increased Capacity of Communities to Recognize and Respond to Pregnancy-
Related Complications by Accessing Health Services in Pilot Districts.

IR 3.2:  Development, Testing, Evaluation and Dissemination of Approaches to Enhance
use of Protocols, Standards and Guidelines at First Level of Referral

IR 3.3:  Intensive Implementation of the Essential Obstetrical Care Aspects of the
Regional Plan for the Reduction of Maternal Mortality

Health Sector Reform:

IR 4.1:  Methodologies and Tools Developed, Tested, and Disseminated for Analysis and
Design, Implementation and Monitoring of Country Health Sector Reforms

IR 4.2:  Information on Health Reform Efforts and Experience Gathered and Made
Widely Available to Interested Parties in LAC Countries and to Health Sector Donors

IR 4.3:  Reform Processes and Outcomes Monitored and Feedback Provided to Countries,
Donors and Other Partners

IR 4.4:  Opportunities and Means to Share Experience and Advice Between Countries are
Established
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Antimicrobial Resistance (AMR):

IR 5.1:  Improved Surveillance Capacity in Target Countries to Determine the Magnitude
and Impact of AMR

IR 5.2:  Improved Capacity in Target Countries to Implement Approaches to Address
AMR

598-004:  Protection of Selected LAC Parks and Reserves Important to Conserve the
Hemisphere’s Biological Diversity

IR 4.1:  Strengthened On-site Capacity for Long-Term Protection of Targeted Parks and
Reserves

IR 4.2:  Strengthened Capacity of Targeted NGOs for Sustainable Management of
Targeted Parks and Reserves

IR 4.3:  Community Constituency Developed to Support Sustainable Management of
Targeted Parks and Reserves

IR 4.4:  Non-USAID Funding Sources Attained or Created for Targeted Parks and
Reserves

598-005:  Reinforcement of Regional Trends that Deepen Democracy in Latin America and
the Caribbean

IR 5.1:  Strengthened Regional Mechanisms to Promote Human Rights and Rule of Law

IR 5.2:  Strengthened Regional Mechanisms to Improve Public Sector Legitimacy

IR 5.3:  Strengthened Regional Mechanisms to Promote Pluralism

598-006:  A Broad Base of Leaders and Potential Leaders in LAC Countries
Equipped with Technical Skills, Training and Academic Education

IR 6.1:  Returned Students Employed in Area of Expertise and Applying Skills and
Leadership

IR 6.2:  Returned Trainees Active and Influential in Community Professions

IR 6.3:  Returnees Find New Jobs or Increased Responsibility/Earning in Old Job

IR 6.4:  Returnees Maintain U.S. Ties
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598-016:  Hurricane Reconstruction Services in the LAC Region Provided
                 IRs were not developed for this Special Objective

598-017:  Institutional Infrastructure Improved to Support Access of the Poor to Markets

IR 17.1:  Institutional Infrastructure Improved to Support Participation of the Poor in
Property-Based Information Systems

IR 17.2:  Microfinance Industry Strengthened for Expanded Access of the Poor to
Financial Services

IR 17.3:  Participation of the Poor in Higher Value Product Markets Facilitated

598-018:  Environmental Performance of Targeted LAC Businesses and Communities
Improved Through the Promotion of Replicable Market-Based Models

IR 18.1:  Policy Framework Developed

IR 18.2:  Technologies and Practices Available

IR 18.3:  Financing Mechanisms Available

598-019:  Continued Participation of LAC Sub-Regional Trading Blocs in the Free Trade
Area of the Americas Process Achieved

IR 19.1:  Compliance with WTO Obligations Achieved

IR 19.2:  FTAA Business Facilitation Measures Implemented

IR 19.3:  Civil Society Participation in the FTAA Process Increased
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Parks in Peril Program
FY99 Report on USAID Climate Change Indicators

LAC/RSD Parks Protection

Overall:

Since its inception in 1990, The Nature Conservancy’s Parks in Peril Program (PiP), a
partnership among USAID/LAC and local Non-Governmental Organizations, has become the
largest and most successful site-based biodiversity conservation project in Latin America and the
Caribbean.  By conserving natural habitats on over 11 million hectares, and working at 37
protected areas in 15 countries, Parks in Peril contributes to avoidance of GCC gas emissions due
to conversion of natural habits.  In addition, three PiP sites have established climate action
projects.  Through a process called “site consolidation,” PiP has succeeded in converting more
than 17 million total acres of “paper parks” into fully-functional protected areas, including 6.3
million hectares of protected areas containing substantial carbon stocks.  Included are 3.8 million
hectares of tropical and temperate forest ecoregions.

The cornerstone of the PiP program has been working with local GO and NGO partners
to build the capacity for long-term site conservation.  The program works to consolidate the
technical, human, and financial resources necessary to sustain the conservation of these sites into
the future.  As of 1999, by working with a capable network of 24 NGO and 15 GO partners, PiP
has qualified 20 sites under USAID/LAC SO#4.  These sites no longer require intensive
assistance and high levels of emergency funding, but enjoy a capable, on-site management
presence, the support of a local constituency, and funding levels to cover basic operations.

I.  Increased Participation in the UNFCCC:  Not applicable.

II.  REDUCED GREENHOUSE GAS EMISSIONS FROM LAND USE, FORESTRY ACTIVITIES, AND
NATURAL RESOURCE MANAGEMENT

A.  Land Use/Forest Management Activities:  The Parks in Peril program focuses on
improving local capacity to manage biodiversity resources in natural areas through better land
use.  In FY99, an additional four sites containing one million hectares of ecoregions
corresponding to USAID’s natural ecosystem types qualified under SO#4, indicating that these
sites no longer require intensive USAID funding for local capacity-building and long-term site
management.  FY99 accomplishments include:

•  At Guaraqueçaba, the Presidency of IBAMA (the federal environmental agency) invited
PiP-partner SPVS to submit a proposal to prepare a management plan for Superagui National
Park, which may lead to funding for doing the plan next year, making use of data that has
already been produced.

•  At Jaragua, with support from the GEF, PiP-partner Grupo Jaragua has also completed a
management plan for the marine areas of the park.  This is an important step for advancing
the work of promoting the coastal ecotourism activities described in the financial plan.
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•  At Sian Ka’an, partner Amigos de Sian Ka’an has used data from bird, bat and coral
monitoring activities to identify developing threats to the area’s survival.  Pesticides have
been detected in the bay— a possible future threat carried to the protected areas via
subterranean water flows from distant agricultural lands.

•  El Triunfo received, for the first time, financial resources from the Federal Electricity
Commission (CFE) to strengthen forest fire prevention and control programs.

B.  Policy Advances:  Conservation Policy occupies a position of increasing importance in PiP’s
work.  141 policy interventions by 31 organizations with ties to the PiP program qualified for the
Intermediate Result in FY99.  Most of these had a direct bearing on conservation of natural
habitat and the carbon it contains.  PiP made substantial advances in the areas of employing
resource-use fees to fund conservation, private lands conservation, conservation easements,
policy analysis (such as a study on the impact of the Rio Bermejo dam in Bolivia), and assistance
to the debt buy-back process in Peru.  Other achievements include:

•  At Sierra de las Minas, the Vega Larga community was voluntarily resettled by the
government, in exchange for a farm on the outskirts of the Sierra de las Minas Biosphere
Reserve.  This allowed for the recovery of 1,350 ha in the heart of the core zone of the
SMBR, in the midst of one of the richest and most ancient cloud forest left in the reserve.
 

•  The Sian Ka’an – Calakmul corridor was designated a pilot project in the “Mesoamerican
Biological Corridor Program” of the World Bank.

 
•  At Chingaza, during the second half of 1998, the proposal to enlarge the park by

approximately 20,000 ha was approved.

•  At Tariquia, PROMETA and the National Parks Service of Argentina obtained political
backing from the Argentine and Bolivia governments to develop and implement a proposal
for an environmental corridor between TNR and the Baritu National Park in Argentina.  The
project was supported by the Global Environmental Fund through the Organization of
American States and

•  At El Ocote, a presidential decree for ecological restoration will ensure the restoration of
burned areas.

• Community relations at Podocarpus National Park are so strong that a local beekeepers’
association has assessed a voluntary tax on their production to support conservation of the
park.

• Case studies and manuals to assist conservation planners were prepared in both English and
Spanish versions for Conservation Training Week, including:  community based land use
planning, mining mitigation, land use zoning, water manual on valuation of ecosystem
services, watershed conservation case studies, conservation easement guide, and incentives
for private lands conservation.
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C.  Public and Private Funding Leveraged:  Over the life of the Parks in Peril Project, TNC
and its partners have leveraged over $268 million for conservation in LAC countries— at PiP
sites, other specific sites, and for country-wide conservation efforts— from the USGO and other
public and private sources.  During FY99, TNC and partners leveraged more than $17 million in
direct and indirect leverage not including USGO sources.  Most PiP sites would not have a
credible conservation program were it not for the USAID funding provided early in their
development.  Therefore, a good deal of funding currently flowing into ongoing and consolidated
PiP sites can be attributed to indirect PiP leverage.  In addition, through the partnership fostered
by the PiP program, TNC has provided assistance to partners in obtaining funding from a wide
variety of non-US sources.  Funded are activities that focus on natural habitats for climate
change mitigation, as well as activities that, by conserving natural habitats through better
management, succeed in sequestering carbon in natural vegetation.  FY99 accomplishments
include:

•  The AES Corporation has provided support to Ría Celestún.  Funds are managed through the
Fondo Mexicano for the next three years.  The Parks in Peril Program has been fundamental
for building PPY capacity to attract leveraging funds.

•  At Sierra de las Minas, the five-year pledge of TNC’s New York/Lower Hudson Chapter
pledged $400,000 over five years to support conservation efforts at Bocas del Polochic.

•  Madre de las Aguas is using U.S. Department of Energy funding to complete a carbon
sequestration feasibility study.  It is hoped that in the next two years an economic valuation
study may be conducted that will set the process in motion for promoting water user fees in
the Dominican Republic.

• Bolivia is using PiP activities at Eduardo Avaroa National Park as a test-case for a fee-
structure program for all Bolivian protected areas.

• Parks in Peril helped broker a partnership leading to the creation of a Climate Action Project
in Guaraquecaba, Brazil, funded by $5.4 million from the Central and South West Company,
a Texas-based utility.  The project will avoid one million metric tons of carbon emissions.

• The first GEF (Global Environmental Facility) mid-size grant awarded to a TNC PiP-partner
provided $725,000 for Program for Belize.  TNC has been invited by partners, national
environmental funds and World Bank staff to assist conservation trust fund projects with the
GEF in Ecuador, Bolivia, Mexico, Costa Rica, and Colombia totaling over $100 million.

D.  Institutional Capacity Strengthened:  Although PiP originally focused on installing the in
local NGOs the technical capacity necessary for managing protected areas, it quickly became
evident that the institutions, themselves, needed to be strengthened if they were to become long-
term conservation leaders.  PiP has provided assistance including strengthening boards of
directors, developing community constituencies, strategic planning, ecological monitoring,
financial self-sufficiency, financial accounting for major grants, Geographical Information
Systems analysis, and other important aspects of a successful, long-term site conservation effort.
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Countless other NGOs and GOs have been trained and strengthened through collaborative
planning exercises and targeted training provided by TNC or PiP partners.  FY99 achievements
include:

• Some 570 registered participants attended 11 different thematic training tracks at TNC’s
Conservation Training Week, including conservation of marine areas, spatial information
technologies, ecoregional planning, ecological monitoring, building conservation coalitions,
participatory conservation planning and local communities, ecotourism and negotiation
skills.  In addition to the training materials developed for each of the tracks, América Verde,
the Conservancy’s international publications program produced 11 new books and training
manuals for distribution.  The event drew participants from the Conservancy’s Latin America
and Caribbean Program, some 25 partner and staff representatives from TNC’s Asia Pacific
program, fellow U.S. and Canadian Conservation partners, and even non-TNC partner
participants from Kenya.

• TNC has focused on all aspects of institutional development.  For example, Amigos de Sian
Ka'an held two training sessions to increase the effectiveness of their Board of Directors.
Now the Board is following up on their strategic planning role, and has created committees to
implement other initiatives.

 
• The Quito Forum on NGO self-sufficiency attracted 70 participants from NGOs all over

LAC.

• Sixteen PiP partners in 9 countries received TNC assistance with 10 mid-size GEF projects
and 6 full-size GEF projects. Programme for Belize became the first partner to be funded
with $750,000 GEF grant.  Although this assistance was not funded by USAID or direct
match, the partnership made possible by the PiP program set the stage for this activity.

• TNC provided Site Conservation Planning training and technical assistance to a variety of
partners.  This methodology, which gives focuses site managers on the most important
conservation targets, threats, stakeholders, and strategies, has been translated into Spanish,
and now contains a module on involving local communities in the conservation process.
Workshops were held at Conservation Training Week, Blue and John Crow Mountains,
Madre de las Aguas, and a number of other sites.

III.  Reduced Greenhouse Gas Emissions from the Energy Sector, Industry, and Urban
Areas:  Not applicable.

IV.  Other Climate Change Activities

• $200k from USAID/Mexico for fire management and prevention in El Triunfo, La
Encrucijada, El Ocote, and La Sepultura Biosphere Reserves enlisted GO and NGO staff, as
well as local community members, to participate in fire prevention and control activities.
The activity proved to be seed money for development of fire management policies in the
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national and state governments.  Local fire brigades were able to control and extinguish fires,
resulting in a pronounced decrease in the area affected by fires.

CarRep9a.doc
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Table 1 - Background Information

Gilbert S. Jackson,USAID/LAC/RSD



1 1
Gov't-established interagency group has completed all necessary 
analysis and preparation to develop NEAP.  The government has also 
signed Annex b of the FCCC. 

3.2 CN-23-222

N/A

Other (describe)
Other
Other
Other
Other

0 0 0

0

National Climate Change Action Plan Plans that delineate specific mitigation and adaptation measures that countries will implement and integrate into their ongoing programs.  
These plans form the basis for the national communications that countries submit to the UNFCCC Secretariat.

Emissions inventory Detailed listing of GHG sources and sinks.

Growth Baselines An approach that would link countries’ emissions targets to improvements in energy efficiency.  

Joint Implementation (JI) The process by which industrialized countries can meet a portion of their emissions reduction obligations by receiving credits for 
investing in GHG reductions in developing countries.

Mitigation An action that prevents or slows the increase of greenhouse gases (GHGs) by reducing emissions from sources and sinks.

Definitions:  Types of Activities

Adaptation Adjustments in practices, processes or structures of systems to projected or actual changes of climate (may be spontaneous or planned).

Policy Adoption (Step 2) Policy intervention is approved and adopted by the appropriate administrative agency or legislative body.  Can take the form of the voting 
on a law; the issuance of a decree, etc.  

Policy Implementation and Enforcement (Step 3) Actions that put the policy interventions into effect, such as agency personnel trained in procedures, appropriate institutions created or 
strengthened, or legislation implemented through the appropriate government agency.  

Procedures for monitoring and verifying greenhouse gas emissions

Policy Measure

Policy Preparation and Presentation (Step 1)

Definitions:  Policy Steps Achieved
“Policy measures” may include documentation demonstrating a legal, regulatory, or other governmental commitment to a defined course 
of action.  Thus, for example, “policy measures” would include: a national, state, provincial, or local law; a regulation or decree; 
guidance issued by an agency, ministry, or sub-national body; a land use plan; a National Environmental Action Plan; a Climate Change 
Action Plan; or a National Communication to the IPCC.  The term “policy measures” does not include technical documentation, such as 
technical reports or land use maps, nor site-specific activities reported under Indicators 1 and 2 (e.g., legal demarcation of individual site 
or granting of community access to single location).

Draft bill, policy or regulation, vetted through relevant stakeholders in government, non-government, the private sector and civil society, 
and introduced for debate in appropriate legislative, regulatory, or governmental body.

Sub-total (number of policy steps achieved):

TOTAL (number of policy steps achieved):

Growth baselines for pegging greenhouse gas emissions to economic 
growth

Ex:  Integration of climate change into national strategic, energy, and 
sustainable development strategies

Legally binding emission reduction targets and timetables

TABLE 2

Result 1: Increased Participation in the UNFCCC

Indicator 1:  Policy Development Supporting the Framework Convention on Climate Change

STEP 3:  Imple-
mentation and 
Enforcement

List  Activities Contributing to Each Policy Category
CN/TN 

Number for 
Activity

National Climate Change Action Plan

Procedures for receiving, evaluating, and approving Activities 
Implemented Jointly (AIJ) proposals

Please fill in the YELLOW cells to complete the table.

PLEASE SEE BELOW for DEFINITIONS necessary to complete this 
table.

Policy Measure

SO Number for 
Activity

STEP 1: Policy 
Preparation and 

Presentation

STEP 2: Policy 
Adoption

Integration of climate change into national strategic, energy, and 
sustainable development strategies

Emissions inventory

Mitigation analysis

Vulnerability and adaptation analysis



Training
Technical 
Assistance

1 1
Provided training and assistance in the economic and financial 
evaluation of energy efficient projects for consideration in JI activities. 2.4 CN-23-222

N/A

Other (describe)
Other
Other
Other
Other

0 0

Development of emissions reduction targets and timetables

Indicator 2: Increased capacity to meet requirements of the UNFCCC

Categories

Monitoring and verifying GHG emissions

Growth baselines for pegging GHG emissions to economic growth

Ex:  Support for joint implementation activities

Please fill in the YELLOW cells to complete the table.

List the Activities that Contribute to Each Capacity Building 
Category

SO Number for 
Activity

CN/TN 
Number for 

Activity

Types of Support Provided  (mark with a 
"1" for each category)

TABLE 3

Support for joint implementation activities

Total number of points for Training/Technical Assistance:

Result 1: Increased Participation in the UNFCCC



Indicator 1

Indicator 2a Indicator 2b

Natural 
ecosystems

Managed lands

1 48,850 G 48,850

1 7,561 M 7,561

1 147,773 A 147,773

1 139,628 A 139,628

1 578,802 A 578,802

1 40,626 G 40,626

1 83,752 M 83,752

1,046,992 Total area: 1,046,992 Total area: 0

 

Please fill in the YELLOW cells to complete the table.

1, 2 4

The Site and USAID's Involvement

SiteUSAID Activity Name

PiP Mexico  

Podocarpus 
National Park

PiP Ecuador  

Justification for including site:Qualified under the USAID/LAC SO#4, protection of selected LAC parks and reserves important to consever the hemisphere's biodiversity.

1, 2

SO Number 
for Activity

CN/TN 
Number for 

Activity

Justification for including site:

Area where USAID has conserved carbon (hectares)

Indicator 2

Country
Region, 

Province, or 
State

Area where 
USAID has 

initiated activities 
(hectares)

Predominant 
vegetation type (see 

codes below)

Predominant 
managed land type 
(see codes below)

PLEASE SEE BELOW 
for CODES and 
DEFINITIONS 
necessary to complete 
this table.

Location

Principal 
Activities (see 
codes below)

Additional 
information you 
may have (see 
codes below)

PiP

Qualified under the USAID/LAC SO#4, protection of selected LAC parks and reserves important to consever the hemisphere's biodiversity.Justification for including site:

Machalilla 
National Park

4Ecuador 1, 2

Indicator 1: Area where USAID has initiated interventions to maintain or increase carbon stocks or reduce their rate of loss

Result 2:  Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 2: Area where USAID has achieved on-the-ground impacts to preserve, increase, or reduce the rate of loss of carbon stocks

TABLE 4

4
Calakmul 
Biosphere 
Reserve

1, 2 4

Qualified under the USAID/LAC SO#4, protection of selected LAC parks and reserves important to consever the hemisphere's biodiversity.

Note:  If you need to list more than 15 activities in this table, please create a second copy of this speadsheet, following the instructions at bottom.  

PiP Mexico

La 
Encrucijada 
Biosphere 
Reserve

Total area (hectares):

Justification for including site:Qualified under the USAID/LAC SO#4, protection of selected LAC parks and reserves important to consever the hemisphere's biodiversity.



1 A
Tropical 
evergreen forest H

Tropical grassland 
and pasture 1 1 Maps

2 B
Tropical seasonal 
forest I

Temperate grassland 
and pasture 2 2

Geo-refer-
enced site 
coord-inates

3 C
Temperate 
evergreen forest J

Tundra and alpine 
meadow 3 3

Biomass 
inventory

4 D
Temperate 
deciduous forest K Desert scrub 4 4 Rainfall data

5 E Boreal forest L Swamp and marsh 5 Soil type data

F
Temperate 
woodland M Coastal mangrove

G
Tropical open 
forest / woodland N Wetlands

Plantation Forests:  At least 80% of 
the area under planted trees

Codes for Land Use and Forestry Sector Indicators

Codes for Additional 
Information:

Protected areas

Afforestation/reforestation/pla
ntation forests

Agroforestry

Sustainable agriculture

Conservation of natural 
ecosystems (may include 
protected area management, 
extraction of non-timber 
products, etc. but not  timber 
harvesting.)

Sustainable forest management 
for timber using reduced-
impact harvesting (non-timber 
forest products may also be 
harvested)

Predominant Managed Land Type:Predominant Vegetation Type:

Agroforestry systems:  Greater than 
15% of the area under trees

Principal Activities:

Agricultural systems: Less than 15% 
of the area under trees



Agroforestry Agroforestry covers a wide variety of land-use systems combining tree, crop and/or animals on the same land.  Two 
characteristics distinguish agroforestry from other land uses: 1) it involves the deliberate growing of woody perennial on 
the same unit of land as agricultural crops and/or animals either spatially or sequentially, and  2) there is significant 
interaction between woody and non-woody components, either ecological or economical.  To be counted, at least 15 
percent of the system must be trees or woody perennials grown for a specific function (shade, fuel, fodder, windbreak).  -- 
Include the area of land under an agroforestry system in which a positive carbon benefit is apparent (i.e., through the 
increase in biomass, litter or soil organic matter).  Do not include agroforestry systems being established on forestlands 
that were deforested since 1990.  

Any areas that have not experienced serious degradation or exploitation of biomass, and without significant harvest of 
biomass.  This includes protected areas, areas used for the extraction of non-timber forest products, and community-
managed forests with minimal timber extraction.  Areas where non-timber forest products are harvested can be counted in 
this category but not those that are managed for timber.  The latter are included in 2b below.  The distinction is important 
as different approaches are employed in estimating carbon for “natural areas” (2a) and “managed areas” (2b).  Natural 
areas include: (1) protected areas; (2) areas where non-timber forest products are extracted if significant biomass is not 
removed (often managed as community-based forest management areas); and (3) any other areas which exclude larger-
scale biomass harvest from a management regime including many areas managed by communities and/or indigenous 
groups.  

Definitions:  Natural Ecosystems

- vine cutting prior to harvest, where appropriate;

A timber management activity will be considered to have a positive impact on carbon (relative to conventional methods) 
if it employs RIH practices and/or other key criteria.  RIH is a package of practices proven to minimize environmental 
damage and carbon emissions during the logging of natural tropical forest.  To be included, an activity must include most 
of the following practices:

- tree inventorying, marking and mapping;

- careful planning and marking of skidder trails;

Natural Ecosystems

Sustainable Forest Management for 
Timber, using Reduced Impact Harvesting 

(RIH)

Report on the area where government, industry or community organizations are carrying out forest management for 
commercial timber using the techniques above, or forest management areas that have been “certified” as environmentally 
sound by a recognized independent party.  Only the area where sound planning and harvesting is being currently 
practiced should be included (not the whole concession or forest).

- directional felling of trees;

Definitions:  Managed Lands Categories

- appropriate skidding techniques that employ winching and best available equipment (rubber tired skidder/animal 
- proper road and log deck construction;
- a trained work force and implementation of proper safety practices;
- fire mitigation techniques (fire breaks);
- existence of a long-term management plan.



- no-tillage or reduced tillage

- erosion control/soil conservation techniques, especially on hillsides

- perennial crops in the system

Reforestation/ Afforestation

Sustainable Agriculture

- higher crop yields through better nitrogen and soil management

- long-term rotations with legumes

- the use of organic mulches, crop residues and other organic inputs into the soil

The act of planting trees on deforested or degraded land previously under forest (reforestation) or on land that has not 
previously been under forest according to historical records (afforestation). This would include reforestation on slopes 
for watershed protection;  mangrove reforestation or reforestation to protect coastal areas; commercial plantations and 
community tree planting on a significant scale, and/or the introduction of trees in non-forested areas for ecological or 
economic purposes.  -- Include the area under reforestation or afforestation (i.e., plantation forests and/or community 
woodlots).  Do not include natural forested areas that have been recently deforested for the purpose of planting trees.  Do 
not include tree planting in agroforestry systems (include this under agroforestry).

Agricultural systems that increase or maintain carbon in their soil and biomass through time by employing certain proven 

Finish filling any cells you are working on and hit "Return" or "Enter".    

Step 2 Then click on "Edit"  in the menu bar, above.  Go down and click on "Move or Copy Sheet".  The "Move or Copy" 
dialog box will open.   (NOTE:  You may also open this dialog box by using the right button on your mouse and clicking 
on the "T4-2.1 Land Use" tab near the bottom of the screen.)

- better management of agrochemicals, by stressing careful fertilizer management that will increase yields while 
minimizing the use of petro-based agrochemicals which increase emissions.

Step 5 Hit "OK".  A new copy of T4-2.1 Land Use will appear in the row of tabs near the bottom of the screen.   PLEASE 
NOTE:  Some cells may not retain all the original ntext when the sheet is copied, especially in the definitions sections.  

Step 3 Next, scroll down in the dialog box and click on "T4-2.1 Land Use".   

Step 4 Next, click on the box at bottom to Create a copy.  

Special Instructions:  Creating a Copy of this Spreadsheet 
Step 1



N 1

Blue and John Crow Mountains, Jamaica:  Development of a national 
land use policy is being promoted by several government agencies with 
NGO participation.  It is expected to have it approved sometime in the 
next year.

4

N 1

El Triunfo/ La Sepultura, Mexico:  The Reglamento de Impacto 
Ambiental y Ordenamiento Ecológico (Environmental Impact 
Regulations and Ecological Zoning) has been revised (this activity was 
also listed originally under La Encrucijada, but to avoid repetition it is 
only listed here).

4

N 1
Chingaza, Colombia:  Participation by park staff in regional zoning 
working groups has allowed for increased coordination and cooperation 
with local municipalities.

4

S  1

Guaraqueçaba, Brazil:  A land-use zoning plan was produced by 
IPARDES (state GO agency), but it is still under discussion with 
IBAMA (federal agency) the approval of the zones as well as the 
regulations related to land use for agriculture, cattle ranching, 
silviculture, land tenure, tourism, fishing, aquaculture and pebble 
mining, tourism, aquaculture. 

4

S 1

El Ocote, Mexico:  TNC partners have raised awareness within the 
agriculture and livestock sectors through workshops and meetings.  The 
results include the PROCAMPO ecological program, strict regulations 
on cattle ranching, more support to ejido cooperatives and strategies to 
raise awareness of other agencies and high level government officials.

4

S 1
La Paya, Colombia:  It is expected that by the end of  FY1999, 100% of 
the Caucayá River area will be zoned. 4

N 1

Blue and John Crow Mountains, Jamaica:  Development of a National 
Forest Policy.   The design of the new  policy seems to be progressing 
well as a result of the assistance provided by the Canadian International 
Development Agency to strengthen the Forestry Department.  The new 
plan will include coverage and approaches to sustainable forestry, 
watershed protection, combating exotics, and carbon sequestration 
projects.

4

N 1

La Encrucijada, Mexico:  IHN/INE have maintained and increased 
reserve personnel through special projects and federal government 
emergency funds.  To prevent more forest fires, the federal government 
has authorized additional resources for 28 firefighters over 3 months, 
and 4 fire technicians for 1 year.

4

S 1

Parque del Este, Dominican Republic:  The National Directorate of 
Parks is reviewing a proposal for granting an exclusive concession to 
Ecoparque for running ecotourism tours on the  Guaragao forest trail.  
The revenue would be invested in interpretive trail improvements, etc.

4

S 1

El Ocote, Mexico:  IHN has carried out courses and workshops to 
provide training in fire management issues to reserve staff, personnel 
from other institutions, and community members. The training has been 
coordinated with PROFEPA and EMARNAP.  

4Facilitates sustainable forest management

Please fill in the YELLOW cells to complete the table.

TABLE 5

Result 2:  Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 3:  National/sub-national policy advances in the land use/forestry sector that contribute to the preservation or increase of carbon stocks and sinks, and to the 
avoidance of greenhouse gas emissions

PLEASE SEE BELOW for DEFINITIONS necessary to 
complete this table. Scope           (N 

or S)

STEP 1: Policy 
Preparation and 

Presentation

STEP 2: Policy 
Adoption

Policy Measure

STEP 3:  Imple-
mentation and 
Enforcement

List  Activityies Contributing to Each Policy Category
SO Number 
for Activity

CN/TN 
Number for 

Activity

Facilitates improved land use planning

Facilitates improved land use planning

Facilitates improved land use planning

Facilitates improved land use planning

Facilitates improved land use planning

Facilitates improved land use planning

Facilitates sustainable forest management

Facilitates sustainable forest management

Facilitates sustainable forest management



Blue and John Crow Mountains, Jamaica:  Development of a national 

PLEASE SEE BELOW for DEFINITIONS necessary to 
complete this table. Scope           (N 

or S)

STEP 1: Policy 
Preparation and 

Presentation

STEP 2: Policy 
Adoption

Policy Measure

STEP 3:  Imple-
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S 1

El Ocote, Mexico:  IHN and reserve staff from all four reserves in 
Chiapas (El Ocote, El Triunfo, La Sepultura, and La Encrucijada) 
actively promoted a state-wide policy on fire prevention together with 
other government agencies.  In February the new Chiapas State Law for 
the prevention, combat, and control of fires was passed and it has been 
heavily enforced .  

4

S 1

Podocarpus, Ecuador:  The Beekeepers Association of San Pedro de 
Vilcabamba have put together a fund with the revenues ($300 per year) 
coming from a tax on honey production.   With assistance from FA, the 
income derived from the tax is deposited in a community savings 
account and spent on community conservation work in park buffer 
zones.  The funds are used for purchase of field materials, field trip 
expenses, and patrols.

4

N 1  

Eduardo Avaroa, Bolivia:  SERNAP and other government entities are 
promoting the creation of a private Foundation to manage funds for the 
National System  of Protected Areas (FUNDESNAP). 4

N 1  

Eduardo Avaroa, Bolivia:  SERNAP is negotiating a GEF grant with the 
World Bank of approximately $15 million that would provide support 
for the reserve and other protected areas in the system. 4

N 1

Ajos-Bavispe, Mexico:  Increase the annual financial resources from 
Secretaria de Hacienda  to SEMARNAP to assure that natural protected 
areas personnel become staff members of INE rather than contractors. 4

N 1

Bahuja- Sonene, Peru:  Fund of the Americas is in the process of 
establishing the rules to start financing projects.  This opens interesting 
perspectives for obtaining funds for long-term conservation initiatives 
and Pro-Naturaleza as member of the Board of Directors of the Fund 
can have an important role in directing these funds. 

4

N 1
Cahuinari, Colombia:  Fundación has participated in the inter-
institutional working groups on restructuring the National Protected 
Areas System (SINAP).

4

N 1
Eduardo Avaroa, Bolivia:  SERNAP is in the process of drafting new 
policies and regulations for the Protected Areas System. 4

N 1

Eduardo Avaroa, Bolivia:  Eduardo Avaroa has been chosen as 
SERNAP’s “pilot” protected area in the process of defining national 
ecotourism policy.  TROPICO is designing an ecotourism plan for the 
reserve and SERNAP will use TROPICO’s expertise to help them with 
the national ecotourism policy.

4

N 1

La Encrucijada, Mexico: IHN/INE are trying to influence SEMARNAP 
to request a second GEF grant that would include La Encrucijada 
together with an other 14 reserves.  The funds from GEF would 
guarantee the salaries of the core team of the reserve.

4

N 1

Mar de Cortes, Mexico:  The Mexican government is working in 
coordination with the Secretaria de Hacienda in the creation of financial 
and fiscal mechanisms which will permit a more direct flow of funds to 
protected areas.  Negotiations will be carried out with the municipal 
government to establish a fee for the use of fishing camps and tourist 
areas.  

4

N 1

Noel Kempff, Bolivia:  Negotiations to include NKMNP as an 
UNESCO Natural Humanity Heritage Site have been initiated.  If this 
goes through NKMNP would become part of the UNESCO worldwide 
system of protected areas.  

4
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N 1

Rio Platano, Honduras:  MOPAWI helped to build a coalition and 
conducted an awareness campaign for the legal recognition of the 
Tawahka-Asagni Biosphere Reserve and Patuca National Park.  The 
proposal is under consideration by the National Congress.

4

N 1

Rio Platano, Honduras:  Protected Areas Operations Fund.  TNC is 
currently carrying out a consultancy to help the Honduran government 
design this fund, meant to support recurrent (operational) costs of 
administering priority-protected areas.  This work is being carried out 
under the auspices of the Rural Areas Administration Project, in the 
Ministry of Agriculture and Ranching (SAG).

4

N  1
Chaco, Paraguay:  GEF proposal to UNDP submitted by DPNVS for 
protected areas implementation in Paraguay.  4

N 1

Ajos-Bavispe, Mexico:  The governments of Mexico and the U.S. have 
decided to jointly protect the San Pedro watershed and Mexico’s 
Environmental Minister has stated the intentions to declare the San 
Pedro a protected area. There are collaborations between Ajos-Bavispe, 
the Chiricahuas Mountains, and Organ Pipe.  Ajos-Bavispe is a sister 
reserve with Coronado National Memorial.

4

N 1
Ajos-Bavispe, Mexico:  The municipalities are in the process of 
covering salaries, integrating and training community park rangers to 
strengthen reserve patrolling.

4

N 1

Chingaza, Colombia:  Fundación is one of the 12 organizations 
participating in the Environmental Alliance for the Andes that was 
established to protect the Colombian Andes.  Fundación will develop 
the regional cooperation component of the GEF/PDF B Grant for the 
Colombian Andes.

4

N 1
Darien Biosphere, Panama:  Presidential Decree for the elimination of 
mining activities within the Darien National Park. 4

N 1

El Triunfo/ La Sepultura, Mexico:  The Reglamento de Areas Naturales 
Protegidas (National Protected Area Regulations) have been revised 
(this activity was also originally listed under La Encrucijada). 4

N 1
Ria Lagartos, Mexico:  In May 1999 the reserve was finally federally 
decreed “Ria Largartos Biosphere Reserve”. 4

N 1

Tariquia, Bolivia:  PROMETA and the National Parks Service of 
Argentina received funds from GEF through the Organization of 
American States and obtained political backing from the Argentine and 
Bolivian governments to develop and implement a proposal for an 
environmental corridor between TNR and the Baritu National park in 
Argentina.

4

N 1

Ajos-Bavispe, Mexico:  The federal government has created legal 
instruments within SEMARNAP such as the Normas Oficiales 
Mexicanas, Ley General de Equilibrio Ecologico y Proteccion al 
Ambiente. 

4

N 1

Chaco, Paraguay:  DESDEL Chaco has participated in meetings with 
the Government and UNDP to influence the project implementation of 
the GEF proposal for the conservation of protected areas in Paraguay. 4

N 1

Darien Biosphere, Panama:  Expansion of the National System of Wild 
and Protected Areas.  The government has recognized the importance of 
creating more public and private protected areas. 4

N 1
Darien Biosphere, Panama:  Creation of the first biological corridor at a 
national level (the Serranía del Bagre Biological Corridor) 4
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N 1

Mar de Cortes, Mexico:  The Mexican federal government has provided 
budget appropriations for the administration of LBNP and IES, which 
includes salaries for on-site personnel and basic operating costs. 4

N 1
Morne Trois Pitons, Dominica:  Establishment of a nation-wide park 
user fee collection system to fund park management. 4

N 1
Panama Canal Watershed, Panama:  Enlargement of the National 
System of Protected Areas through the creation of the Camino de 
Cruces National Park.

4

N 1

Rio Platano, Honduras:  Fundacion Vida--National Environmental 
Fund.  Honduran government financially supports this independent 
funding mechanism, which serves to channel funds to NGOs working 
on protected areas management, as well as other conservation issues

4

N 1

Sian Ka'an, Mexico:  The reserve has recuperated 8,500 ha of national 
land which had been transferred to the state government for tourist 
development on the Costa Maya.  This land has now been demarcated 
and included within the reserve.

4

N 1

Tariquia, Bolivia:  After continued lobbying efforts, for the first time 
since the creation of the reserve, SERNAP has disbursed funds to cover 
park guard and reserve director salaries as well as operations costs 
(since 1994 PROMETA has been funding these expenses).

4

S 1  

Ajos-Bavispe, Mexico:  IMADES has facilitated communication 
between municipalities and community members through TAC 
meetings.  One of the results of these meetings was a joint proposal to 
support conservation initiatives in the reserve.

4

S 1  

Eduardo Avaroa, Bolivia:  SERNAP has negotiated and obtained 
support of approx. $90,000 from international organizations for the site.  
TROPICO has been lobbying SERNAP and the international 
organizations in order to ensure funding pledged to the site is disbursed.

4

S 1
Ajos-Bavispe, Mexico:   Achieve financial support from municipalities  
for Technical Advisory Committee meetings. 4

S 1
Cahuinari, Colombia:  A draft agreement between the communities and 
the Park was produced for the joint administration of the site. 4

S 1
Chingaza, Colombia:  A 5-year management plan draft was completed, 
which includes a component for zoning within the park and in the buffer 
zone.

4

S 1

Chingaza, Colombia:  Fundación has conducted meetings and 
workshops with local communities, NGOs, and government officials 
working in the eastern sector of Chingaza to obtain information needed 
to complete a management plan that covers this new sector of the park. 

4

S 1

Eduardo Avaroa, Bolivia:  A proposal for a Land Use Zoning Law is 
being promoted.  If approved, this law would assist in protecting the 
boundaries of the park, establishing land tenure, etc. 4

S 1

El Pinacate, Mexico:  An updated, 1998-2002 version of the 
management plan is completed and a draft has been handed out for 
review and revision to the members of the TAC and to INE.  4

S 1

El Triunfo/ La Sepultura, Mexico:  The reserve personnel have been 
represented at the INE-Reserves-PROFEPA working group.  As a 
result of the participation in the working group PROFEPA, for the first 
time, has responded to 50% of the cases that were reported to them and 
may cease some illegal activities.
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S 1

Guaraqueçaba, Brazil:  The Summit Foundation has just approved a 
US$110,000 proposal from SPVS to work on government integration to 
implement the necessary conservation measures for the site. 4

S 1

Guaraqueçaba, Brazil:  Pebble mining restriction and regulation in 
riverbanks along the coast of the reserve under discussion with federal 
government (EMBRAPA, IBAMA and DNPM – federal agency for 
mining products).   

4

S 1
Guaraqueçaba, Brazil:  SPVS has been lobbying the government to 
release the funds ($60,000) for the Superagui National Park 
management plan.

4

S 1

Guaraqueçaba, Brazil:  The state secretary for the environment in 
Parana received funds from KfW to update the site’s equipment and 
infrastructure.  SPVS has provided technical support in training, 
planning and GIS implementation.  

4

S 1
La Encrucijada, Mexico: Development of a management plan for the 
reserve.  Pending official approval and publication. 4

S 1
La Paya, Colombia:  A long-term financial plan for the park was drafted 
and submitted for approval to Unidad de Parques. 4

S 1

Tariquia, Bolivia:  PROMETA is in the final phase of completing the 
study to determine the value of environmental services of the protected 
areas (namely Tariquia, Sama in Bolivia and Baritu in Argentina) in the 
Bermejo and Grand Rivers watershed.  This study will be the basis of a 
proposal to establish the Binational Trust Fund for the Bermejo 
watershed protected areas.

4

S 1
Yanachaga Chemillen, Peru:  The Management Plan for the Park  
submitted in 1998 to INRENA is now being reviewed for approval by 
the Park manager.

4

S  1
Chingaza, Colombia:  The proposal to enlarge the eastern sector of the 
park was approved. 4

S  1

Eduardo Avaroa, Bolivia:  SERNAP is currently working on the design 
and approval of a mechanism to charge fees for entrance and lodging 
services for the Reserve.  When the system is in place the park will be 
generating approx. $70,000 per year, and Eduardo Avaroa will be used 
as a model for other Bolivian protected areas.

4

S  1

Rio Platano, Honduras:  Participatory zoning of the Río Plátano 
Biosphere Reserve.  This process, led by the Rio Platano Biosphere 
Project through AFE-COHDEFOR, involved all communities in the 
reserve in identifying management zones and proposing norms for their 
use of resources in those zones.

4

S  1

Rio Platano, Honduras:  Rio Platano Biosphere Reserve Orientation 
Committees. The committees were formed by AFE-COHDEFOR 
supported by the German government.  They exist for the purpose of 
consulting on issues of any kind concerning the biosphere.

4

S 1  

Blue and John Crow Mountains, Jamaica:  Creation of financial 
mechanisms to promote progress towards sustainable flow of resources 
to protected areas.  The government has authorized the beginning of 
what will hopefully be a replicated system of user fee collection for 
protected areas.  As of July 10, 1999 the user fee system is in place.

4

S 1  
Chaco, Paraguay:  Funding requests for PRODECHACO (a poverty 
alleviation project in the Chaco region with funds from the EU) for 
conservation of protected areas.

4
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S 1  

Rio Platano, Honduras:  Installation of control posts in the Río Plátano 
Biosphere Reserve.  This is a policy action undertaken by the 
government in response to extreme threats to the southern and, to a 
lesser extent, western borders of the reserve, posed by logging interests 
and agricultural colonization.  It should result in a significant increase in 
government ability to control illegal activities in these zones.

4

S 1
Eduardo Avaroa, Bolivia:  The Negotiations Committee of the reserve 
has been promoting the participation of NGOs and communities into the 
decision-making process. 

4

S 1

El Triunfo/ La Sepultura, Mexico:  The management plan has been 
officially approved and published.  A ceremony was conducted at the 
site to announce the management plan with the presence of President 
Zedillo, Secretary of the Environment Julia Carrabias, and other high-
level government officials.

4

S 1

Guaraqueçaba, Brazil:  SPVS has been lobbying the state and federal 
government to release the funds ($750,000) for the implementation of 
the sustainable development plan for the entire reserve, prepared by 
SPVS.   

4

S 1

Madre de la Aguas, Dominican Republic:  Progressio has developed the 
necessary information to establish the appropriate zoning of the park.  It 
has been involved in the discussion around Park Decree 3-19 on the 
determination of the boundaries of the park in the cordillera Central.

4

S 1

Ajos-Bavispe, Mexico:  As for the reserve, federal site staff, 
municipalities and community members have drafted a management 
plan for the site which is a regulatory instrument which promotes the 
conservation of natural resources.

4

S 1
Amboro, Bolivia:  The mayor’s office in Buena Vista has disbursed 
CARE funds to equip the District of La Chonta park guard camp. 4

S 1

Blue and John Crow Mountains, Jamaica:  JCDT has been promoting 
the co-management of protected areas.  The government has delegated 
to JCDT the management of the park and in doing so has helped JCDT 
to cement the policy of co-management in Jamaica.

4

S 1
Chaco, Paraguay:  DESDEL Chaco has led and sponsored participatory 
(community, national and local governments) rural appraisals in the 
buffer zone of DChNP.

4

S 1

El Pinacate, Mexico: The reserve has been included in La Ruta de 
Sonora, a project to promote an ecotourism route in the region.  The 
project will create a fund for the reserve and local communities. 4

S 1
Morne Trois Pitons, Dominica:  Development of a first-ever financial 
plan for the park. 4

S 1

Podocarpus, Ecuador:  The partnership between Fundacion Arcoiris and 
the municipality of Loja has made possible the beginning of a water-fee 
project for a long-term funding source to protect the watersheds in the 
park.

4

S 1
Podocarpus, Ecuador:  Mining activities inside the park have been 
dramatically decreased due to the lobbying activities of FA.  Several 
miners have left the park in the last year.

4

S 1
Ria Celestun, Mexico:  Pronatura with funds from INE has completed 
the management plan for Ria Celestun. 4

S 1
Tariquia, Bolivia:  Representatives from all municipalities and districts 
were incorporated in the Management Committee of the reserve. 4

N 1 Darien Biosphere, Panama:  International recognition of Panama by the 
RAMSAR Convention.

4
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S 1

La Encrucijada, Mexico: IHN/INE have participated in the Watershed 
Council for the Coast of Chiapas for Management and Conservation.  
They are encouraging  the organization of a working group to make the 
council functional.    

4

S 1

Sian Ka'an, Mexico:  ASK participated in the studies on the condition of 
the reefs in Punta Nisuc Marine Park.  As a result, the tourist platform 
was closed to avoid further deterioration of the marine area. 4

N 1

Cahuinari, Colombia:  Fundación Natura has participated in the working 
groups on economic incentives for conservation, promoted by the 
Instituto Alexander von Humboldt and the National Planning 
Department.  Fundación gave presentations on the topic and will 
contribute to drafting the final document.  

4

S 1

El Pinacate, Mexico: During this FY the reserve staff has been 
gathering the most current available documentation on each ejidal 
property.  However, information is not available for all relevant 
properties because the federal agencies INEGI and Ran are in the 
process of officially recording the boundaries and legal status of the 
ejidos.  Ejido lands comprise approximately 87% of the reserve.

4

S 1

Jaragua, Dominican Republic:  Resolution of the long debate about the 
land tenure rights of Bahia de las Aguilas, one of the most beautiful 
beaches of the park, served to consolidate the legal rights of the 
government regarding this part of the park .

4

S 1
La Encrucijada, Mexico: IHN/INE are completing the registration and 
legal title of properties inside the reserve in the Public Register to 
diminish the illegal turnover of land.

4

S 1

Sierra de las Minas, Guatemala:  Defensores has facilitated the land 
titling and other land arrangements between local small and medium 
landowners and the government, resulting in land legalization subject to 
certain limitations on resource use. 

4

N 1
Calakmul, Mexico:  Carbon sequestration feasibility study prepared in 
consultation with national government. 4

N 1
El Triunfo/ La Sepultura, Mexico:  The reserve personnel have initiated 
a study on conservation easements and property tax breaks for forest 
conservation.

4

N 1

La Encrucijada, Mexico: Submission of several proposals in the areas of 
environmental education, community development and research and 
monitoring to federal and state governments, as well as NGOs.  Some 
were already approved and response regarding others are pending. 

4

N  1
Eduardo Avaroa, Bolivia:  The Biodiversity Conservation Law is about 
to be approved after 7 years of ongoing discussions. 4

N 1
El Triunfo/ La Sepultura, Mexico:  Several agreements were signed to 
foster collaboration among public entities,  including INE-IDESMAC-
IHN, IHN-INE, IHN-UNICACH, IHN-ECOSUR

4

N  1

Chaco, Paraguay:  DESDEL Chaco has supported and co-sponsored the 
community-government dialogues about the Tri-National (Argentina, 
Bolivia, and Paraguay) Chaco Sustainable Development Plan. 4

N 1
Mar de Cortes, Mexico:  The government at the national, state and local 
level has initiated local ecological zoning programs and land tenure 
regularization.

4

S 1

Bahuja- Sonene, Peru: The National Park administration has reinitiated 
a process to design a management and land use plan for the buffer zone 
of the park - the Tambopata Candamo Reserve Zone - taking into 
account a former oil extraction site that will be incorporated to the park 
as soon as Mobil Oil Corporation moves out of the area.  Pro-
Naturaleza has been actively involved in providing recommendations for 
the land use plan. 
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S 1

Guaraqueçaba, Brazil:  Pro-Atlantica program funded by KfW for the 
state government (Secretary of Environment SEMA) reviewing 
infrastructure (relocating police outposts) and equipment (vehicles, 
GPS, GIS mapping and monitoring) for control agents to enforce 
conservation of the Paraná coast.

4

S 1  

Mar de Cortes, Mexico:  All three levels of government (national, state, 
and municipal) have established links with communities by means of 
seeking consensus for the reserve’s management plan, promoting the 
formation of community committees and training programs focused on 
the social sector.

4

S 1

El Ocote, Mexico:  Municipalities have incorporated environmental 
plans through participatory planning workshops and constant 
discussions with municipal officials.  The municipality now consults 
with the reserve on all their projects.

4

S 1

Noel Kempff, Bolivia:  FAN has been working closely with 
municipalities in the region to help local communities with improved 
health assistance, education, infrastructure, and agriculture and livestock 
systems.

4

S 1

Sierra Nevada, Colombia:  The implementation of management plan for 
the reserve has been initiated in cooperation with the Unidad de 
Parques, Organización Gonawindua-Tayrona, and the Department of 
Indigenous Affairs.

4

S 1

Talamanca, Costa Rica:  The Talamanca-Caribe Biological Corridor 
(TCBC) NGO has participated in the Municipal Environmental 
Commission that promotes, analyzes and carries out action for the 
protection and management of natural resources.

4
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Definitions:  Policy Steps Achieved

Definitions:  Scope

National Policies (N) Policies that influence issues on a countrywide level.  

Sub-national Policies (S) Policies that affect a tribal nation, province, state or region that are neither national nor site specific in impact.

Sub-total (number of policy steps achieved):

Total (number of policy steps achieved):

Policy Measure “Policy measures” may include documentation demonstrating a legal, regulatory, or other governmental commitment to a defined course 
of action.  Thus, for example, “policy measures” would include: a national, state, provincial, or local law; a regulation or decree; 
guidance issued by an agency, ministry, or sub-national body; a land use plan; a National Environmental Action Plan; a Climate Change 
Action Plan; or a National Communication to the IPCC.  The term “policy measures” does not include technical documentation, such as 
technical reports or land use maps, nor site-specific activities reported under Indicators 1 and 2 (e.g., legal demarcation of individual site 
or granting of community access to single location).

Policy Preparation and Presentation (Step 1)Draft bill, policy or regulation, vetted through relevant stakeholders in government, non-government, the private sector and civil society, 
and introduced for debate in appropriate legislative, regulatory, or governmental body.

Policy Adoption (Step 2) Policy intervention is approved and adopted by the appropriate administrative agency or legislative body.  Can take the form of the voting 
on a law; the issuance of a decree, etc.  



Blue and John Crow Mountains, Jamaica:  Development of a national 

PLEASE SEE BELOW for DEFINITIONS necessary to 
complete this table. Scope           (N 

or S)

STEP 1: Policy 
Preparation and 

Presentation

STEP 2: Policy 
Adoption

Policy Measure

STEP 3:  Imple-
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Enforcement

List  Activityies Contributing to Each Policy Category
SO Number 
for Activity

CN/TN 
Number for 

Activity

Policy Implementation and Enforcement (Step 3) Actions that put the policy interventions into effect, such as agency personnel trained in procedures, appropriate institutions created or 
strengthened, or legislation implemented through the appropriate government agency.  



1
Direct TNC match funding work at sites and 
TNC Technical Assistance to work at sites TNC fundraising to support Parks in Peril

TNC match required under the provisions of the cooperative 
agreement $940,477 4

2
Direct NGO and Local Government match 
supporting conservation work at 20 PiP sites Local NGOs and Governments

Local NGO and GO match required under the provisions of the 
cooperative agreement for work at 25 Parks in Peril sites $1,795,414 4

3
Ajos-Bavispe, Mexico:  Salaries, administration costs, 
basic operations costs for the reserve, training, 
technical assistance, TAC meeting expenses

SEMARNP/INE Areas Naturales Protegidas
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $115,000 4

4 Ajos-Bavispe, Mexico:  Nursery for reforestation, 
salaries, supplies and equipment

Pronare, SEDESOL, SEDENA, SAGAR Complements PiP community activities $5,000 4

5 Ajos-Bavispe, Mexico:  Support for Management Plan SEMARNAP/INE Areas Naturales Protegidas Directly complments PiP efforts to develop management plan $22,500 4

6

Ajos-Bavispe, Mexico:  Environmental Education 
Program to increase environmental awareness in the 
communities in the reserve buffer zone and in local 
schools. Support for program development and 
implementation, meetings, and partial salary of 
environmental out-reach person.

Tucson Audubon Society
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $15,000 4

7
Ajos-Bavispe, Mexico:  Bird inventory and elaboration 
of birding routes for ecotourism. Support includes 
salary of a coordinator and publication of guide 

Southeastern Bird Observatory Sierra Vista
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $8,500 4

8 Amboro, Bolivia:   PASNAP- finances Park protection 
activities.

 Dutch
Continues site management activities established during the life of the PiP 
project. $18,000 4

9 Cahuinari, Colombia:  Participation in the planning 
process aimed at the joint management of the area.

ITTO (International Tropical Timber 
Organization)- Japan

Provided as local match for the PiP program $10,000 4

10

Chaco Biosphere Reserve, Paraguay:  analyze the 
feasibility of an enlarged protected area in the Chaco.  
Defensores del Chaco NP could conceivably be a part 
of this larger system.

GEF
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $1,500,000 4

11 Chingaza National Park, Colombia:  Basic operations. FONAM (Fondo Ambiental) Local funding that complements PiP activities. $25,555 4

12 Chingaza National Park, Colombia:  Basic operations. UAESPNN Local funding that complements PiP activities. $32,063 4

13 La Encrucijada BR, Mexico:  Protection and sustainable 
development in natural protected areas

IHN
National budget allocation for IHN's participation in management of the site, 
predicated on IHN's experience in site management as a PiP partner. $47,664 4

14 La Encrucijada BR, Mexico:  Marine turtle protection, 
conservation, and long-term resource use.

IHN
National budget allocation for IHN's participation in management of the site, 
predicated on IHN's experience in site management as a PiP partner. $23,463 4

Please fill in the YELLOW cells to complete the table.

Indirect 
Leveraged Funds
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Activity

PLEASE SEE BELOW for DEFINITIONS 
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TABLE 6

Result 2:  Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 4:  Value of Public and Private Investment Leveraged by USAID for Activities that Contribute to the Preservation or Increase of Carbon Stocks and Reduction of 
Greenhouse Gas Emissions

Activity Description

Source of Leveraged Funds Desribe methodology for determining amount of funding Direct Leveraged 
Funds *

CN/TN Number 
for Activity



Indirect 
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PLEASE SEE BELOW for DEFINITIONS 
necessary to complete this table.

Activity Description

Source of Leveraged Funds Desribe methodology for determining amount of funding Direct Leveraged 
Funds *

CN/TN Number 
for Activity

15
La Encrucijada BR, Mexico:  Forest fire prevention, 
control and combat. Promote social participation and 
institutional strengthening to reduce the number of fires.

Fund no.61 for the restoration of Chiapas
A direct result of FY99 fire prevention activities ($200k) funded by 
USAID/Mexico. $462,612 4

16 La Encrucijada BR, Mexico:  Establish agroecological 
corn production 

SEDESOL Chiapas/SEMARNAP Complements similare activities under PiP $3,226 4

17
La Encrucijada BR, Mexico:  Restoration and 
rehabilitation of fishing areas for two fishing 
cooperatives

SEDESOL Chiapas/SEMARNAP Follows on fisheries management and analysis work funded by PiP $16,398 4

18

La Encrucijada BR, Mexico:  Management, operation 
and administration of la Encrucijada: Promote 
conservation through the participation of the 
government, NGOs and international institutions

INE-SEMARNAP Following on participatory management practices supported by PiP $117,520 4

19 La Encrucijada BR, Mexico:  Management Plan for the 
reserve

INE-IHN
A national mandate to develop and revise management plans, follows 
management efforts developed by TNC and PiP partner $29,785 4

20 Financial and self-sufficiency strategy for la Encrucijada Fondo Mexicano (FMCN)-IHN INH qualified for the grant.  Baseline financial work funding by PiP. $19,769 4

21 La Encrucijada BR, Mexico:  Rehabilitation and 
restructuring of the base camps in the reserve 

Fondo Mexicano-IHN
Base camps built following strategy developed by PiP, but destroyed during el 
Nino flooding, now being replaced $24,624 4

22 La Encrucijada BR, Mexico:  Funds for a vehicle for use 
in the reserve

Anonymous donor through TNC In-kind value, donated for this site, brokered by TNC $12,500 4

23

La Encrucijada BR, Mexico:  Training and promotion of 
sustainable wetland use and fishing. Training of fishing 
communities through exchanges with other Mexican 
organizations and alternative income generating 
projects.

RAMSAR-IHN
IHN, the local PiP partner, developed its capacity for land and wetland 
management during support from USAID-PiP. $5,000 4

24 La Encrucijada BR, Mexico:  Environmental watershed 
restoration in la Encrucijada

Philip Morris-TNC Funding raised by TNC to complement its activities in La Encrucijada. $12,000 4

25

Guaraquecaba, Brazil:  Implementation of the 
Guaraqueçaba Program developed by SPVS for the 
state government, based on political integration 
strategies

Summit Foundation Program developed by PiP partner, complements SPVS work in this PiP site. $110,000 4

26 Guaraquecaba, Brazil:  Sustainable development with 
private enterprises in Paraná state

Avina Foundation Complements PiP work undertaken by PiP partner SPVS $100,000 4

27
Guaraquecaba, Brazil:  Climate change action program 
– recovery of degraded buffalo grazing areas in the 
Guaraqueçaba region

Central and Southwest (via TNC) TNC-PiP-SPVS-brokered program for climate change $5,400,000 4

28
Guaraquecaba, Brazil:  Development of a management 
plan for SPVS’ Morro da Mina Private Reserve in 
Antonina, PR

Boticario Foundation Management plan process spearheaded by SPVS using USAID-PiP funding. $26,000 4

29
Madre de las Aguas, DR:  Evaluation of hydrology and 
water quality impacts of different land uses in the 
Madre de las Aguas Conservation Area

UASD and Fundación Progressio Match for PiP program $12,100 4

30

Madre de las Aguas, DR:  National Training Center and 
Biodiversity Monitoring System for the Dominican 
Republic (Fundación Progressio and The Nature 
Conservancy)

Fundación Progressio Match for PiP program $64,600 4

31
Madre de las Aguas, DR:  Aquatic Invertebrate Training 
for Dominican Scientists (Fundación Progressio and 
The Nature Conservancy)

Fundación  Progressio
Part of freshwater management plan being developed in Site Conservation 
Planning for PiP site $2,660 4
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32

Madre de las Aguas, DR:  National Training Center and 
Monitoring Biodiversity System for the Dominican 
Republic (includes a focus on endemic birds) 
(Fundación Progressio and The Nature Conservancy)

National Fish  & Wildlife Foundation and The 
Nature Conservancy

PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $96,975 4

33
Madre de las Aguas, DR:  Prevention and Control of 
Fires in Five Protected Areas of Dominican Republic 
(Fundación Progressio)

Japanese Government
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $69,000 4

34

Madre de las Aguas, DR:  Aquatic Classification 
System for Madre de las Aguas (The Nature 
Conservancy, Fundación Progressio, UASD, INDRHI, 
and DIRENA)

The Nature Conservancy (Freshwater Initiative)
Funding provided by TNC to complement Site Conservation Planning in the PiP 
program $5,000 4

35 Mbaracayu, Paraguay:   Urban Planning of the Villa 
Ygatimi – Jejui Watershed

 UAM-AECI
Continues site management activities established during the life of the PiP 
project. $10,000 4

36

Mbaracayu, Paraguay:   ”Fondo Frances”Support of 
Projects at Mbaracayu: Patrol programs, Improvement 
of Communication and infrastructure, and sustainable 
development of the watershed.  Consolidation of a 
development model for the year 2000.

 French Fund for the Environment (FFEM)
Continues site management activities established during the life of the PiP 
project. $1,200,000 4

37

 Morne Trois Pitons, Dominica:  A linkage between 
TNC’s program in Dominica and the US Virgin Islands 
with the Rhode Island Chapter of TNC was established 
in June of 1999 to support general stewardship 
activities (signs and interpretive materials, radios, etc.) 
in Dominica as well as bird inventories and monitoring 
efforts in Morne Trois Pitons NP.  

 Rhode Island Chapter of TNC and the Wings of 
the Americas Program/Canon, U.S.A., Inc.

TNC State Chapter funding available to PiP sites. $60,000 4

38

 Morne Trois Pitons, Dominica:  World Heritage Site 
designation for Morne Trois Pitons has brought far less 
than previously thought for assistance with park 
management (7,000 versus the previously mentioned 
60,000), but the amount has been designated for 
management plan revision.  This plan review will help 
set priorities for the park over the next 5 years. 

 United Nations/ UNESCO Management plan originally developed using PiP funding. $7,000 4

39

 Dominica protected areas:  The Indiana Chapter is 
supporting the Virgin Islands and Eastern Caribbean 
Program of The Nature Conservancy and its partner 
The University of the Virgin Islands Conservation Data 
Center in their efforts to help the Commonwealth of 
Dominica in the areas of site-based protection, 
institutional capacity development, and participatory 
conservation planning.  Activities include:

 Indiana Chapter of The Nature Conservancy
Indiana State Chapter funding made available to PiP sites and PiP partners for 
activities related to better management of biologically important lands. 4

40 El Ocote BR, Mexico:  Establish organic coffee 
production

Arbor Day Foundation
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $27,000 4

41 El Ocote BR, Mexico:  Avian Monitoring Study in El 
Ocote

National Fish and Wildlife Foundation (NFWF)
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $3,000 4

42 El Ocote BR, Mexico:  Establishment of a tropical 
species nursery for reforestation in El Ocote

Bimbo/INE Complements on-going PiP activities at the site. $12,000 4

43 El Ocote BR, Mexico:  Natural  Protected Area 
Management (govt. funds)

INE
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $50,000 4
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44 El Ocote BR, Mexico:  Bird monitoring for site 
management

Fondo Mexicano
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $11,300 4

45 El Ocote BR, Mexico:  Wildlife Management in two 
communities in El Ocote buffer zone

Fondo Mexicano
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $18,000 4

46 El Ocote BR, Mexico:  Fire Prevention Program SEMARNAP
FY99 USAID/Mexico fire funds provided training and local capacity to make this 
program possible $52,000 4

47 El Ocote BR, Mexico:  Patrolling Program State Government
PiP investment in site has helped to attract this funding.  This indirect match 
complements PiP's efforts to improve management of the site. $52,000 4

48 Podocarpus NP, Ecuador:  Conservation and protection 
of migrant and resident birds in PNP.

Wings of the Americas / The Nature 
Conservancy

Directly complements the Parks in Peril program.  Would not be poosible 
without the capacity that USAID-PiP has installed at the site. $1,000,000 4

49

Implementation of threats abatement strategies in Ría 
Lagartos by NGO:Mitigate threats in Ría Celestún by 
implementing strategies such as appropriate 
management of fishing, tourism and mangroves, key 
hydrological aspects, community development and 
environmental policy lobbying. 

Fondo Mexicano para la Conservación de la 
Naturaleza (FMCN)

Product of threats assessment funding by USAID-PiP $30,000 4

50
Marine Turtle Conservation Program:Monitoring of 
marine turtle nesting grounds in Ría Lagartos and Ría 
Celestún

Fondo Mexicano para la Conservación de la 
Naturaleza (FMCN)

Sea Turtles are a site conservation target identified during conservation 
planning funded by USAID-PiP, and the TNC/Mexico program is providing 
technical assistance to its PiP partners in the development of monitoring plans

$34,000 4

51 Annual Workplan for Ría Celestún Biosphere Reserve INE-SEMARNAP
The GOM investment in this site is partly justified because of the site 
management capacity created at the site by PiP $20,000 4

52
Salaries for Ría Lagartos Biosphere Reserve:Salaries 
for 1 reserve director, 1 operations coordinator, 2 
project managers and 1 administrative assistant 

INE
The GOM investment in this site is partly justified because of the site 
management capacity created at the site by PiP $54,000 4

53 Basic operations costs for Ría Lagartos:Rent, 
telephone, electricity and maintenance  

INE
The GOM investment in this site is partly justified because of the site 
management capacity created at the site by PiP $1,400 4

54

Implementation of threats abatement strategies in Ría 
Celestún by NGO:Implement threats mitigation 
strategies such as appropriate management of fishing, 
tourism and mangroves, key hydrological aspects, 
community development and environmental policy 
lobbying.

AES Corporation
Product of threats assessment funding and site conservation planning by 
USAID-PiP $50,000 4

55 GEF-World Bank project in Ría Lagartos in Mexico 
through Fondo Mexicano para la Naturaleza (FMCN).

GEF-FMCN
GEF project in Mexico was "saved" through restructuring after negociations 
facilitated by TNC.  GEF investment at this site is possible because of capacity 
installed by PiP

$100,000 4

56

Hydrological restoration of “Peten Tucha” and 
hydrological research on Ría Lagartos and flood areas 
in Yucatan, Mexico:Identify and implement activities 
necessary to restore water flows in the influence zone 
of “Peten Tucha” with the objective of recuperating 
critical habitat for a variety of endangered species.

North American Wetlands Conservation  
Council (NAWCC)

Funding obtained by PiP Partner, strenghtened by PiP program to conduct this 
type of work credibly. $70,000 4

57
Marine Turtle Conservation Program:Monitoring of 
nesting grounds for marine turtles in Ría Lagartos and 
Ría Celestún Biosphere Reserves.

National Fish and Wildlife Foundation (NFWF)
Sea Turtles are a site conservation target identified during conservation 
planning funded by USAID-PiP, and the TNC/Mexico program is providing 
technical assistance to its PiP partners in the development of monitoring plans

$25,000 4

58
Rio Bravo, Belize:   Olin Foundation for avitourism (3 
cabanas) and a conservation ecologist for Programme 
for Belize. 

 Olin Foundation
The ecotourism program at Rio Bravo has its foundation in the site work that 
was done by PiP.  Rio Bravo continues to be a s-s exchange site for PiP 
partners interested in ecotourism.

$90,000 4

59 Rio Bravo, Belize:   Conservation research at Rio bravo  Alan Harper, private donor
Rio Bravo was purchased, in part, by PiP matching funds.  This site might not 
exist in its current form without the PiP program $10,000 4
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60

 Rio Bravo, Belize:  Community Conservation Project 
with a focus on agroforestry practices and development 
of community enterprises.  This is one of the first mid-
sized grants given to an NGO. 

 GEF
The PiP partner receiving this funding was strengthened for this type of work 
through the PiP program, and the partnership with TNC provided TA for 
development of this project

$500,000 4

61
Rio Bravo, Belize:   Environmental Education Program 
for US high school students.  45k annually from profit 
form dormitories and ecotourism activities

 Save the Rainforest
The ecotourism program at Rio Bravo has its foundation in the site work that 
was done by PiP.  Rio Bravo continues to be a s-s exchange site for PiP 
partners interested in ecotourism.

$45,000 4

62 Rio Bravo, Belize:   Contribution to the PfB 
Conservation Endowment

 Massachusetts Audubon
The PiP partner receiving this funding was strengthened for this type of work 
through the PiP program, and the partnership with TNC provided TA for 
development of this project

$30,000 4

63
Sierra de las Minas, Guatemala:  National Government 
Support Payment of the salary of 20 field personnel 
(Park guards)

CONAP
As a result of PiP activities, GoGuatemala has awarded PiP-partner Defensores 
de la Naturaleza the management authority for the site.  These guards are 
overseen by Defensores.

$45,000 4

64 Sierra de las Minas, Guatemala:  Social Organization, 
Forestry, Environmental Education, Protection

European Community
As a result of PiP activities, GoGuatemala has awarded PiP-partner Defensores 
de la Naturaleza the management authority for the site.  The current 
conservation program at Sierra de las Minas was made possible by PiP

$30,000 4

65
Sierra de las Minas, Guatemala:  Support from Private 
Donors Gender and the Environment, Social Local 
Organization, Environmental Education, 

WWF/Austria  (60% comes from the Austrian 
Govt.)

As a result of PiP activities, GoGuatemala has awarded PiP-partner Defensores 
de la Naturaleza the management authority for the site.  The current 
conservation program at Sierra de las Minas was made possible by PiP

$108,000 4

66
Sierra de las Minas, Guatemala:  Cadastral studies and 
land titling to landless peasants on the northern slope of 
SMBR

WWF/Switzerland
As a result of PiP activities, GoGuatemala has awarded PiP-partner Defensores 
de la Naturaleza the management authority for the site.  The current 
conservation program at Sierra de las Minas was made possible by PiP

$36,000 4

67
Sierra de las Minas, Guatemala:  Sierra de las Minas, 
Guatemala:  Unrestricted support to Defensores and 
their projects

Defensores individual and corporate supporters 
and members, calendar sales, Defensores 
endowment, etc)

As a result of PiP activities, GoGuatemala has awarded PiP-partner Defensores 
de la Naturaleza the management authority for the site.  The current 
conservation program at Sierra de las Minas was made possible by PiP

$140,000 4

68 Sian Ka'an BR, Mexico:  Annual Work Plan for the 
reserve

INE
PiP investment in this site built the management structure and made it a 
credible recipient for this funding $30,000 4

69 Sian Ka'an BR, Mexico:  Global Environmental Facility 
funds for site management

World Bank/Fondo Mexicano
GEF project in Mexico was "saved" through restructuring after negociations 
facilitated by TNC.  GEF investment at this site is possible because of capacity 
installed by PiP

$100,000 4

70

 Sierra Nevada de Santa Marta, Colombia:  
Environmental Education in the Dept of Guajira: 
Develop an environmental education plan for a large 
audience of teachers, students, and community 
members throughout the Dept. of Guajira

 Carbones de Colombia (CARBOCOL)

This activity complements the Sustainable Development Plan for SNdSM.  
Partner Pro Sierra Nevada, strengthened as a regional conservation authority, 
was a key player in the development of this plan, providing the link to local 
peoples that made the plan truly participatory.

$120,000 4

71

Sierra Nevada de Santa Marta, Colombia:  Working 
with local communities and indigenous people to 
implement the plan, working with local municipalities to 
ensure that zoning plans comply with environmental 
stipulations of the Development Plan.

 United Nations Development Program (UNDP) 
– Colombia Office

Partner Pro Sierra Nevada, strengthened as a regional conservation authority, 
was a key player in the development of this plan, providing the link to local 
peoples that made the plan truly participatory.

$150,000 4

72

 Sierra Nevada de Santa Marta, Colombia:  
Agroecology and Community Self-Management with 
Campesino Communities in the Community of Siberia, 
Sierra Nevada de Santa Marta: Promote self-
management of grassroots groups in Siberia through 
the implementation of agroecological projects that will 
enhance the quality of life of the local inhabitants

 BILANCE
Partner Pro Sierra Nevada, strengthened as a regional conservation authority, 
participates in this activity. $242,000 4
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73

 Sierra Nevada de Santa Marta, Colombia:  Bioregional 
Management for Biodiversity Conservation in the Sierra 
Nevada de Santa Marta: Contribute to the conservation 
of biodiversity in the Sierra Nevada and the promotion 
of sustainable natural resource use through the 
implementation of the Sustainable Development Plan

 Global Environmental Facility
Partner Pro Sierra Nevada, strengthened as a regional conservation authority, 
participates in this activity. $350,000 4

74 Talamanca-Caribbean Biological Corridor, Costa Rica:  
Environmental Service Payments for forest protection 

STATE-MINAE
The Talamanca Corridor Commission, PiP's partner organization, is a primary 
force helping local landowners develop land management plans that qualify for 
this funding

$14,000 4

75 Tariquia Reserve, Bolivia:  Strengthening the National 
Protected Areas System (especially operations) 

SERNAP
USAID-PiP investment in Tariquia made the reserve a credible recipient of this 
funding. $65,000 4

76

Tariquia Reserve, Bolivia:  Support for the 
Conservation of Protected Areas in the Department of 
Tarija, studies on natural resource use practices by 
local communities in the Tariquia Reserve, technical 
support in sustainable productive activities.

Dutch Embassy
Partner PROMETA built its capacity in the PiP program, making it a major force 
in conservation in the Department, and a good candidate to receive this funding $22,556 4

77 El Triunfo BR, Mexico:  Annual Operatiing Plan Federal government/INE PiP investment in this site makes it a credible recipient of this funding. $108,000 4

78 El Triunfo BR, Mexico:  Community support and 
operative infrastructure restoration in El Triunfo

Fondo Mexicano/IHN/INE
This funding builds on the conservation and community outreach programs 
funded by the PiP program. $20,500 4

79 El Triunfo BR, Mexico:  Forest fire prevention and 
control (Emergency fund for the Tropical Storm Javier)

FONDEM/SEMARNAP/INE
USAID/Mexico $200k in FY99 helped set up the capacity to use this funding for 
fighting fires. $431,469 4

80 El Triunfo BR, Mexico:  Floristic Inventory for El Triunfo AICAS/TNC/UNICACH
Partner IHN provided input to the design of this study to yield information 
necessary to manage plant resources in the reserve. $10,205 4

81 El Triunfo BR, Mexico:  Fire fighting CFE/IHN/INE
USAID/Mexico $200k in FY99 helped set up the capacity to use this funding for 
fighting fires. $38,000 4

82 El Triunfo BR, Mexico:  Annual Operating Plan Fondo Mexicano/ENDESUE/INE 
GEF project in Mexico was "saved" through restructuring after negociations 
facilitated by TNC, creating the FMCN.  GEF investment at this site is possible 
because of capacity installed by PiP

$115,414 4

83 El Triunfo BR, Mexico:  Effect of Habitat Fragmentation 
on Biodiversity in El Triunfo

AICAS/TNC/ECO-SUR
Partner IHN provided input to the design of this study to yield information 
necessary to manage the reserve. $10,000 4

84 El Triunfo BR, Mexico:  Habitat improvement in 
productive landscapes

GEF/World Bank/IDESMAC/INE PiP investment in this site makes it a credible recipient of this funding. $750,000 4

$2,735,891 $14,796,158

* IMPORTANT NOTE!:  Direct match shown in table is included in the total direct match in the first two rows.  Therefore, the total direct match is the sum of only these first two rows.

Total:

Note also:  These site-based figures, drawn from annual self-evaluations of site status performed by our NGO partner organizations, under-report the actual indirect match in the program, since some partners did not report.
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Indirect Leveraged Funding Funding dedicated by other donors or governments to replicate programs that USAID initiated, but which USAID does 
not or will not itself fund.  

Definitions:  Funding Leveraged
Funding leveraged directly in support of USAID activities and programs, including:  Direct Leveraged Funding

- joint implementation investments; 
- Development Credit Authority investments. 

- obligated or committed funding for direct follow-on MDB loan programs (prorated); 

- funding leveraged from partners for joint USAID activities; 
- funding for activities in which USAID developed enabling policies, regulations, or provided pre-investment support 
(prorated);

- obligated or committed funding for direct follow-on private-sector funded programs that reach financial closure 
(prorated); 



Names of Associations, NGOs, or other Institutions Strengthened SO Number for 
Activity

CN/TN Number 
for Activity

Number of NGOs 19

PROMETA, Bolivia; SPVS, Brazil; Fundación Natura, Colombia; CBTC, Costa 
Rica; Neotrópica, Costa Rica; Progressio, Dominican Republic; Ecoparque, 
Dominican Republic; Fundación Natura, Ecuador; Arcoiris, Ecuador; Defensores de 
la Naturaleza, Guatemala; Mopawi, Honduras; JCDT, Jamaica; Amigos de Sian 
Ka'an, Mexico; Instituto de Historia Natural (IHN), Mexico; IMADES, Mexico; 
Pronatura Península de Yucatán (PPY), Mexico; DesdelChaco, Paraguay; Pro-
Naturaleza, Peru.

4

Number of Private Institutions

Number of Research/Educational Institutions

Number of Pubic Institutions

Total Number of Institutions Strengthened: 19

Note:  this is the total number of NGO's currently qualifying for the USAID/LAC SO#4 Intermediate Result for Institutional Capacity.  All of these are NGO's 

Please fill in the YELLOW cells to complete the table.

TABLE 6

Result 2:  Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 5a:  Increased Capacity to Address Global Climate Change Issues

Number of institutions strengthened to address GCC issues



Training Technical 
Assistance

1 1 4

1 1 4

1 1 4

1 1 4

Other (describe)
Other
Other
Other
Other

4 4

Advancing the correction of protective trade policies that devalue 
forest resources

PiP has supported land tenure analysis and resolution of land tenure issues at a 
number of sites.  Land tenure analysis was begun and Defensores del Chaco in 
Paraguay this year, supported by technical assistance from staff from TNC.

Advancing the clarification and improvement of land and resource 
tenure

Result 2:  Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 5b:  Technical Capacity Strengthened through Workshops, Research, and/or Training Activities

Advancing establishment and conservation of protected areas

SO Number 
for Activity

CN/TN 
Number for 

Activity

Advancing improved land use planning

Advancing sustainable forest management

Please fill in the YELLOW cells to complete the table.

Category

Table 8

Number of categories where training and technical assistance has 
been provided:

Types of Support Provided  (mark with a 
"1" for each category)

List the Activityies that Contribute to Each Capacity Building Category

Under the PiP program, training and technical assistance for Site Conservation 
Planning has been provided to a number of partners and stakeholders for PiP site 
management.  For example, TNC's Conservation Training Week provided a four-
day workshop for about 30 representatives of LAC NGOs and GOs.  Topics 
covered include ecoregional planning, participatory conservation planning and 
local communities, and spacial information technologies. In addition, provided 
technical support for Gap analysis/Ecoregional planning workshop for Brazilian 
protected areas.

This is the overall goal of the PiP program--every training and technical assistance 
activity supports this goal.  Examples include a 2 day Site Conservation Planning 
workshop for 40 participants in Blue and John Crow Mountains, and a workshop 
on ecological monitoring in southern Mexico.

PiP has supported a number of  activities at coastal sites aimed at improving their 
participatory management.  Sites include Parque del Este, Paracas, Guaraquecaba, 
La Encrucijada, Sian Ka'an, and Sea of Cortez.Advancing integrated coastal management

Advancing decreases in agricultural subsidies or other perverse fiscal 
incentives that hinder sustainable forest management



MW-h produced in 
electricity 
generation

BTU's produced in 
thermal 

combustion

Fuel type 
replaced (use 

codes) MW-h saved

BTU's saved in 
thermal 

combustion
Fuel type saved 

(use codes) MW-h saved

BTU's saved in 
thermal 

combustion
Fuel type saved 

(use codes)
SO number for 

Activity
Ex Renewable Energy Production 

Prog.
512,258 J 2.1 CN-120-97

Ex Steam & Combustion 
Efficiency Pilot Proj.

1,832,144 J 2.1 CN-120-97

Ex Power Sector Retrofits 912,733 T 2.1 CN-120-97
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15

Totals: 0 0 0 0 0 0

MW-h produced in 
electricity 
generation

BTUs produced in 
thermal 

combustion
Old fuel type (use 

codes)
New fuel type 

(use codes)
SO number for 

Activity
Ex Clean Fuels Program 4,551 H FF 2 CN-120-97
Ex Municipal Landfill Proj. 2 CN-120-97
Ex Sust. Ag. & Devt. Proj. 2 CN-120-97

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15

Totals: 0 0 0 0

PLEASE SEE BELOW for CODES 
necessary to complete this table.

Activity

PLEASE SEE BELOW for CODES 
necessary to complete this table.

Activity

Please fill in the YELLOW cells to complete the table.

TABLE 9

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 1:  Emissions of Carbon Dioxide Equivalents Avoided, due to USAID Assistance (Measuring Carbon Dioxide, Methane, and Nitrous Oxide)

575
450

3.1 C - CO2 emissions avoided through energy 
efficiency improvements in generation, transmission, 
and distribution (including new production capacity)

3.1 E - Methane emissions captured 
from solid waste, coal mining, or 
sewage treatment

3.1 F - Tonnes of nitrous oxide 
emissions avoided through improved 
agriculture

CN/TN Number 
for Activity

CN/TN Number 
for ActivityTonnes of nitrous oxide

3.1 A - CO2 Emissions avoided through renewable energy 
activities

3.1 B - CO2 emissions avoided through end use energy 
efficiency improvements

3.1 D - CO2 emissions avoided as a result of switching to cleaner fossil fuels 
(including new prodruction capacity)

Tonnes of methane



Code
A
B
C
D
E
F
G
H
J
K
L
M
N
O
P
Q
R
S
T
U
V
W
X
Y
Z

AA
BB
CC
DD
EE
FF
GG
HH

Codes for Fule Type
Fuel Types Fuel Name

Liquid Fossil Primary Fuels Crude oil
Orimulsion
Natural gas liquid

Secondary Fuels Gasoline
Jet kerosene
Other kerosene
Shale oil
Gas/diesel oil
Residual fuel oil
LPG
Ethane
Naphtha
Bitumen
Lubricants
Petroleum coke
Refinery feedstocks
Refinery gas
Other oil

Secondary fuels/ 
products

BKB & patent fuela
Peat

Coke oven/gas coke
Coke oven gas
Blast furnance gas

Gasseous Fossil Natural gas (dry)

Solid Fossil Primary Fuels Anthracite (coal)
Coking coal
Other bituminous coal
Sub-bituminous coal
Lignite
Oil shale

Biomass Solid biomass
Liquid biomass
Gas biomass



N 2 1

Mission supported introduction of two decrees for energy tariff 
reforms (pursuant to National Energy Reform Law) in the national 
parliament;  one decree was adopted.  2.4 CN-577-92

Other (describe)

Other

Other

Other

Other

0 0 0

0

Policy Measure “Policy measures” may include documentation demonstrating a legal, regulatory, or other governmental commitment to a defined course of 
action.  Thus, for example, “policy measures” would include: a national, state, provincial, or local law; a regulation or decree; guidance 
issued by an agency, ministry, or sub-national body; a land use plan; a National Environmental Action Plan; a Climate Change Action 
Plan; or a National Communication to the IPCC.  The term “policy measures” does not include technical documentation, such as technical 
reports or land use maps, nor site-specific activities reported under Indicators 1 and 2 (e.g., legal demarcation of individual site or 
granting of community access to single location).

Definitions:  Policy Steps Achieved

Definitions:  Scope

National Policies (N) Policies that influence issues on a countrywide level.  

Sub-national Policies (S) Policies that affect a tribal nation, province, state or region that are neither national nor site specific in impact.

Total (number of policy steps achieved):

TABLE 10

Result 3:  Decreased Net Greenhouse Gas Emissions from the Energy Sector, Industry, and Urban Areas

Indicator 3:  National/sub-national policy advances in the energy sector, industry and urban areas that contribute to the avoidance of greenhouse gas emissions

Facilitates the introduction of cleaner modes of transportation and 
efficient transportation systems

Promotes the use of cogeneration

PLEASE SEE BELOW for DEFINITIONS necessary to complete this 
table.

Sub-total (number of policy steps achieved):

Policy Measure

Example:  Facilitates improved demand side management or integrated 
resource planning

Facilitates improved demand side management or integrated resource 
planning

Facilitates competitive energy markets that promote market-based 
energy prices, decrease fossil fuel subsidies, or allow open access to 
independent providers

Facilitates the installation of energy efficient or other greenhouse gas 
reducing technologies, including improved efficiencies in industrial 
processes

Facilitates the use of renewable energy technologies

Facilitates the use of cleaner fossil fuels (cleaner coal or natural gas)

Please fill in the YELLOW cells to complete the table.

Scope           
(N or S)

STEP 1: Policy 
Preparation and 

Presentation

STEP 2: Policy 
Adoption

STEP 3:  Imple-
mentation and 
Enforcement

List  Activityies Contributing to Each Policy Category
SO Number 
for Activity

CN/TN 
Number for 

Activity

Policy Implementation and Enforcement (Step 3) Actions that put the policy interventions into effect, such as agency personnel trained in procedures, appropriate institutions created or 
strengthened, or legislation implemented through the appropriate government agency.  

Policy Preparation and Presentation (Step 1) Draft bill, policy or regulation, vetted through relevant stakeholders in government, non-government, the private sector and civil society, 
and introduced for debate in appropriate legislative, regulatory, or governmental body.

Policy Adoption (Step 2) Policy intervention is approved and adopted by the appropriate administrative agency or legislative body.  Can take the form of the voting 
on a law; the issuance of a decree, etc.  



Number of audits or 
strategies completed

Number or audit 
recommendations or 

strategies implemented

SO Number for 
Activity

CN/TN Number 
for Activity

Ex Steam & Combustion Efficiency Pilot Project 41 35 2.1 CN-577-92
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15

Total: 0 0

Please fill in the YELLOW cells to complete the table.
Table 11

Activity

Indicator 4:  Strategies/Audits that Contribute to the Avoidance of Greenhouse Gas Emissions

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas



Ex National Renewable Energy Program Dept. of Energy, World Bank-GEF DOE direct buy-in to USAID.  In FY99, GEF funded replication of NREP 
activity begun in FY98, called the Renewables for Economic Devt Proj.  $120,000 $2,500,000 2 CN-577-92

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15

$0 $0

- Development Credit Authority investments. 

- funding for activities in which USAID developed enabling policies, regulations, or provided pre-investment support (prorated);
- obligated or committed funding for direct follow-on MDB loan programs (prorated); 
- obligated or committed funding for direct follow-on private-sector funded programs that reach financial closure (prorated); 
- joint implementation investments; 

Please fill in the YELLOW cells to complete the table.

Total:

TABLE 12
Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 5:  Value of Public and Private Investment Leveraged by USAID for Activities that Reduce Greenhouse Gas Emissions

Activity Description

Indirect 
Leveraged 

Funds

SO Number for 
Activity

CN/TN 
Number for 

Activity

Indirect Leveraged Funding Funding dedicated by other donors or governments to replicate programs that USAID initiated, but which USAID does not or will not 
itself fund.  

Source of Leveraged Funds Desribe methodology for determining amount of funding
Direct 

Leveraged 
Funds

PLEASE SEE BELOW for DEFINITIONS 
necessary to complete this table.

Definitions:  Funding Leveraged
Funding leveraged directly in support of USAID activities and programs, including:  
- funding leveraged from partners for joint USAID activities; 

Direct Leveraged Funding



Names of Associations, NGO's or other Institutions Strengthened
SO Number for 

Activity
CN/TN Number 

for Activity

Example:  Number of NGOs 5
Center for Cleaner Production, Association of Industrial Engineers, National Solar Energy 
Foundation, Clean Air Alliance, Institute for Industrial Efficiency 2.4 CN-577-92

Number of NGOs

Number of Private Institutions

Number of Research/Educational Institutions

Number of Pubic Institutions

Total Number of Institutions Strengthened: 0

Please fill in the YELLOW cells to complete the table.

TABLE 13

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 6a:  Increased Capacity to Address Global Climate Change Issues

Number of institutions strengthened to address GCC issues



Training Technical Assistance

1 1

Developed sustainable markets for renewable energy technologies.  Over 
200 renewable energy systems installed.  Training for utilities, 
government officials, NGOs.  Study on renewable energy applications 
completed.

2.4 CN-577-92

Other (describe)
Other
Other
Other
Other

0 0

Introduction of cleaner modes of transportation and efficient 
transportation systems

Total number of points for Training/Technical Assistance:

Use of cogeneration

Table 14

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 6b:  Technical Capacity Strengthened through Workshops, Research, and/or Training Activities

Competitive energy markets that promote market-based energy prices, 
decrease fossil fuel subsidies, or allow open access to independent 
providers

Installation of energy efficient or other greenhouse gas reducing 
technologies, including improved efficiencies in industrial processes

Use of renewable energy technologies

Use of cleaner fossil fuels (cleaner coal or natural gas)

Please fill in the YELLOW cells to complete the table.

Category

Example:  Use of renewable energy technologies

Improved demand-side management or integrated resource planning

SO Number 
for Activity

CN/TN 
Number for 

Activity

Types of Support Provided               (mark 
with a "1" for each category) List the Activities that Contribute to Each Capacity Building 

Category


